
DACWC72-90-D-0002 
Task Order 0010 

U.S. Army Corps of Engineers 
Humphreys Engineer Center Support Activity 
Institute for Water Resources 
Fort Belvoir, VA 

NATIONAL ECONOMIC DEVELOPMENT 
PROCEDURES MANUAL - NATIONAL ECONOMIC 
DEVELOPMENT COSTS 

June 1993
 





NATIONAL ECONOMIC DEVELOPMENT PROCEDURES MANUAL
 
NATIONAL ECONOMIC DEVELOPMENT COSTS
 

by 

Charles Yoe, Ph.D. 

of 

The Greeley-Polhemus Group
 
105 South High Street
 

West Chester, PA 19382
 

for
 

U.S. Army Corps of Engineers
 
Water Resources Support Center
 

Institute for Water Resources
 
Fort Belvoir, VA 22060-5586
 

June 1993 IWR Report 93-R-12 





 

Preface 

This manual was prepared as part of the National Economic Development (NED) Procedures 
Manual Work Unit within the U.S. Army Corps of Engineers (COE) Planning Methodologies 
Research Program.  Mr. William Hansen of the COE Water Resources Support Center (WRSC), 
Institute for Water Resources (IWR), manages this Work Unit under the general supervision of Mr. 
Michael Krouse, Chief, Technical Analysis and Research Division; Mr. Kyle Schilling, Director, IWR; 
and Mr. Kenneth Murdock, Director, WRSC.  Mr. Robert Daniel, Chief, Economic and Social 
Analysis Branch (CECW-PD) and Mr. William Hunt, CECW-PD, are the Technical Monitors for 
Headquarters, COE. 

Dr. Charles Yoe, College of Notre Dame of Maryland, was the principal author of this manual 
while working for The Greeley-Polhemus Group, Inc. (GPG) under contract to IWR. This manual 
would not be complete without an acknowledgement of the Corps personnel responsible for its 
preparation and the process by which they guided its formation. 

From the outset, the content of this manual has been the invention of the IWR and the Field 
Review Group (FRG) charged with its oversight.  The FRG of eleven Corps personnel was 
supplemented by the involvement of personnel from the Office of the Chief of Engineers and the 
WRSC. These personnel were interviewed along with personnel from a wide variety of Corps offices 
representing virtually every user of cost data throughout the agency to ascertain the range of NED 
and related cost issues of concern to them. 

The results of the interviews were compiled to identify those issues that were of interest to 
a significant number of interviewees.  A comprehensive list of cost-related terms used by Corps 
personnel was compiled. The lists of issues and terms were presented to the FRG along with a draft 
report outline at a July 7, 1992 meeting of the FRG. From these materials a revised and detailed draft 
report outline was prepared by the FRG. 

The FRG group reviewed and commented on a draft report during the fall of 1992. The draft 
was revised to reflect the views of the FRG and submitted for another review.  The revised draft and 
comments were the subject of a second FRG meeting held in January, 1993.  This manual in its 
current form was approved at this meeting. 

The contractor would like to acknowledge and thank, without implicating, the following 
members of the FRG. 

Mr. William Hansen CEWRC-IWR-R
 
Mr. Stuart Davis CEWRC-IWR-R
 
Mr. William Bayert CERE-AP
 
Mr. Kenneth Boire CENPD-PE-EC
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Chapter 1: INTRODUCTION
 

"Project measures, whether structural or apportionment is based on total project costs 
nonstructural, require the use of various which are $45 million.  Congress authorizes 
resources.  NED costs are the opportunity the project at the cost of construction.  The 
costs of resource use.  In evaluating NED project cost agreement1 (PCA) is based on the 
costs, resource use must be broadly defined so fully funded project cost, which is $60 million. 
as to fully recognize scarcity as a component The Section 902 maximum cost limitation is 
of value.  This requires consideration of the based on the baseline cost estimate which is 
private and public uses that producers and established at the end of the feasibility phase 
consumers are currently making of available and never changes, though costs may deviate 
resources or are expected to make of them in from it.  Is it any wonder that people become 
the future."  Economic and Environmental confused by the answers to a very simple 
Principles and Guidelines for Water and question, "How much does the project cost?" 
Related Land Resources Implementation 
Studies (P&G), p. 96, March 1983. This manual provides a detailed look at 

NED costs.  These costs are used in the plan 
formulation process and the economic 

INTRODUCTION evaluation of alternative plans.  After that, 
NED costs are of secondary importance to 

Plan formulation is complete and the implementation costs.  Non-Federal partners 
national economic development (NED) costs and many elements of the Corps of Engineers 
of the recommended plan are $50 million.  The may have little or no interest in NED costs. 
non-Federal partner wants to know what his Yet, NED costs are the costs that matter most 
share of the costs are. Cost-sharing or when a decision is made about recommending 
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a project.  This dichotomous nature of NED 
costs, illustrated in Figure 1, being of 
paramount importance in the decision process 
but of little interest to most parties to that 
process, has understandably led to a great deal 
of bewilderment and misunderstanding.  The 
purpose of this manual is to replace this 
bewilderment with comprehension and this 
misunderstanding with understanding. 

National economic development 
consistent with environmental laws and 
regulations is the stated policy objective of the 
Federal government's role in water and related 
land resources planning studies .  2 The NED 
principle articulates a very specific perspective 
- a national rather than state or local 
perspective - to be used in valuing project 
outputs or benefits and project inputs or costs. 
The NED principle is primarily an economic 
policy.  Instances when that policy deviates 
from economic theory are discussed as they 
arise throughout this manual.  It is a national 
water resource development policy, i.e., one 
that addresses what decision makers feel ought 
to be the economic priority of Federal water 
resource development agencies.  Although it is 
a policy firmly rooted in economic theory, the 
NED principle is a matter of law, policy and 
interpretation. 

PURPOSE 

Cost, one of the most widely used words 
in the English language, is an extraordinarily 
complex concept, with all kinds of economic, 
financial, accounting, budget, engineering, and 
legal implications. As we might expect from a 
concept so rich in nuance, there is frequent 
controversy over the nature of costs.  How 
should costs be defined?  What costs are 
relevant for decision making?  Fortunately, 

most of the controversy evaporates once we 
realize there are different kinds of problems 
that require different kinds of cost information. 

The purpose of this manual is to provide 
a framework for thinking about NED costs 
and their various uses by the Corps of 
Engineers.  The intent of this manual is to 
furnish the reader with the tools necessary to 
understand what NED costs are, how they are 
used and how they differ from other definitions 
of costs.  To understand NED costs it is 
essential that the nature of these other costs be 
considered as well. 

Costs are used by the Corps in two 
primary ways.  First, NED costs are used to 
make decisions about the relative economic 
efficiency of alternative actions. Once such a 
decision has been made, dollar costs become 
the focus of Corps elements as they refine 
construction cost estimates, prepare budgets 
and let contracts.  Non-Federal partners focus 
on their dollar costs as they plan for financing 
their share of project costs.  Thus, what we 
will call implementation decisions require that 
attention be paid to a different set of costs. 
Though the focus of this manual is distinctly 
on NED costs, other costs commonly used by 
the Corps will be discussed as appropriate. 

As important as what this manual does, is 
what it does not do.  This manual does not 
define terms outside the NED context.  There 
will be discussion and elucidation of such 
terms at times, but resolution of 
communication or other problems that arise 
from concepts and terminology outside that of 
NED costs will not be offered.  There is a 
great deal of confusion, much of it within 
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the agency, about some of the cost as a useful refresher to experienced Corps 
terminology that is used by the Corps. planners, it is directed more specifically to new 
Because the correct definition of cost varies Corps employees and other experienced Corps 
from context-to-context, situation-to-situation personnel who work with planning studies. 
and district-to-district it would be 
presumptuous for this manual to deign to 
define terms that are perfectly serviceable to ORGANIZATION OF THE MANUAL 
those who use them.  Each element of the 
Corps has its own program, responsibilities, The manual consists of this and five other 
context and jargon. Though it may be chapters, as well as an index, two short 
unfortunate that a duplicitous jargon has appendices and a bibliography as shown in 
arisen, standardization of that jargon is a Figure 2.  Chapter 2 discusses costs in the 
policy matter that won't be addressed by this context of the Corps of Engineers' program. 
manual. This chapter will be of most interest to readers 

seeking a broad overview of who in the Corps 
Closely related to this last point is the fact uses costs and how they use them.  Chapter 3 

that this is not a policy manual. There are provides an overview of some economic 
conflicts between economic theory and theory relevant to NED costs and follows with 
principles (i.e., positive economics) and the some development of the language of costs. 
economic policies (i.e., normative economics) Most of the cost terminology used by 
of the Corps of Engineers that have developed economists and Corps personnel is introduced 
over a period of time as a result of legislation here.  Chapter 4 is devoted exclusively to a 
and other policy decisions.  Where appropriate discussion of NED costs. Concepts are 
these conflicts will be identified.  This manual discussed in a format that follows the P&G 
intends no advocacy position on any of these 
conflicts.  Economic theory is the domain of 
the economist. Economic policy is the domain 
of the decision-maker. 

AUDIENCE 

The manual has been written for those 
who are partners to or have an interest in the 
water resources planning process of Federal 
water resource agencies that use the 
"Economic and Environmental Principles and 
Guidelines for Water and Related Land 
Resources Implementation Studies," more 
commonly referred to as the Principles and 
Guidelines or P&G. It provides an 
introduction to NED costs for non-Federal 
partners.  Though we hope the manual serves 
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presentation of NED costs. Selected 
applications of economic theory to common 
cost problems encountered in the planning 
process and clarification of the NED cost 
issues are presented in Chapter 5.  Many of the 
ideas presented earlier in the manual are 
integrated in Chapter 6 by translating the 
project costs into NED project costs in a 
hypothetical example. An index is provided to 
assist readers interested in a specific topic. 
The first appendix presents a brief history of 
the evolution of planning principles for Federal 
water resource development agencies.  The 
second one provides suggestions for further 
reading to assist those who want more details 
on a topic than are given here. 
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Chapter 2:  COSTS AND THE CORPS OF 
ENGINEERS 

CHAPTER OVERVIEW overarching objective of the Federal 
government is national economic development 

This chapter provides a brief overview of (NED).  For a plan to be implemented it must 
how costs are used by the Corps of Engineers be efficient from the perspective of the nation . 4 

in the conduct of their missions.  The emphasis Actions that make a positive net contribution 
is, of course, on the conduct of planning (efficient) to the economic development of the 
studies and the implementation of nation may be considered for possible 
recommendations that come from them.  After implementation.  Actions that fail to make a 
an overview of the role that costs play in the net positive contribution (inefficient) to the 
planning and construction functions of the economic development of the nation will not 
Corps, attention is turned to groups that be taken.  An economic evaluation is carried 
perform specific functions in the Corps out to determine whether a particular water 
program. This chapter will be most useful to resource project is economically efficient or 
those with little familiarity with the Corps' not.  Only actions that are efficient from the 
program. national perspective are usually implemented. 

With the problem identified, a number of 
ROLE OF COSTS alternative plans to address it are considered. 

As these alternatives begin to take shape, 
The Civil Works planning process begins planners and engineers estimate the time and 

with the perception of a problem, e.g. flooding materials required to implement them.  The 
or shoreline recession. Through a variety of costs of this time and these materials is 
means3  the local community may request and estimated and becomes part of the project 
obtain action by the Corps of Engineers. costs.  The Federal government, in the P&G, 
Generally, this action begins with a study of has defined what is appropriate to consider as 
the problem and a report recommending a cost of the alternative plans considered. This 
specific responses to it.  Studies, of course, is a condition of Federal involvement in the 
take money, so study costs must be estimated, planning process.  It's also a constant source of 
budgeted, appropriated, received, obligated confusion for non-Federal interests. 
and spent to accomplish the work. 

Once the NED costs have been identified 
In deciding whether or not to take a they are expressed on an average annual basis 

specific action, the Corps will consider a so they can be directly compared to project 
number of goals and objectives. The single benefits which are also estimated in average 

annual dollars.  If the average annual benefits 
exceed the average annual costs, the project is 
economically feasible.  The plan with the 
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greatest positivenet benefits that reasonably Eventually, as the project is built and the
 
meets the planning objectives is designated the money is spent, someone will have to keep
 
NED plan.  The NED plan usually becomes track of all the expenditures.
 
the plan recommended for implementation.
 

Throughout this entire process, everyone 
If the project is efficient and acceptable, is talking about costs. There are many 

a new major issue comes to the fore - paying different groups that use cost information. 
for the project. If the project serves more than These costs are put to many different uses.  As 
one purpose, e.g. it reduces flooding and a result of the multitude of users and uses, 
increases recreation, the costs of the project problems are inevitable.  Sometimes people are 
must be allocated to the different purposes using different words that mean the same 
served by the project. Then the costs allocated thing. Other times people use the same words 
to each purpose are apportioned between the that mean two entirely different things.  Cost 
non-Federal partner and the Federal concepts used for efficiency decisions are 
government based on legislated cost-sharing frequently confused with cost concepts for 
policies and implementing formulas. implementation.  The many steps to 

implementing a civil works project are replete 
Financial analyses are conducted to assure with communication problems.  In this chapter 

that the local partner has the capability to pay 5 we briefly consider selected users of costs and 
its share(s) of project costs.  The sharing and the uses they make of them. 
payment of costs is formalized in a project 
cost-sharing agreement. Up to this point, the 
project remains on the "drawing board" and WHO USES COSTS? 
costs are typically estimated based on the 
prices that prevail at that point in time.  As Focussing on the district level of the 
construction becomes more imminent it is Corps, it is possible to identify some more-or­
necessary to obtain better estimates of the less typical groups of users of cost 
actual amounts of money that will have to be information. Though districts can be uniquely 
laid out by the Federal and non-Federal organized to suit their specific needs the users 
entities.  Because construction usually takes identified below can be found in some shape or 
place over several years it's necessary to form in every district.  The descriptions of the 
estimate what the cost of various things will be cost-related activities of these elements are 
one, two, three or more years down the road. offered as examples.  They are by no means 
Likewise, the costs of operating, maintaining, comprehensive descriptions of an element's 
repairing, rehabilitating and replacing the activities. 
project over the next 50 or 100 years must 
also be estimated. In one district the planning function might 

be conducted by a planning division. In 
Meanwhile, other personnel are busy with another, it may be conducted by a planning 

the budget work necessary to get the money branch that is part of anengineering division. 
from Congress and the local partner at the It is of no real consequence for this manual 
time and in the amounts needed.  Others are where any function is actually conducted. 
busy soliciting and awarding contract bids. Hence, we refer to the group that performs the 
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planning function simply as Planning.  The 
group that handles the engineering function is 
called Engineering, and so on. 

PLANNING 

Planners use cost information to make the 
basic efficiency decision about alternative 
plans.  NED costs are used to make this 
decision.  NED costs play a crucial role in the 
identification of the NED plan.  Planners 
allocate costs to their various purposes and 
determine cost-sharing for each purpose. 
Preliminary estimates of project costs are 
prepared by planners but they typically receive 
information about those costs from one or 
more other Corps offices.  Within the district, 
quantity estimates and unit costs are provided 
by engineering or, more recently, a cost 
engineering group.  Real property values are 
provided by a real estate group. 

Planners have the most contact with the 
general public and the local partners 
throughout the problem study and report 
preparation.  In this role they are the first to 
initiate discussions about project costs. 
Planners frequently provide cost information 
to other elements of the Corps.  For example, 
study costs may be managed by planners. 
Project cost estimates for the budget process 
are also prepared by planners. 

ENGINEERING 

Engineering divisions in each district 
typically have an organization whose function 
is to estimate the quantities of goods and 
services required to implement the alternative 
actions under consideration. They also provide 
estimated costs for the required goods and 

services.  These estimators can often be found 
in a cost engineering group. 

As a study progresses, the estimates of 
quantities and costs become more and more 
detailed.  All cost information to this point is 
estimated. Actual costs are not available until 
contracts have been awarded and monies 
spent. 

REAL ESTATE 

Real estate personnel are responsible for 
estimating the value of real property, costs of 
acquisition and severance damages.  Once an 
alternative plan has been identified, property 
acquisition is often a major cost for water 
resource projects.  Appraisers estimate the 
costs of acquiring land and its improvements, 
relocating businesses or residences, and 
obtaining easements and rights of way. These 
costs become part of the overall project cost 
estimate. 

PROGRAMS 

Programs personnel prepare annual 
budget submissions to Congress and cost 
information for longer range planning. Cost 
data for budget submissions include all Federal 
and non-Federal costs for real estate 
acquisition; construction features; planning, 
engineering and design; construction 
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management; and, a contingency allowance for outputs are realized. Operating and 
unforeseen changes in the cost estimate based maintaining a project incurs costs. Over a 
on its level of reliability. longer period of time, components of a project 

may wear out, be damaged, or become 
Project cost estimates used by programs obsolete necessitating repairs or replacement. 

are based on a 1 October price level for the The physical deterioration that occurs over 
current year with an allowance for future time may require a more comprehensive 
inflation through the construction period. rehabilitation of the project. Costs of 
Expected inflation rates reflect average annual operation, maintenance, repair, replacement 
rates over a 10-year period.  Refinements of and rehabilitation (OMRR&R) are generally 
the cost estimates are coordinated with the responsibility of the operations group. 
planning, engineering, construction, real estate 
and other personnel within the district through 
the project manager.  Project cost estimates COUNSEL 
are updated at least annually for active 
projects. Counsel's role in project costs is one of 

the least visible and most all encompassing.  It 
is not unusual for Counsel to be involved in a 

PROJECT MANAGEMENT project from the feasibility study stage through 
construction and even beyond.  Counsel will 

Once the feasibility study is completed, typically be involved in real estate issues that 
the resulting cost estimate is used by the can substantially affect costs. PCA negotiation 
project management group to develop the often requires Counsel to deal directly with 
Project Management Plan (PMP).  The PMP State and local representatives as well as 
provides details for the cost estimate and its agency personnel at all levels of government. 
schedule for design and construction of the Frequently, costs are the primary focus of 
entire project. Once the PMP is approved, a these negotiations.  Issues may range from 
project cost summary is maintained by the complex and controversial discrepancies over 
project manager to monitor deviations from the value of resources to the mundane but 
the baseline estimate.  Changes to the current confusing establishment of construction cost 
project cost estimates must be documented accounts, such as archeological and 
and accounted for in a formal manner through construction accounts. 
appropriate channels. Status reports submitted 
to headquarters are used to document and Counsel may also be required to become 
monitor district management efficiency and involved in the resolution of contract disputes 
project performance. that include awards and claims that can affect 

costs.  Litigation that can result in long and 
costly delays or modifications of projects will 

OPERATIONS naturally require involvement of counsel. 

Once a project has been constructed it 
must be operated in a manner consistent with 
its design to ensure that the intended project 
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CONTRACTS 

Contracts personnel are responsible for 
soliciting, awarding and administering the 
contracts required to complete studies, 
implement projects or to operate, maintain, 
repair, replace or rehabilitate projects once 
built.  Specifications for the contract are 
typically provided to the contracts group by 
one of the other Corps offices. These 
specifications might describe the work to be 
done, for example in a planning study, or they 
might consist of design features and quantities 
required to construct a project or project 
component.  Contract bids are solicited 
consistent with current contracting procedures 
and a contract award is made to the successful 
bidder. 

The contract cost is generally an upper 
limit on costs. Contracts personnel then 
administer the contract to assure that 
payment is received for work completed.  It is 
only after work is completed and payment is 
received that actual costs are known. 

NON-FEDERAL PARTNER 

The non-Federal partner is required to 
pay a portion of the costs to implement a 
project and often a portion or all of the normal 
costs of operating and maintaining it. Once a 
reconnaissance study has been completed local 
interests may be required to pay a portion 
(normally 50 percent) of the feasibility study 
costs and a portion of subsequent costs 
through implementation and operation of the 
project. 

The non-Federal partner must understand 
the basic nature of both the NED costs and the 
implementation costs. NED costs are used in 

the determination of which, if any, alternative 
plans are economically efficient, i.e., feasible. 
NED costs are also used to determine cost 
allocations.  Thus, NED costs are important to 
non-Federal interests because they are used to 
determine what if anything can be done to help 
local interests and they provide the basis for 
determining the local share of implementation 
costs 6. Implementation costs are of obvious 
concern to the non-Federal partner because 
these are the costs they must share. 

OUTSIDE REVIEWERS 

On occasion where Corps reports are 
reviewed by personnel from outside the 
agency, costs are frequently a major focus. 
Within the Federal government, Congress, the 
Office of Management and Budget (OMB), 
and the Army Audit Agency (AAA) are a few 
outside reviewers extremely interested in 
costs. Congress is interested because they 
must make funding decisions; OMB because it 
includes or excludes projects from the 
President's budget; and, AAA because it 
conducts formal audits of selected projects. 
Outside the Federal government, State and 
local agency personnel review and scrutinize 
project cost estimates. 

INDUSTRY PEOPLE 

Corps cost estimates are often of 
considerable interest to industry people 
because of the quality of work done by the 
Corps.  Previous estimates of project costs 
may provide the basis for subsequent contract 
bids.  Often Corps cost estimates are the best 
source of hard to get cost data or hard to 
estimate costs.  Conversely, costestimators for 
the Corps sometimes rely on industry people 
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for unit cost estimates.  Estimated costs of 
dredging, for example, are most often 
provided by industry experts. 

SUMMARY AND LOOK FORWARD 

There are many users of cost information 
within the Corps and they make a great variety 
of uses of their cost information. Each of the 
"user groups" described here must interact 
with virtually every other group at some point 
during the study and implementation of a 
water resource project.  For certain pairs of 
groups, for example planning and engineering, 
the coordination is constant. 

Each of these groups has developed its 
own cost jargon.  Within a group this jargon 
may serve the group's interests well. Outside 
the group communication problems can result. 
In the next chapter, some of the economic 
theory necessary for understanding the specific 
role of NED costs is presented. Then, much of 
the specific cost jargon used by the economics 
profession and by the Corps of Engineers are 
explained. 
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Chapter 3: THEORY 
AND LANGUAGE 
OF COSTS 

CHAPTER OVERVIEW simultaneously making a choice about what we 
will not do.  Thus, when we make a choice it 

NED costs are used for the economic costs us something. It costs us the 
analysis of alternative projects; hence, we must opportunity to have done something else. 
take an economic perspective of costs to 
understand the nature of NED costs.  The first Economic decision making, such as the 
part of this chapter provides a brief efficiency decision made during the planning 
introduction to the economic nature of costs. process, is based on this notion of opportunity 
Most of the early material appears in sidebars costs.  The cost of any action taken is the 
because it is more technical in nature than the value of the most valuable action not taken. 
rest of the chapter.  The sidebars can be 
skipped with no loss of continuity.  The Non-economists think of costs as the 
National Economic Development Procedures dollars that must be expended to acquire or 
Manual - Overview Manual for Conducting use something.  Fortunately, in most situations 
National Economic Development Analysis opportunity costs and dollar costs are equal, 
IWR Report 91-R-11 is a useful companion avoiding the confusion that results when they 
reader for this chapter and should be referred are not. Unfortunately, in the case of water 
to by those looking for additional information. resources planning, there are many instances 

where opportunity costs and dollar costs 
The second half of the chapter offers a diverge.  Economists who are trying to 

taxonomy of costs.  The reader will find terms allocate scarce resources efficiently are only 
defined and distinctions made among terms interested in the opportunity costs.  Those 
used by economists and the Corps of who must come up with the money to finance 
Engineers in this section of the manual. the project are primarily concerned with the 

dollar costs.  The result is two groups paying 
attention to two different definitions of costs; 

COST IN ECONOMIC THEORY two different sets of numbers.  Is it confusing? 
Yes.  Is one of the groups wrong? No, they 

We, as individuals or collectively as a both have legitimate but varying interests. 
society, can't have everything we want. There 
simply aren't enough resources available to In this chapter basic economic concepts, 
meet every need or want. Because we can't fundamental to the understanding of economic 
have everything, we must make choices. costs, NED costs and the other costs 
When we choose what we will do we are frequently confronted in planning and 
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implementing water resource projects, are 
presented. The key to understanding the 
concepts presented here is to concentrate on 
the role of resources.  If the use of a resource 
changes or an unused resource is used, there is 
an opportunity cost. There may or may not be 
a dollar cost.  If the right to use a resource 
changes hands but there is no change in the 
use of the resource, there will probably be a 
dollar cost but there is no opportunity cost. 

SCARCITY 

To the person on the street scarcity 
implies that something is rare or difficult to 
find.  Hen's teeth, a toaster that can 
accommodate a bagel, or a flattering bathing 
suit are a few things most of us would agree 
are hard to find.  To an economist, scarcity 
means something entirely different.  Scarcity 
is the term used by economists to indicate that 

7people's desire for a "thing " exceeds the 
amount of it that is freely available from 
Nature. 

For example, air to breathe (not 
necessarily clean air), is freely available at all 
times and everywhere in quantities greater than 
desired by all the people on the earth.  Thus, 
breathable air is currently not scarce.  Try to 
think of another example of a good that is not 
scarce.  It's not easy, virtually all goods are 
scarce. If less of a good is freely available than 
consumers would like; it is scarce. 8 

Scarcity does not result from the fact that 
a good exists in small quantities.  Nor do large 
quantities of a good guarantee an absence of 
scarcity.  What does matter is the relationship 
between people's desires for goods and their 
production possibilities.  The only requirement 
for scarcity is that there be more than one use 

for a resource.  Nowhere can this point be 
made as vividly as it can with water. 

Consider the mythical desert oasis -palm 
trees and a small pond of water surrounded by 
thousands of square miles of barren desert. 
Though many would be tempted to call this 
water scarce, if no one or nothing desires the 
water beyond the modest needs of the few 
trees and desert insects there is no scarcity 
though the water resources are limited. 
Contrast this with the waters of the Colorado 
River that drain the Rocky Mountains. 
Watching the raging torrents of this river in the 
isolated wild through which it sometimes 
winds, it is difficult to imagine ever running 
out of water in this river.  Yet, we know all 
too well that desires for the waters of the 
Colorado exceed that river's ability to satisfy 
society's thirsts for its flows. 

CHOICE AND OPPORTUNITY COST 

Scarcity of any resource dictates that 
choices be made. Choosing more of one thing 
simultaneously means choosing less of 
something else. Choose to preserve the 
spotted owl and you are simultaneously 
choosing not to harvest the trees in which they 
live.  When we have the opportunity to do 
more than one thing with a resource, for 
example, to use land as wildlife habitat or to 
store water on it for municipal usage, every 
choice costs us an opportunity to have done 
something else. 

Frequently, that which a choice costs us 
cannot be quantified in dollar terms. Suppose 
you are at a carnival where a new ride is being 
promoted by letting everyone ride free.  As 
you take your place in line you notice the sign 
that says, "one hour wait from this point."  Is 
the ride free? With the hectic lives most of us 
lead leisure time is very precious to us and the 
opportunity cost 
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Opportunity Cost Illustrated 

Consider a simple society that has a finite 
amount of water resources and a fixed and given level 
of technology.  Assume that water can be put to 
instream uses such as hydropower, recreation and 
environmental quality, or it can be withdrawn and put 
to agricultural, municipal and industrial uses.  The 
production possibilities frontier in the figure shows all 
the possible combinations of instream and withdrawal 
uses that can be made if all the water is used fully and 
efficiently, given the existing technology. 

The frontier itself divides society's choices 
into two groups of combinations of instream and 
withdrawal uses:  the attainable which includes the 
area inside the curve and curve itself; and the 
unattainable, the area outside the curve which can't be 
realized with current resources and technology.  In a 
world beset with scarcity there are always limitations 
on society's ability to get all they want.  The 
combination of instream and withdrawal uses 
indicated by point A is not possible given current 
resources and technology. 

People are forced to make choices from 
among the attainable options.  If all resources are 
devoted to instream uses, then a maximum output of 
instream uses, shown as the distance OB, will result, 
with no withdrawal uses.  If, on the other hand, all 
resources are devoted to withdrawal uses, a maximum 
of OC withdrawal goods could be produced. 
Society's production possibilities frontier restricts 
peoples ability to have all they want.  It is worth 
noting that points inside the frontier are attainable but 
inefficient.  For example, the combination of point G 
can be produced but society has no reason to do that. 
They can produce more of both withdrawal and 
instream goods by moving to point D. It would be 
wasteful to produce at G. 

Using the production possibilities curve, it's 
easy to see how choice comes with costs.  If society 
chooses OB of instream uses they must forego OC of 
withdrawal uses.  The benefits are OB, the costs OC. 
The choice is, however, not an all-or-nothing choice. 
Society may prefer a combination of both goods such 
as shown at point D.  OE of instream uses means 
society must forego the opportunity to produce an 
additional FC of withdrawal goods.  Likewise, the 
production of OF withdrawal uses means society will 

lose the opportunity to produce an additional EB of 
instream goods. 

It makes sense to move from all instream 
uses to a point like D if the value of OF, the 
withdrawal uses gained, exceeds the value of EB 
instream uses foregone.  Benefit-cost analysis is 
conceptually nothing more than the systematic 
valuation of such trade-offs, albeit in more complex 
situations. 
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of waiting in line may be very high indeed, consumer goods that would have been enjoyed
 
though it is not a cost that can be easily had the project not been built.
 
quantified in dollars.
 

A more pertinent example occurs when EFFICIENCY 
we choose to rehabilitate a lock that will 
produce impacts like noise.  The noise from The purpose of economic analysis of 
construction may disrupt the migration of water resource projects is to aid the efficient 
waterfowl to a nearby wildlife preserve.  The allocation of the Nation's scarce natural 
shorter lockage times that result from resources.  We don't want to waste resources. 
rehabilitation costs us, among other things, the We don't want to pay more than we have to 
opportunity to have undisturbed migration of for a project and we don't want to pay more 
waterfowl. Project costs of concrete and steel than it is worth.  This is easier said than done. 
are much easier to quantify in dollar terms than 
is the disruption of waterfowl migration. 

Economists view costs differently than 
most people do.  To an economist cost is not 
necessarily the amount of money you have to 
spend to produce or buy something.  The real 
measure of cost is opportunity cost, i.e., the 
value of that which is foregone when a choice 
is made. The more you valued the alternative 
opportunities, the higher is your opportunity 
cost. 

Society, like individuals, faces scarcity 
and must make choices. Society incurs 
opportunity costs as well. Consider the 
production of a new lock and dam that uses 
land, labor, materials, and equipment worth 
roughly $600 million.  That same quantity of 
resources could have been used to build 100 
miles of electrified railroad, one nuclear attack 
submarine or thousands of other things.  To 
make this more personal let's consider what 
the money costs could mean to us.  Assume 
the $600 million was raised through taxes. If 
taxpayers had kept their money they would 
have spent it on clothing, entertainment, 
automobiles, etc.  Hence, we could see the 
opportunity cost of the lock and dam as the 
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The goal of economics is the efficient use 
of resources. Economic efficiency, for 
society as a whole, is achieved when we 
produce the combination of outputs with the 
highest attainable value given our resources. 
Economic efficiency at the national level is the 
intent of the National Economic 
Development (NED) objective. A water 
resources project should be economically 
efficient. Anything else would be wasteful.  If 
we use our natural resources to produce a 
combination of project outputs that is less 
valuable than another feasible combination of 
project outputs, we could have done better. 

A TAXONOMY OF COSTS 

The simple notions of scarcity, choice and 
opportunity cost underlie the economist's 
concept of costs but the economist's ideas 
about costs are very different from other's 
views of costs. As most people are not trained 
in economics they often find opportunity cost 
less compelling than a price tag.  Nonetheless, 
it is the economist's view that is most relevant 
when considering 
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Production, Resources and Costs 

Because costs are the focus of this manual it 
is useful to consider from where costs come.  Costs 
result from ordinary production activities. A 
production process takes inputs and combines them 
via some technology to produce outputs.  Planning 
and implementing water resource projects is, in this 
sense, very much a production process. 

 the many different disciplines required to develop 
and implement a plan. 

Outputs require inputs and technology.  The 
cost of producing that output is based on the prices of 
each input and the quantities of each input. The 
quantity required is determined by the technology. 

Inputs for a water resources project are 
resources that include many types of labor, materials 
(e.g., concrete, steel, rip-rap), equipment (e.g., drills, 
earth-moving machinery, cranes, handtools), and land. 
The outputs of a project are flood control, 
hydroelectricity, transportation services, recreation, 
water supply, etc.  The technology used to combine 
these inputs and turn them into the desired outputs 
resides in the knowledge and techniques imbedded in

Consider a sample production example 
where the only input is levees, measured in levee 
section (LS) and the output is flood control, measured 
in the number of structures protected (SP), as shown 
in the table.  Column one shows the number of LS of 
levee; column two shows the incremental (marginal) 
product of each LS; column three is the cumulative 
number of structures protected; column four shows 
the incremental (marginal ) cost of each structure 
protected measured in LS rather than dollars. 

MARGINAL PRODUCT & MARGINAL COST 

Sections of 
Levee 

Incremental 
Structures Protected 

Total Structures 
Protected 

Sections of Levee Per 
Structure Protected 

0 0 0 -­

1 20 20 0.050 

2 24 44 0.042 

3 15 59 0.067 

4 11 70 0.091 

5 7 77 0.143 

6 3 80 0.333 

7 0 80 infinity 

(Continued next page) 
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Production, Resources and Costs (Continued) 

The first LS protects 20 structures at a 
cost of 0.05 LS per structure protected.  The 
second LS protects 24 additional structures for a 
total of 44 structures protected by the two 
sections of levee.  The additional 24 structures 
cost 0.042 LS each.  The seventh LS protects no 
additional structures so the incremental cost goes 
off to infinity. Additional sections of levee would 
require the removal of structures so the 
incremental protection actually becomes 
negative. These are not shown. 

Column four shows the amount of 
resources required to produce each additional LS. 
Production has costs.  Those costs are measured 
here in terms of the resources required to produce 
an output.  If a LS costs $1 this is equivalent to 
multiplying the values in columns one and four by 
$1 so they can be reinterpreted as the dollar costs 
of protecting structures.  It is usually a simple 
step from resource costs as shown in column four 
to dollar costs as long as the cost of the resource 
has a known price. 

The purpose of this example is to clearly 
establish the link between resources and dollar 
costs.  From an economic perspective, the true 
costs are the value of resources used.  If the 
resources used have a price, as most resources 
used in a water resources project do, project costs 
can be expressed in money terms. 

Looking ahead to the problems that 
arise when resource and money costs diverge 
from one another two points need to be made 
here. First, true economic costs are expressed in 
terms of resources used.  If there is no change in 
the resources used there is no cost.  Second, if the 
resources used have no readily discernible price 
it will not be easy to express costs in dollar terms. 

national efficiency and it is the economist's 
view that is the basis for NED costs. 

In the following paragraphs we offer a 
taxonomy of some of the cost terminology 
most commonly used by economists and the 
Corps of Engineers. The language of costs is 
extraordinarily complex.  The jargon has 
economic, accounting, engineering, financial 
and legal implications.  There are frequent 
controversies and misunderstandings about the 
nature of costs.  What words should be used? 
How are they defined?  Which terms are 
relevant?  The particular information required 
varies from one problem to another. 

Within the Corps' program, costs can be 
classified into two major categories of 
particular interest in this manual and a third 
category of less interest here.  Figure 3 shows 
these categories.  First, cost information is 
required to formulate water resource projects. 
It is specifically needed to answer questions of 
economic efficiency posed during the planning 
process and to select a recommended plan. 
Second, cost information is required to 
implement water resource plans.  Someone 
must pay for the project.  Third, the Corps' 
budget requires 
extensive cost information to run the Corps' 
program. 

Economics, as a discipline, and the Corps, 
as an agency, both operate within the 
functional areas of Figure 3.  Though both 
speak the common "language" of costs each 
has its "dialect".  With economists and agency 
people working together on formulation and 
implementation issues the potential for 
communication problems is widespread. 

The economist's "dialect" is predominant 
among the formulation 
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functions.  The economist's jargon is built 
upon the basic concepts presented earlier in 
this chapter and is addressed first in the 
remainder of this chapter. The Corps' "dialect" 
is preeminent in use for the implementation 
functions and is addressed next. This 
terminology is principally the innovation of the 
Corps of Engineers.  The third category of 
costs is not explicitly addressed in this manual. 

THE LANGUAGE OF ECONOMISTS 

Figure 4 maps the topics of this section. 
Beginning with the concept of opportunity 
cost we work backwards, decomposing them 
first into explicit and implicit costs.  Each of 
these can, in turn, be comprised of internal and 
external costs. Figure 4 shows the relationship 
of these costs.  Once these basic concepts are 
defined the differences between economic and 
money costs are discussed. 

The remainder of this section turns to the 
cost terminology that is most familiar to non-
economists.  Marginal costs are the relevant 
opportunity costs for most water resource 
decision problems.  Incremental costs are a 
special type of marginal cost.  The typical cost 

Opportunity Cost 

!  Explicit & Implicit Costs 
!  Internal & External Costs 
!  Economic & Money Costs 
!  Marginal & Incremental 
Costs 
!  Fixed & Variable Costs 
!  Average Costs 

FIGURE 4: OPPORTUNITY 
COST COMPONENTS 
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relationships that follow are the costs that 
comprise a major portion of the cost theory 
presented in microeconomic theory courses. 
The section concludes by considering two 
topics that greatly influence economic notions 
of cost: time and price level. 

Economic cost, opportunity cost, 
resource cost and NED cost are some of the 
phrases frequently used by economists that 
remain a mystery to most people.  They are all 
very close in meaning but they vary by context 
and nuance. The key to understanding 
opportunity cost is, as mentioned above, to 
understand that every time we make a choice 
it costs us something. Fortunately, the price of 
a good or service is usually a proper measure 
of opportunity cost. It is, however, significant 
that the definition of opportunity costs does 
not refer to or depend on dollars.  Any choice 
incurs a cost.  Donated land or land already 
owned by the project sponsor has no dollar 
cost.  When we choose to use it for a project, 
a cost is incurred because we forego the 
opportunity to use the land in some other 
fashion at some future point.  Whether that 
cost is ever covered by an actual expenditure 
of money or not is immaterial to the existence 
of a cost. 

Economic cost means exactly the same 
thing as opportunity cost.  Economic cost 
more directly conveys the notion that these are 
the costs of concern to economists. Resource 
cost is, as previously noted, the basis for 
opportunity cost.  Resource cost is generally 
used to shift the focus of cost considerations 
back to the real resources that are being used 
and away from the exchange of money. 

NED cost are defined as "the opportunity 
cost of resource use." For the most part, NED 
cost means exactly the same thing as 

opportunity or economic cost. Policy 
decisions over the years have caused the 
concepts of opportunity cost and NED cost to 
diverge in some few cases.  For example, the 
opportunity costs of providing 
better housing for people relocated as a result 
of a project are, by policy, excluded 
from NED costs.  Thus, we cannot say that 
NED cost and opportunity cost are identical, 
though that appears to have been the original 
intent. 

Economic Cost 

a.  Explicit Cost versus Implicit Cost. 
Opportunity costs are the sum of explicit plus 
implicit costs.  The costs of using resources in 
producing outputs 
involve out-of-pocket costs and noncash costs. 
Explicit costs, sometimes called money costs, 
are out-of-pocket expenditures for goods and 
services received.  When you have to write a 
check or turn over cash to complete a 
transaction you have incurred an explicit or 
money cost. These costs are relatively easy to 
identify. However, it should be noted that not 
all explicit costs are opportunity costs.  This 
topic is taken up in the following section on 
economic and money costs and again in 
Chapter 5. 

Another kind of opportunity cost is 
implicit cost sometimes called imputed cost. 

9Implicit cost is a noncash  cost that does not
show up in accounting records. Implicit costs 
are nonetheless opportunity costs and are 
important for decision-making. 

Suppose you own an office building 
downtown that could be rented for $10,000 
per month.  If you use this building to house 
your own business you incur costs. You 
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Resource Costs 

Resource costs are mentioned in the P&G 
but the term "resource cost" is not often encountered 
in the economics literature. Opportunity costs 
represent the use of resources and they are often 
expressed in dollar terms.  Resource costs, on the 
other hand, are always expressed in quantities of 
resources used.  The concept of resource costs can be 
an extremely useful one in clarifying some of the 
discrepancies between what is an NED cost and what 
is an implementation cost. 

For example, consider a cubic yard of 
concrete used in a project.  What does the rest of the 
economy/society ultimately lose when this concrete is 
used for the project?  Picking up on the concept of 
opportunity cost developed above, society loses the 
alternative uses for this concrete.  It may have been 
used for a few blocks of sidewalk, a driveway, or in 
the construction of an office building.  It's use in a 
project precludes its use in any of these other 
endeavors.  The resource cost is one yard of concrete 
but its money cost represents the value of that concrete 
in its next best alternative usage.  The dollar cost per 
cubic yard of concrete is a reasonable estimate of the 
opportunity cost of the concrete.  The resource cost 
includes the labor, raw materials and equipment 
required to produce and transport the concrete. 

Now let's consider an acre of government-
owned wetlands used in a project.  Because the 
wetland is already owned by the government there will 
be no dollar cost to acquire it.  Clearly there is a 
resource cost. To determine the true economic cost of 
the wetland we again ask the question, "What does the 
rest of the economy/society ultimately lose when this 
wetland is used for the project?"  Wetlands provide 
habitat, they can be important links in the food web 
and energy chain, they may provide recreational 
opportunities or scenic values.  All of these uses are 
lost.  Can we place a dollar value on the highest of 
these foregone opportunities?  Perhaps, but not very 
easily or reliably.  Nonetheless, the use of the wetland 
costs society something.  The resource cost is easy to 
identify, one acre of wetlands.  If the project cost 
estimate is to reflect the true economic costs we must 

estimate a dollar value for the resource cost, though no 
one will ever have to actually pay this cost.  The dollar 
value of the resource cost is an NED cost. 

Suppose an unemployed person is used to 
build a project. What does the rest of the 
economy/society ultimately lose when this person is 
used for the project? If he had no job and was 
producing no output, society will lose little.  Thus, 
society will sacrifice very little to use him for this 
project. The opportunity cost of this person's time is 
very low, though it is not zero.  The economic cost of 
his labor is considerably less than the money wage he 
is paid. 

Economic theory would suggest that the 
opportunity cost of his time be based on the value of 
the lost opportunity, presumably foregone leisure, 
rather than the wage paid the worker.  This would 
result in economic costs below the money costs of the 
project. Corps' policy has determined that rather than 
use this approach some of the money wages paid can 
be considered redevelopment benefits if the project 
area meets certain qualifying criteria.  The effect on 
net benefits will be the same whether NED costs are 
reduced by a certain amount or NED benefits are 
increased by the same amount. 

Let's consider one final example. Suppose 
we have a streambed that will continue to be used as 
a streambed in a project.  What does the rest of the 
economy/society ultimately lose when this streambed 
is used for the project? In this case, society loses 
nothing at all. The land that constitutes the streambed 
was originally a submerged streambed and its use 
does not change at all. There is no opportunity cost of 
this resource because there is absolutely no change in 
the way the resource is being used.  Society will lose 
nothing. Will there be a dollar cost for this resource? 
Perhaps.  Someone owns the streambed in question. 
If they are asked to relinquish their 

(Continued Next Page) 
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Resource Costs (Continued) 

ownership, they are transferring the right to use a 
resource, which is quite different from the actual 
use of the resource, to someone else.  The sale of 
that right may be judged to have a monetary 
value, despite the fact that there is no true 
economic cost. 

The question posed in each of these 
examples, "What does the rest of the 
economy/society ultimately lose when this 
resource is used for the project?," is critical for 
translating the idea of resource costs to 
opportunity costs.  The next question is "Can the 
opportunity cost be readily quantified in monetary 
terms?"  When the resource used has an 
opportunity cost that is easily quantified in 
monetary terms there are few problems. When 
this is not true, however, cost estimating can 
become complex and confusing. 

have the explicit costs of labor and materials, 
etc. to pay each month.  In addition you have 
the implicit cost of using your building, a 
scarce resource. If you did not use your 
building you could earn $10,000 in rent each 
month.  Though you may not owe a penny on 
this building it costs you $10,000 a month to 
use it.  You have the opportunity to make 
$10,000; foregoing that opportunity costs you 
that $10,000. 

Whether you make an explicit payment 
each month or bear an implicit cost, the cost to 
you in either case is identically the same.  You 
may have a different psychological reaction to 
an explicit cost than you do to an implicit cost, 
but the cost is the same. For example, losing 
recreation activity valued at $1 million per year 
(an implicit cost) is as much an opportunity 
cost as buying $1 million worth of concrete. 

b. Internal and External Costs. Implicit 
costs may be internal or external. Likewise, 

explicit costs can be internal or external. 
Internal costs, sometimes called private 
costs, are the costs borne directly by the 
person, firm or entity that is taking some 
economic action, i.e., consuming or producing 
something. The internal costs of consuming a 
cup of french fries at the beach is the time 
spent waiting in line for them, the price of the 
fries, and the health effects of consuming fried 
food.  These are all internal costs. Some of 
these costs are explicit, the price of the fries; 
and some of them are implicit, time in line and 
health effects. 

External costs are the costs of an activity 
that are borne by parties not directly involved 
in the activity.  When you get in line for fries 
you increase the time that anyone arriving after 
you must wait in line.  If it takes 2 minutes to 
serve you and there are 20 people in line 
behind you, your presence costs the group 40 
minutes of time.  Thus, your presence on line 
imposes costs on others. If you carelessly toss 
your cup on the ground after consuming the 
fries you impose a cost on others as well. 
Someone will expend some resources to pick­
up your cup. 

If you are a typical consumer you will 
consider only the private costs of your actions 
in deciding whether to undertake an economic 
activity or not.  A ten minute wait and a $3 
cost are important to you. That you may cause 
others to wait a cumulative 40 minutes and 
cause an expenditure of &1 to have your litter 
picked up are of no concern tp you. 
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Another Meaning for Incremental Cost 

Among Corps' planners "increment" 
does not mean the same thing it means to 
economists.  To the Corps planner, an increment 
is a part of plan and the costs of that part of the 
plan are often referred to as incremental costs. 
Incremental cost in this context does not mean the 
same as it does in the preceding discussion. 

An increment is a term that takes its 
meaning from its context.  Planners may speak of 
an increment of protection as a part of a plan.  In 
this case, increment means an increase in output 
as described above.  In other cases, increment is 
used to describe a part of a plan that is more 
accurately a separable element of the plan. For 
example, a water resources plan might consist of 
one or more separable elements or components 
that are hydrologically independent of one 
another.  The working definition of 
"hydrologically independent" is that such a 
component of a plan could be built and would 
function by itself.  It does not require another 
component to assure its proper functioning.  Such 
plan components are often called increments. 

Levees protecting development on the 
right and left banks of a river can be considered 
separable elements. Their proper functioning is 
independent of one another.  Unfortunately, for 
the purity of the language, these levees are often 
called plan increments.  Within one of these 
separable elements we can have vertical (level of 
protection) and horizontal (area protected) 
increments of protection.  Once planners use 
increment indiscriminately to refer to any or all of 
these components of the plan "incremental cost" 
becomes a very difficult term to understand. 
Used in this way, it no longer bears a 
resemblance to incremental cost used in marginal 
analysis. The only solution to this confusion is to 
beware of the context in which the term is used. 

Social costs are sometimes defined to be 
the sum of all internal and external costs.  In 
this interpretation they are essentially 
opportunity costs. Less frequently social costs 
may be used synonymously with external 
costs. In this sense they are costs imposed on 
the rest of society by the actions of an 
individual or some other agent of economic 
activity. 

Pollution is the classic example of an 
external cost.  A papermill incurs costs to 
produce the paper and dumps its untreated 
wastes into an adjoining stream. The costs 
directly borne by the papermill include raw 
materials, labor, rent, interest, etc.  Clean 
water is another resource used up in the 
production process as wastes are dumped in 
the river.  Because the costs of pollution are 
borne by the fishermen on this river and the 
downstream town that must remove the 
wastes before drinking the water, not all costs 
are borne by the mill.  The external costs are 
imposed on third parties. 

External costs are commonly encountered 
in many of the Corps' missions. For example, 
a permit was requested to open a boat salvage 
yard along a major river. Adjacent to the 
proposed salvage site was a popular urban 
park.  An estimate of the costs of the salvage 
operation was very thorough in estimating the 
costs of building, owning and operating a 
salvage yard.  They did not include the 
external costs. In this case, considerable cost 
was imposed on the park as the quality of the 
recreational experience was significantly 
diminished by the noise, odors, and sights 
introduced by the yard. The nature of the park 
was changed by the 
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introduction of the salvage yard. In 
retrospect, it is not apparent that had the 
analysis thoroughly investigated all the 
relevant costs of the yard, including external 
costs imposed on the park, that the permit 
would have been given because the operation 
may in fact be economically inefficient. 

c.  Economic and Money Costs. Many 
Corps planners are familiar with the terms 
economic cost and financial cost. The 
working definitions go something like this: 
economic costs are those costs economists use 
to calculate the benefit-cost ratio; financial 
costs 10 are the costs that someone is going to 
have to pay. In recent years a financial 
analysis has become a standard part of every 
Corps project. To avoid confusing people by 
using the term "financial cost" when it does 
not refer to this financial analysis we will use 
the term money costs in this manual. 

In the context of this manual economic 
cost has two meanings.  First and foremost 
economic costs means opportunity costs. 
Second, in the context of the Corps mission, 
economic costs has come to mean the costs 
that are needed for the economic analysis or 
NED costs. Though there may be different 
nuances to the two definitions11  they can 
effectively be considered synonyms. 

Opportunity costs can be considered to 
consist of two parts, explicit and implicit costs. 
If economic costs are identical to opportunity 
costs then one would conclude that economic 
costs are equal to implicit plus explicit costs. 
There is a little recognized problem with 
making this  connection, however. There can 
be an 

explicit cost without there being any 
opportunity cost. 

The streambed example from above 
comes to mind.  A streambed is a resource. If 
a streambed has always served as a streambed 
and always will, there are effectively no 
alternative uses for the resource.  If there is 
only one use for a resource and it is already 
being put to that use then it does not cost 
society anything to continue to use it in this 
fashion.  There is no next best alternative use 
to which the resource can be put, so there is 
no opportunity cost. 

In the U.S., ownership of a resource 
conveys certain rights of usage or property 
rights.  Property rights are a legal construct 
and we distinguish the right to use a resource 
from the use of the resource.  It is the use of 
the resource that incurs the opportunity cost 
for society. The right to use the resource does 
not impose an opportunity cost. The exchange 
of property rights is an exchange of something 
of value that has no effect on a resource's use, 
it merely transfers the right of usage from one 
person to another. 

If a project requires that the right to use 
a resource be acquired there will be an out-of­
pocket cost.  Someone will make an explicit 
payment for the right.  These cases where 
explicit costs do not entail opportunity costs 
are rare.  Though there is a temptation to 
ignore them for the sake of simplicity we 
cannot. Unfortunately, the exceptions to the 
rule are the most confusing cases.  The best 
we can do here is to point out that economic 
or opportunity costs can almost always be 
defined as explicit costs plus implicit costs. 
There are, however, circumstances where that 
is not true. In the greater scheme of 
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water resources planning this distinction in 
terminology is minor, but it is a distinction of 
which planners and economists must be aware. 

Money costs are explicit costs. They are 
the costs that must ultimately be paid in 
dollars.  Money costs are relevant for the 
financing decisions that Congress and the non-
Federal partner must consider when deciding 
to support a project or not. As noted in the 
preceding paragraphs, not all money costs are 
economic costs. 

It is tempting to say that the difference 
between economic and money costs is implicit 
costs.  That is almost but not quite true.  The 
difference between 
economic and money costs is that economic 
costs include all implicit costs and omit explicit 
costs that do not impose an opportunity cost 
on society. 

d.  Marginal and Incremental Cost. 
Few notions of cost are more important to 
economists and less understood by non-
economists than marginal cost and 
incremental cost. Water resource projects 
produce outputs.  Marginal and incremental 
costs are dependent upon the amount of 
output produced by a project. Marginal cost is 
defined as the change in total cost divided by 
the change in output.  In other words, it is the 
amount by which costs change when output is 
increased or decreased.  Incremental costs are 
defined the same way. The difference between 
the two terms is that the change in output is 
arbitrarily small for marginal cost and a larger 
more discrete change for incremental cost. 
Thus, marginal cost would be appropriate 
when hydropower output increases by a 
kilowatt.  Incremental cost would be 
appropriate when output increases by 200,000 
kilowatts. Incremental 

cost is the term used most often by the Corps 
of Engineers 12. 

In water resources planning incremental 
costs are encountered more often than truly 
marginal costs. Hydropower capacity changes 
are given in thousands of kilowatts rather than 
kilowatts.  Levees raising are considered 
several feet at a time not inches.  For the 
purposes of this manual, however, there are no 
substantive differences in the interpretation of 
the two terms and they will be used 
interchangeably.  This would not be an 
appropriate use of the terms in a more 
rigorous economic context. 

The significance of incremental or 
marginal costs lies in  its role in marginal 
analysis.  Marginal analysis is used to identify 
the optimal or best action.  This is usually 
done by making something as large as possible 
(e.g., net benefits) or as small  as possible 
(e.g., costs) subject to certain constraints.  In 
the  case of water resources planning the 
economic analysis seeks the plan that 
maximizes net NED benefits. From an 
economic perspective this is the best plan. 

The best plan is found by applying 
marginal analysis, which is briefly summarized 
by the decision rules shown in Figure 5 13. The 
rules, expressed in terms of marginal values, 
could be just as easily expressed in terms of 
incremental values. From some starting point, 
usually the without project condition, we begin 
to consider the incremental benefits and 
incremental costs of varying levels of project 
outputs (i.e., differing levels of protection, 
depths of channel, acre-feet of water). 

An example of incremental analysis is 
shown in Table 1 using outputs as they 
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cost. The change in costs and benefits are 
always calculated directly from the 
corresponding totals and the change in output 
is very often arbitrarily assigned the value one. 
Hence, the change in output is obtained from 
the ranking in the first column. 

Planners must often identify a range of 
project outputs to investigate before any data 
are available.  Because of the substantial time 
and money required to investigate these 
alternatives the incremental analysis must often 

are more likely to be defined in a Corps study. be based on these alternatives as a practical 
Total costs are evident in column three and the matter. Whenever possible the incremental 
change in these costs is easy to see. The analysis should be as true to the economic 
output of this project appears to be the level of ideal of marginal analysis as possible. 
protection.  An economist might look at this 
table and consider output to be measured in Proceeding with the example of Table 1, 
years of protection. Seen this way, the 10-year protection is valued at $120 and costs 
incremental cost of going from 10- only $50 so it should be produced.  We look at 
year protection to 50-year protection is $60/40 the next level of output, 50-year protection. 
or $1.5 per year of protection. The value of the single unit (per change in 

column 1 size ranking) increment of protection 
It is not reasonable to define feasible between 10-year and 50-year is valued at 

increments of flood protection one year apart. $100.  The cost of providing this increment of 
The feasible flood control projects are defined protection is $60.  It is worth producing. 
as the levels of protection shown.  Output, for Following this logic we continue 
purposes of defining increments of output 
from alternative plans, is, in essence, a cardinal 
ranking of the projects from lowest to highest 

TABLE 1: INCREMENTAL ANALYSIS 

Level of 
Protection 

Total 
Benefits 

Total 
Costs 

Increment 
Benefits 

Increment 
Costs 

Efficient 
Increment 

10 years 120 50 120 50 Yes 

50 years 220 110 100 60 Yes 

100 years 305 180 85 70 Yes 

200 years 380 255 75 75 Yes 

500 years 440 335 60 80 No 
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to produce protection. At 200-year protection 
we see it costs $75 to produce an increment of 
protection that is valued at $75.  This is where 
net benefits are maximized.  To be sure check 
the next increment of protection from 200 to 
500. The benefits are $60 while the costs of 
providing it are $80.  It would be a waste of 
resources to use something valued at $80 to 
produce something valued at $60. Thus, we 
would not produce this level of protection and 
would move back to the previous level of 
output, 200-year protection.  The National 
Economic Development Procedures Manual-
Overview Manual for Conducting National 
Economic Development Analysis provides a 
more thorough discussion of marginal analysis. 

In summary, as long as the marginal 
benefits exceed the marginal costs then 
production should be increased.  When it does, 
the value society places on the increased 
output exceeds society's cost of producing it. 
Whenever we can produce something that is 
more valuable than the resources used to 
produce it, we should do so. When 
incremental costs exceed incremental benefits 
we have overproduction. Society is producing 

something that is not worth the cost of 
producing it.  This situation can be remedied 
by producing less. 

The economically efficient level of output 
is that at which incremental benefits equal 
incremental costs.  At this level society places 
an equal value on the resources used and the 
output produced. If more were produced 
society would be experiencing a net loss of 
welfare.  If less were produced, society would 
be foregoing a net gain.  Both overproduction 
and underproduction are inefficient from 
society's perspective. 

e.  Typical Cost Relationships.  The 
material that follows presents the basic cost 
relationships of microeconomic theory. 
Though basic to economics, these cost 
relationships are not often used explicitly in the 
planning process and will be of limited interest 
to non-economists. Figure 6 summarizes the 
typical cost relationships that are derived from 
the production processes that underlie the 
costs incurred from the act 
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of producing an output.  Total costs are all 
opportunity costs. Some of these costs change 
as the output changes and some do not.  We 
can concentrate on only the changes in costs, 
i.e., the marginal/ incremental costs discussed 
above, or we can look at the sum or average 
of costs. 

1. Fixed Cost versus Variable Cost. 
Economists frequently divide costs into the 
two broad categories of fixed and variable 
costs based on the response of costs to 
changes in output or production.  Fixed costs 
do not vary directly with the level of output. 
Suppose you rent a small garage for a car 
repair business you run.  The monthly rent is 
$500. You produce car repairs.  If you repair 
500 cars per month your rent is $500.  If you 
do not repair a single car your rent is $500. 
Your rent is a fixed cost.  It is not a function 
of your output. 

No costs are fixed forever.  In the long-
run, all costs are variable.  To talk sensibly 
about fixed costs we need to keep a certain 
time frame in mind; that time frame is called 
the short-run. In the short-run some factors of 
production are fixed.  For example, in the 
short-run the size of a reservoir is fixed for a 
reallocation study. We are limited to the size 
of the existing structure for some period of 
time. In the long-run no factors of production 
are fixed. Given enough time we can increase 
or decrease the size of the reservoir.  Thus, 
costs are not fixed in the sense that they never 
change; they do not change in the short-run 
and they do not change because of changes in 
the level of output. 

Overhead is a term that some consider 
synonymous with fixed costs.  If overhead 
includes only rent, franchise fees, interest on 
loans, depreciation of equipment unrelated to 

usage and other costs that do not vary with 
output, the terms are identical.  In reality, 
overhead usually includes some costs that are 
fixed and some that are variable, such as 
utilities, so the terms are not usually identical. 

Variable costs are those costs that vary 
with the level of output. Because only variable 
costs change when output changes, marginal 
variable costs are the same as marginal costs 
(See Figure 6). The variable costs of operating 
your garage include labor, electricity, oil and 
fluids, rags, tools, supplies, etc.  Variable costs 
may remain fixed over certain ranges of 
output.  For example, labor may cost $10 per 
hour for every hour worked. Because the 
number of hours worked varies with the level 
of output, labor costs are a variable cost. 

2. Average Costs. Average costs or 
average total costs are obtained by dividing 
total costs by the quantity of output. 
Commonly used average costs are defined 
below: 

(1) Average Total Costs = Total 
Costs/Quantity 

(2) Average Fixed Costs = Total Fixed 
Costs/Quantity 

(3) Average Variable Costs = Total Variable 
Costs/Quantity 

3. Cost Curves. Figure 7 shows the 
theoretical shapes and relationships of the 
typical cost curves to one another.  Table 2 
shows typical cost data. A complete 
development of these relationships is beyond 
the scope of this manual, however, some basic 
observations follow: 
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1) Variable costs and total costs increase with 
the quantity of output produced. 

2) Fixed costs do not change. 

3) Marginal costs 14 typically decline at first 
then rise consistently over all additional 
increases in output. 15 

4) Average fixed costs get smaller and smaller 
as output increases but they will always remain 
positive. 

5) Average variable costs always lie below 
average total costs. 

6) Average variable and average total costs 
have a U-shape.  They decline, reach some 
minimum and then begin to rise. 

7) Marginal costs equal average variable and 
average total costs when the average costs are 
at a minimum16. 

f.  Long-Run/Short-Run Cost 
Considerations.  In economics, the long-run 

and the short-run are periods of time of 
indefinite and variable length.  The short-run 
is defined as that period of time during which 
at least one input in the production process 
cannot be varied in quantity.  For example, 
reallocation of an existing reservoir's water 
supplies are all short-run decisions because the 
size of the reservoir is fixed and cannot be 
varied. 

In the long-run all inputs are variable, 
i.e., none of them are fixed in quantity.  In the 
long-run a reservoir's size can be altered 
making possible allocations that are currently 
infeasible. During the planning process, before 
a reservoir is built, it can be many different 
sizes.  Once it is built and the size becomes 
fixed, all subsequent operation/ reallocation 
decisions are short-run decisions. Most 
planning work involves making long-run 
decisions.  Changes in operation and 
reallocation decisions involve short-run 
decisions. 
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TABLE 2: TYPICAL COST DATA 

Quantity 
Fixed 
Cost 

Total 
Cost 

Average 
FC 

Average 
VC 

Average 
TC 

Marginal 
Cost 

1 $50.00 $ 55.00 $50.00 $ 5.00 $55.00 

2 $50.00 $ 58.00 $25.00 $ 4.00 $29.00 $ 3.00 

3 $50.00 $ 60.50 $16.67 $ 3.50 $20.17 $ 2.50 

4 $50.00 $ 63.00 $12.50 $ 3.25 $15.75 $ 2.50 

5 $50.00 $ 65.00 $10.00 $ 3.00 $13.00 $ 2.00 

6 $50.00 $ 68.00 $ 8.33 $ 3.00 $11.33 $ 3.00 

7 $50.00 $ 72.75 $ 7.14 $ 3.25 $10.39 $ 4.75 

8 $50.00 $ 78.00 $ 6.25 $ 3.50 $ 9.75 $ 5.25 

9 $50.00 $ 86.00 $ 5.56 $ 4.00 $ 9.56 $ 8.00 

10 $50.00 $ 95.00 $ 5.00 $ 4.50 $ 9.50 $ 9.00 

11 $50.00 $104.50 $ 4.55 $ 4.95 $ 9.50 $ 9.50 

12 $50.00 $115.20 $ 4.17 $ 5.43 $ 9.60 $ 10.70 

13 $50.00 $130.00 $ 3.85 $ 6.15 $10.00 $ 14.80 

14 $50.00 $149.10 $ 3.57 $ 7.08 $10.65 $ 19.10 

15 $50.00 $174.75 $ 3.33 $ 8.32 $11.65 $ 25.65 

16 $50.00 $212.00 $ 3.13 $10.13 $13.25 $ 37.25 

17 $50.00 $259.20 $ 2.94 $12.31 $15.25 $ 47.25 

18 $50.00 $319.50 $ 2.78 $14.97 $17.75 $ 60.25 

19 $50.00 $399.00 $ 2.63 $18.37 $21.00 $ 79.50 

20 $50.00 $500.00 $ 2.50 $22.50 $25.00 $101.00 

Because inputs are fixed in the short-run there values that are critical to an analysis.  For 
are also fixed costs.  In the long-run there are example, a navigation project would ideally 
no fixed costs. compare the long-run marginal cost of moving 

commodities by water to the long-run marginal 
Distinctions between short-run and long- cost of moving them by, say, rail.  Long-run 

run situations can arise in the determination of marginal costs are difficult to measure because 
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Inflation 

Inflation is a general rise in the price 
level. In a general inflation all prices tend to 
rise by roughly the same percentage. Inflation is 
frequently measured by a percentage change in 
an index number. Index numbers are weighted 
averages of the price of a specific set of goods 
and services. The Consumer Price Index (CPI) 
measures the weighted average price of goods 
and services purchased by a typical household. 
The Engineering News Record (ENR) indices 
measure the weighted average price of specific 
bundles of goods and services used in 
construction and building. 

Inflation erodes the purchasing power 
of a fixed number of dollars. The table that 
follows shows the Federal budget deficit from 
1980 to 1990. The deficit is shown in current 
dollars in the second column. The constant 
dollar deficit is shown in the third column. All 
the values in this column reflect 1982 price 
levels. The gross national product deflator, 
shown in column four, is the weighted average 
price of all final goods and services produced in 
the U.S. 

FEDERAL DEFICITS 

Year 
Nominal 
Deficit 

Real 
Deficit 

GNP 
Deflator 

1980 -61.3 -71.5 85.7 
1981 -63.8 -67.9 94.0 
1982 -145.9 -145.9 100.0 
1983 -176.0 -169.4 103.9 
1984 -169.6 -157.5 107.7 
1985 -196.0 -176.7 110.9 
1986 -206.9 -181.8 113.8 
1987 -158.2 -134.8 117.4 
1988 -141.7 -116.8 121.3 
1989 -134.3 -106.3 126.3 
1990 -161.3 -122.7 131.5 

Source: Economic Report of the President, 1991. 

at the time an analysis is undertaken there are 
bound to be many railroad inputs that are fixed 
in quantity. Over the next 50 years rail lines 
and storage facilities may be abandoned or 
added. How the quantities of these inputs may 
change over a 100 year period is pragmatically 
unknowable.  Hence, it is often necessary to 
use short-run marginal costs in lieu of long-run 
marginal costs.  This particular problem has 
been raised by a policy decision to use 
published rates rather than marginal costs. 
Thus, the analytical problem has been 
obviated. 

In a planning context the demarcation 
between short-run and long-run is much 
fuzzier and more context dependent. Nowhere 
is this more obvious than in dealing with land 
values.  Estimating the value of land is 
frequently plagued by short- run deviations 
from long-run trends.  Suppose for argument's 
sake that a typical floodplain house has a long-
run value of $75,000.  Following a recent 
flood a study is initiated and the value of a 
floodplain house in the aftermath of the flood 
is found to be $50,000.  What is the true value 
of the house? 

In the short-run, which we can no longer 
define based on fixed inputs, buyers of 
property are strongly influenced by their 
knowledge of the flood threat. In the 
immediate aftermath of a flood there may be a 
tendency to overestimate the flood threat, thus 
depressing structure values below their true 
long-run value.  Likewise, if there have been 
no floods in recent years, the threat of flooding 
may be underestimated resulting in inflated 
structure values in the short-run. 

In a study that uses a 50- or 100-year 
planning horizon the NED cost of a property 
is its long-run market value.  Long-run market 
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values should always be used when there is a 
deviation between the short-run and long-run 
market value. The practical difficulties are 
several, however.  First, we are usually only 
able to observe short-run values. More 
fundamentally, we may not 
even know when the value we are observing is 
deviating from the long-run value.  Second, it 
is difficult, if not impossible to estimate the 
long-run value.  Lacking knowledge of long-
run values, it is difficult to make proper 
adjustments to the short-run values we do 
have.  Third, it may be strategically 
advantageous to use short-run values rather 
than to investigate the possibility of a deviation 
from long-run values.  For example, housing 
values that are overstated or overestimated 
may lead to higher estimates of flood control 
benefits.  Depressed property values make 
acquisition more attractive. Favorable 
situations are not always scrutinized as 
carefully as unfavorable ones. 

Long-run and short-run considerations 
can become important when the phasing of 
project construction is considered. Design 
engineers sometimes have a choice between 
higher first costs of construction vs. lower 
operation and maintenance costs and lower 
first costs of construction vs. higher operation 
and maintenance costs. To illustrate, suppose 
you're building a house.  You can make the 
exterior of painted clapboard which will hold 
down your costs now (short-run) and increase 
them in the long-run due to the need for 
regular painting; or, you can have vinyl siding 
installed.  Siding will run up first costs (short­
run) but hold down operation and maintenance 
costs over the long-term. 

Project design is far more complex than 
house building, of course, but the types of 
trade-offs are very much the same in principle. 

If you are strapped for cash while building 
your house you may be tempted to hold down 
your short-run costs, anticipating that when 
those long-run costs come due you will be in 
a better position to bear them.  Likewise, a 
project with a questionable benefit-cost ratio 
might have its economic feasibility enhanced 
by minimizing construction costs and pushing 
as many costs off into the future as possible. 

g.  Price Levels: Constant Versus 
Current Costs. Costs may be reported at 
today's price levels or at  price levels from 
some other time period.  If costs or other 
dollar  values are going to be compared they 
must be at the same price level.  For example, 
would you be better off making $6 per hour in 
1966 or $24 an hour in 1990? We don't know, 
a priori, which is the  greater sum of money 
because the price levels in 1966 were much 
lower than price levels in 1990.  It's impossible 
to make a direct comparison between $6 in 
1966 and $24 in 1990 because of  price level 
differences. 

A wage of $6 per hour in 1966 is 
equivalent to $18.52 based on a 1982-84 price 
level. A 1990 wage of $24 is worth $18.36 at 
the 1982-84 price level.  Now that both wages 
are expressed in terms of the same price level 
we can compare and conclude that a $6 wage 
in 1966 yielded the higher standard of living. 

Notice that the 1966 wage grows when 
expressed in terms of a time when prices were 
higher while the 1990 wage shrank when 
expressed in terms of a time when prices were 
lower.  This is typical of what happens when 
prices are adjusted for changes in inflation. 
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A Pile of Stuff 

Imagine a pile of goods and services 
piled high in the middle of a field. The value of 
that pile of stuff is figured by multiplying 
everything in the pile by its price and summing 
all these values. Suppose the pile of stuff was 
worth $1 million in 1980. 

If another pile of stuff in 1985 is worth 
$1.5 million is it larger than the 1980 pile? The 
value of the 1980 pile depends on how much 
stuff is actually there and the price of each thing 
in the pile. It's possible that prices have not 
changed or have even fallen, in which case we 
can be sure the pile of stuff in 1985 is larger. If 
the pile of stuff is smaller then we know only 
price changes have caused the dollar value of 
the pile of stuff to increase. It's even possible 
that the pile is actually smaller and higher 
prices make its dollar value go up. If the pile is 
identical in size then prices have risen. It's also 
possible that the pile is a little larger and prices 
are a little higher. 

When we try to compare dollar values 
from points in time with different price levels 
there are many possible explanations for the 
different dollar values. Just as there are 
different possibilities for the 1980 and 1985 
piles of stuff. 

Real or constant values can be thought 
off in terms of the real things the dollar values 
buy. Larger real values can purchase larger 
piles of stuff, i.e., more real resources. 

Like the wage rate comparison, it is 
impossible to compare benefits at an October 
1988 price level to costs at an October 1993 
price level. Neither can we add a 1989 cost of 
land to a 1991 cost of concrete and get a cost 
estimate that has any real meaning.  All values 
must be expressed at the same price level 
before they can be added or compared. 

Dollar values are given in  nominal 
values or real values. In the preceding 
example the $6 wage in 1966 and the $24 
wage in 1990 are given in nominal or current 
prices, because the values are expressed in 
terms of the prices that prevailed in a given 
year.  It is impossible to compare nominal 
values from different years, because of the 
different price levels. When the 1966 and 1990 
wages are compared in terms of prices during 
1982-84 we are using real or constant values. 
In this case the value of economic activity 
from another year is stated in terms of the 
prices in some agreed upon base year price 
level.  The Federal government currently uses 
the price level that prevailed during 1982-84 as 
the basis for its Consumer Price Index. 

In water resources planning all costs must 
be expressed in terms of the same price level. 
The preferred price level is the one that is 
prevailing at the time decisions must be made. 
Hence, the price level used by the Corps is 
generally as up-to-date as possible. 

THE LANGUAGE OF THE CORPS 

A Plethora of Terms 

The result of the planning process is 
frequently a recommended plan of action. 
Implementing that plan of action is going to 
cost someone.  An obvious question is, "How 
much is it going to cost?"  A question of more 
interest here is, "What do we call that cost?" 

A plethora of terms are used to describe 
the costs of a water resources 
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project.  These terms are found in Army 
Regulations(AR), Engineering Manuals (EM), 
Engineering Pamphlets (EP), Engineering 
Regulations (ER), Technical Letters (TL), 
reports, and common usage. Over a dozen of 
them will be addressed here.  Do they each 
mean something different?  No! Do any of 
them have different meanings?  Yes. Is it 
confusing? Absolutely! 

To bring order to this chaos we need to 
go back to the Corps' dichotomous use of cost 
information.  Cost information is needed for 
two fundamentally different purposes.  First, 
cost information is needed to formulate water 
resource projects and to make economic 
efficiency decisions.  Second, different cost 
information is needed to implement water 
resource projects and to make decisions about 
paying for the project. 

In this section, we consider only this 
second need for cost information and how it 
emerges.  The Corps' planning model is an 
evolutionary process that is carried out in 

stages of increasing detail.  It begins with a 
reconnaissance study where the first estimate 
of cost is prepared. The reconnaissance study 
determines whether or not the identified 
problem has an economically feasible solution. 
If there is, the feasibility study continues the 
study process and identifies a recommended 
plan of action.  A more detailed estimate of 
cost is prepared at this time.  Following the 
feasibility study, the first stage in the 
engineering and design (E&D) process is 
called preconstruction, engineering and 
design (PED). The estimate of cost is refined 
during PED.  The plans and specifications 
(P&S) that follow the PED work will result in 
further refinements of the estimate of cost. 
Finally, construction begins culminating in 
payment where, for the first time, the money 
costs of the project are known with certainty. 
Figure 8 illustrates this evolution of 
implementation cost data. 
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Construction cost, first cost of 
construction, cost estimate, project cost, 
total project cost, project implementation 
cost, investment cost, gross investment cost, 
approved project cost, authorized project 
cost, fully funded cost, inflated cost, 
baseline cost and maximum project cost are 
some of the terms that have been or are used 
to describe the cost of implementing a water 
resource project. The actual term used to 
describe how much it will cost to implement a 
project vary from district to district and from 
office to office within the districts.  This 
abundance of terms can make precise 
communication difficult. 

Terms Used In This Manual 

It's virtually impossible to find terms that 
are unambiguously clear in meaning, 
acceptable to all parties and in common usage. 
To standardize, simplify and clarify the Corps' 
language of cost in this manual, the three 
terms shown in Figure 9 are used. These are: 
NED project cost, project cost, and baseline 
cost estimate. The reader is cautioned that 
not all elements of the Corps use these terms 
in all applications. 

a.  NED Project Cost.  The 

* NED Project Cost 

* Project Cost 

* Baseline Cost Estimate 

Figure 9:
 
Terminology of Manual
 

reconnaissance and feasibility studies report 
the results of the formulation and 
implementation analyses.  Because of the 
differences in these two tasks there is no single 
cost estimate that meets all study needs.  An 
estimate of the NED cost of each alternative 
project is needed to formulate plans, to 
determine if the projects are economically 
efficient, to select the NED plan17 from among 
the alternatives, and to determine cost sharing 
percentages.  The cost estimate that serves 
these purposes is called NED project cost, 18 

i.e., these are the NED costs that are the focus 
of this manual. 

b. Project Cost. When the project team 
finishes its estimate of the cost of constructing 
and operating a project, long before costs are 
shared or price levels escalated, what is this 
estimate called? In this manual it's called 
project cost or, occasionally, implementation 
cost, when it's helpful to simultaneously 
emphasize the use to which the cost will be 
put.19 These costs are expressed in terms of a 
given price level and they do not include any 
escalation of prices to account for anticipated 
future inflation. 

The project cost at the time a project is 
authorized becomes the authorized cost. 
Project cost is the basis for most NED costs 
but project cost is not synonymous with NED 
costs. 

c. Baseline Cost Estimate. The final 
term defined for this manual is baseline cost 
estimate.  It has no relevance for NED cost 
analysis.  They are used entirely for project 
implementation and management. The 
baseline cost estimate is the authorized cost 
plus estimated inflation from the time of 
authorization through the mid-point of the 
construction contract, 
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Baseline Cost Concepts 

Suppose the authorized cost of a 
navigation project is $10 million at October 
1990 price levels. If the mid-point of 
construction is 1994 and inflation for October 
1990 through 1994 is estimated to be $1 
million, the baseline cost estimate is $11 
million. None of the inflation has been realized 
yet because the baseline estimate was prepared 
at the time of authorization. For simplicity 
assume inflation was estimated to be $250,000 
per year. 

By October 1992 we have been able 
to observe two years of inflation. Suppose 
inflation in the first two years was only 
$100,000 per year. Further suppose that 
inflation from October 1992 through October 
1994 is expected to be $200,000 per year. The 
current fiscal year baseline cost estimate is the 
authorized cost ($10 million) plus actual 
inflation since authorization ($200,000) plus 
anticipated future inflation through the mid­
point of construction ($400,000). In this case 
the CFBCE is now $10.6 million. 

Following completion of simulator 
studies in 1993 some bends in the channel are 
redesigned and project costs are now estimated 
to be $11 million as of October 1993. Project 
redesign and the new cost estimate have been 
approved by higher authority. The CACE is 
obtained by taking the redesigned project cost 
($11 million) and adding to it anticipated 
inflation through the mid-point of construction 
($200,000 for the remaining year). The CACE 
is $11.2 million. It is also the fully-funded cost. 
Because redesign of the project requires a new 
cost estimate past inflation from October 1990 
through October 1993 can now be ignored. 
Only inflation from the point of preparation of 
the new cost estimate on needs to be included. 

hereafter called the mid-point of construction. 
Inasmuch as the baseline cost estimate is 
prepared at the time of authorization the entire 
inflation estimate is a forecast.  Closely related 
to the baseline cost estimate are several 
variations described in the following 
paragraphs.  The terms and definitions that 
follow are in common usage by the Corps. 

The current fiscal year baseline cost 
estimate (CFBCE) differs from the baseline 
cost estimate in its handling of inflation. The 
CFBCE only has meaning after the original 
baseline cost estimate has been prepared.  The 
CFBCE takes the authorized cost and adds to 
it the actual inflation that has occurred since 
the original baseline cost estimate was 
prepared through the point in time at which 
the CFBCE is being prepared.  Next, inflation 
from the point the CFBCE is prepared through 
the mid-point of construction is estimated and 
added to the previous subtotal.  An example is 
provided in the sidebar. 

The CFBCE is the baseline cost updated 
to reflect price changes.  As time passes, 
however, additional information may become 
available to the project team. If project design 
is improved or otherwise altered to reflect this 
new information a new cost estimate may be 
prepared.  Once the cost of the project as it 
has been redesigned is estimated the current 
approved cost estimate (CACE) can be 
prepared.  The CACE is comprised of the 
redesigned project cost plus the inflation 
forecast to accrue from the time the CACE is 
prepared through the mid-point of 
construction.  The CACE is the fully-funded 
project cost if all of the 
redesign changes and their costs have been 
approved. 
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Other Terms New and Old 

Over the years a number of terms have 
come into or passed from popular usage by 
Corps personnel.  The meanings of some of 
these terms are not always clear.  Most of 
them can be understood by the context in 
which they were used, but they lack formal 
definition.  As a result, the meaning of these 
terms may vary from use-to-use.  Some of 
them are discussed below. 

a.  Cost Estimate. Cost estimate has 
been used generically to mean whatever the 
user intends it to mean.  The term should be 
avoided whenever precise communication is 
desired.  However, in a proper context its 
meaning will probably be clear. 

b. Construction cost. Construction cost 
or first cost of construction are two terms 
that have been used in the past to define the 
cost of implementing the recommended plan of 
action.  Construction cost may sometimes be 
used to describe the expenditures, without 
inflation, required to build a project. These 
terms have fallen into some disfavor in recent 
years.  First, because some recommended 
plans of action do not require construction. 
Changes in behavior, reallocation of water 
supply, changes in operating rules, etc. are 
examples of nonstructural plans that may not 
require any construction.  Calling the costs of 
implementing such plans construction costs is 
clearly neither accurate nor descriptive. 
Second, some costs included among the costs 
of implementing a plan, such as planning, 
engineering and design (PED) costs, are not 
actual construction costs. 

c.  Investment Cost. As it became 
evident that construction cost was no longer 
serviceable in all contexts, project cost came 

into use.  At the same time, investment cost 
began to be used by some to describe the 
outlays required to implement a project. 
Investment cost is roughly synonymous with 
current project cost.  At about the same time, 
some people began to distinguish between net 
investment cost and gross or total 
investment cost. Gross or total investment 
cost has been used to represent the sum of net 
investment plus interest during construction. 

Interest during construction (IDC) is an 
equivalence adjustment made to NED costs. 
It is not a money cost and is never actually 
paid by any party to the project. IDC is 
considered further in Chapter 5. All the 
investment cost terminology can be retired 
from usage. 

d. Language for the Non-Federal 
Partner. In recent years, as the non-Federal 
share of project costs has grown larger, the 
need has arisen to assist the non-Federal 
partner to plan for paying their share of the 
costs.  The non-Federal partner is most 
interested in knowing how many dollars they 
will have to pay at a certain point in time.  To 
tell them that a project that will be built in 
eight years time would cost them $25 million 
if it were built today is not useful information. 
The non-Federal partner needs  to know how 
much the project will cost them when it is 
actually built. 

This need has given birth to a new 
generation of cost jargon, those that project 
future costs of plans.  Local interests need to 
know what their dollar obligations will be from 
year-to-year for the project.  This requires a 
cost estimate that takes inflation into account. 
Inflated cost was one of the first terms used 
to represent the cost of a 
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Authorization and Costs 

An important milestone in every Corps 
study is passed at the time a recommended plan is 
authorized by Congress.  By authorizing a project 
for construction Congress clears the way for 
Appropriations Committees to fund the project. 
It also unleashes a new wave of cost jargon on 
parties to the authorized project. 

Authorized cost or authorized project 
cost is the cost contained in the public law that 
authorizes the implementation of the project. 
This cost never changes in that it is published in 
the legislation and can be "looked up." 

A final term worthy of mention is 
maximum project cost. In the past, the Corps 
has been criticized for extensive cost overruns. 
Another version of this criticism leveled during 
the 1960s and 70s was that the Corps 
underestimated the cost of projects in its planning 
stage in order to assure a "healthy" benefit-cost 
ratio.  Once authorized, project costs would rise 
as a result of design changes made necessary by 
the strategic underestimation of costs. 

To address these types of criticisms, 
maximum project cost was created by Section 
902 of the Water Resources Development Act of 
1986 (WRDA '86).  It placed a 20 percent limit 
on cost overruns beyond the authorized cost.  The 
maximum project cost consists of three 
components:  1) the project cost (as defined 
above); 2) the current cost (i.e., unadjusted for 
inflation) of any studies, modifications, and action 
authorized by WRDA '86 or any subsequent law; 
and, 3) 20 percent of the authorized cost .  1 In 
essence, the method for calculating maximum 
project cost, found in Appendix P of ER 1105-2­
100, makes a full allowance for increases in the 
authorized cost due to inflation.  Increases in 
costs due to changes in design or changes in 
prices in excess of those estimated (plus 

(Continued) 

inflation) are limited to 20 percent of total project 
cost. If project cost exceeds the maximum project 
cost, the project must be reauthorized. To 
determine the Section 902 limit divide the CACE 
by the CFBCE. If the result is greater than 1.2 the 
project must be reauthorized. 

In the example presented in the preceding 
sidebar the ratio of CACE to CFBCE is 1.06, less 
than the Section 902 limit. 

1.  This definition is taken from page 2-51 of ER 1105-2-100 
dated 12/28/90. 

project with price level increases due to 
inflation and it is still in use. 

Perhaps the term most frequently used to 
represent actual dollar requirements is fully-
funded cost. Fully-funded cost is a money 
cost, not an NED cost.  Its main usage is in 
cash-flow analysis and it is used most 
frequently when dealing with non-Federal 
partners in the development of a PCA.  The 
term is not without its critics, however.  Some 
elements of the Corps feel the term implies 
that all of the money needed for the project is 
available and waiting to be spent.  This does 
not accurately describe the way that Corps 
projects are funded. 

Recurring Cost Concepts 

The preceding discussion dealt with the 
costs of putting the water resource project in 
place.  There are many other costs related to 
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the project in addition to the cost of putting 
that project in place.  Among these are the 
costs of keeping the project in good condition. 
Operation, maintenance, repair, 
replacement and rehabilitation 
(OMRR&R) costs are the costs of all the 
activities required to make the project work as 
designed to realize the benefits identified 
during the planning phase of project 
development throughout the life of the project. 
Some of them are regular and predictable 
costs, e.g., cutting the grass every month 
during spring and winter; and some of them 
may occur at erratic intervals in unpredictable 
ways. An example of this might be the need to 
replace a miter gate at a lock that was 
damaged unpredictably by a tow. 

OMRR&R costs are expressed as a 
recurring annual expense for purposes of 
economic efficiency determinations. Because 
OMRR&R is expected to last the life of the 
project, often running to 100 years, current 
dollar estimates of OMRR&R costs for those 
"out years" are not estimated and OMRR&R 
costs are expressed at the same price levels as 
the current project costs.  For example, annual 
OMRR&R costs of $200,000 at 1992 prices 
imply that whatever the nominal costs of 
OMRR&R are they will be roughly equivalent 
to $200,000 at 1992 price levels.  Suppose 
$200,000 in 1992 pays for 3 employees, 
mowers, fuel, a smattering of tools and spare 
parts.  These resources are the real costs of 
OMRR&R and the nominal cost will depend 
on the cumulative effects of inflation.  The 
party responsible for OMRR&R can expect to 
have to pay whatever it costs for 3 employees, 
mowers, fuel, a smattering of tools and spare 
parts in any given future year. 

Operation and maintenance costs are 
routine and fairly predictable. Replacement 

Cost Allocation 

As the foregoing discussion shows, 
different project purposes have different cost-
sharing percentages.  When a project serves two 
or more project purposes with different cost-
sharing percentages it is necessary to allocate the 
separable costs of the project to the different 
purposes served.  For example, a lock and dam 
might provide hydropower, navigation, recreation 
and flood control outputs.  In this case, all the 
costs of the lock and dam must be allocated to 
one purpose or the other.  The costs allocated to 
each purpose are then shared between the Federal 
and non-Federal partners according to the 
applicable cost-sharing percentages. 

NED costs are used to determine the 
percentage of project costs allocated to each 
project purpose.  Project costs, not NED costs, 
are the costs that are shared by the planning 
partners. 

The separable costs remaining 
benefits (SCRB) method of allocating costs is the 
preferred cost allocation procedure. The SCRB 
method was recognized in the Inter-Agency 
Agreement of 12 March 1954 among the 
Departments of the Army and Interior and the 
Federal Power Commission as the preferable 
method for allocating costs. Acceptable 
alternatives to the SCRB method are the 
Alternative Justifiable Expenditure Method and 
the Use of Facilities Method.  These methods are 
described, with examples, in the April 1959 
"Laws and Procedures Governing Conduct of the 
Civil Works Program," a statement prepared for 
the Committee on Appropriations in the House of 
Representatives, 86th Congress, 1st Session. 

The SCRB method has spawned a 
vocabulary of its own that includes alternative 
costs, joint-use costs, joint costs, separable 
costs, and specific costs. These terms are 
defined in Chapter 6 Section XV - Cost 
Allocation of ER 1105-2-100. 
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costs are large expenditures that are incurred 
infrequently but at predictable intervals.  For 
example, a crane needed to install stop logs in 
a flood control closure structure may have to 
be replaced every twenty years or so.  This is 
a regular expenditure that is distinguished from 
ordinary O&M activities by both its magnitude 
and the length of its recurrence interval. 

Over time, projects deteriorate physically 
because of weather, usage, accidents and a 
host of other factors. Correction of these long 
term cumulative effects is often beyond the 
means of ordinary O&M activities. As 
projects deteriorate, their performance may fall 
below design standards necessitating 
replacement or a major effort to rehabilitate 
the project to its original performance 
conditions. The efforts required to do this and 
the costs incurred in their performance are 
considered rehabilitation costs. 

Micro-Computer Aided Cost Estimating 
System (M-CACES) 

All official estimates of cost necessary for 
implementing a water resource project are to 
be prepared using the Corps' Micro-Computer 
Aided Cost Estimating System, better known 
as M-CACES. 20   Many in the Corps have 
begun to refer to the project cost estimate as 
the M-CACES cost.  Others refer routinely to 
the M-CACES cost estimate.  M-CACES is a 
software package used to prepare cost 
estimates that allows project managers and 
others to carefully track changes in cost 
estimates as a management tool.  An M­
CACES cost estimate is a misnomer, there is 
no such thing.  What people mean when they 
refer to an M-CACES cost estimate is a cost 
estimate prepared using the M-CACES 
software package. 

The reconnaissance study results in the 
first cost estimate using M-CACES.  A code 
of accounts has been identified within M­
CACES and planners must select the 
appropriate accounts and level of detail 
necessary to support the scope of the study. 
The M-CACES system is used from the 
reconnaissance study through project 
completion. 

Cost-Sharing 

Once a project cost estimate has been 
prepared, the next questions are, "Who pays 
construction costs and who pays the 
OMRR&R costs?" Some costs will be paid by 
the Federal government.  Other costs will be 
borne by non-Federal interests.  Project cost is 
divided into Federal cost and non-Federal 
cost. Cost-sharing or cost apportionment is 
the practice of dividing the responsibility for 
paying the costs of a project between Federal 
and non-Federal interests. 

Formulas determining the shares of 
construction costs vary depending on the 
purpose of the project.  Table 3 summarizes 
selected construction cost-sharing 
responsibilities.  These are a matter of public 
policy currently determined by the Congress. 
Most of the time, OMRR&R costs are 100 
percent non-Federal costs but there are 
exceptions.  A detailed explanation of the 
current cost-sharing percentages for 
construction and OMRR&R for most project 
purposes can be found in Appendix F of ER 
1165-2-131. 
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TABLE 3: SELECTED NON-FEDERAL 
COST-SHARING PERCENTAGES 

Navigation - Harbors 20%: depth < 21 feet 
25%: depth 21 - 45 feet 

60%: depth > 45 feet 

Navigation - Inland 50% 

Flood Control: 
Structural 

Nonstructural 
Min. 25% - Max 50% 

25% 

Hydroelectric Power 100% 

M&I Water Supply 100% 

Agricultural Water 
Supply 35% 

Recreation: 
Navigation 

Other 
50% 

50% of separable cost 

Hurricane & Storm 
Damage 35% 

Aquatic Plant Control 50% 

As Table 3 indicates, the split of costs 
between Federal and non-Federal interests 
varies depending on the purpose of the project. 
When a project serves more than one purpose, 
cost-sharing can get a little complicated.  The 
first step required in determining cost shares is 
to allocate the costs of the project to the 
different purposes served. Cost allocation is 
the process of equitably distributing project 
costs among authorized project purposes, or 
those proposed for authorization.  Once costs 
have been allocated, those costs can be shared 
according to the existing cost-sharing 
responsibilities. 

Table 4 illustrates how cost-sharing 
proceeds after cost allocation.  A $100 million 
project provides flood control, hydropower 

and agricultural water.  The $100 million must 
first be allocated to each of these project 
purposes. Using the SCRB method it has been 
determined that half the costs are attributable 
to flood control and a quarter each are 
allocated to hydropower and agricultural 
water. 

Once costs have been allocated, as shown 
in the "Total" column, they must next be 
allocated or shared by the two project 
partners.  In this example, the non-Federal 
partner must pay a total of $46.25 million for 
the project.  They are responsible for $12.5 
million of the flood control costs, all $25 
million of the hydropower costs and $8.75 
million of the agricultural water costs. 

Alternative cost 

There are usually one or more alternative 
ways to produce the output yielded by a 
project.  When one of these alternatives is the 
focus of a planning study, alternative cost is 
defined as the cost of the most likely 
alternative means of providing the same or an 
equivalent level of output. 

TABLE 4: EXAMPLE OF COST 
ALLOCATION & COST-SHARING 

($ Millions) 

Total Federal 
Share 

Non-
Federal 
Share 

Project Cost 100 53.75 46.25 

Flood Control 50 37.5 12.5 
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The alternative cost is used as a measure of 
benefits when better measures are not 
available.  Estimating benefits in this manner 
presupposes that a decision has been made to 
provide the outputs afforded by the water 
resource project.  It also presupposes that if 
the water resource project is not implemented 
decision makers will then implement the 
second best alternative.  Alternative costs are 
often used with water supply and hydropower 
project evaluations. 

Life-cycle costing is a relatively new 
term for a concept the Corps has followed for 
many decades though the term is rarely used 
by Corps planners.  Life-cycle costs is 
normally defined as the sum of all expenditures 
associated with a project from its inception to 
its disposal or salvage.  The focus is on direct 
and indirect cash flows over the life-cycle of 
the project.  The life-cycle stages of a typical 
project are shown in Figure 10. 

COST AS THE BASIS FOR BENEFITS 

Costs are sometimes used as the basis for 
estimating project benefits.  Cost savings and 
the cost of the most likely alternative are 
two types of benefits based on costs.  When a 
project makes it possible to produce existing 
levels of output with fewer resources, the 
value of the saved resources is a project 
benefit.  If prices accurately represent the 
value of the saved resources, then the 
reduction in the costs of those resources is the 
benefit. For example, if it costs $2 to produce 
a bushel of wheat without a project and $1.50 
to produce the same wheat with the project, 
there is a $0.50 per bushel cost savings.  There 
is a benefit because fewer resources are 
required to produce the wheat.  The value of 
these resources is estimated to be $0.50. 

Estimates of the value of a project output 
are based on consumers willingness to pay21 

for the output. One of four potential measures 
of willingness to pay suggested by the P&G is 
the cost of the most likely alternative.22 When 
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a good is sufficiently important that a decision 
has been made to provide it, there is no need 
to estimate project benefits. Economic 
efficiency, under these circumstances, requires 
that the least costly way of providing the good 
be used.  The value of the project's output is 
sometimes approximated by the cost of the 
alternative that will be used to produce it if the 
project under consideration is not 
implemented. 

For example, suppose a community has 
decided that its electrical power capacity will 
be increased.  Further suppose the community 
was planning to build a thermal generating 
plant at a cost of $700 million.  If a water 
resource project can provide the same capacity 
at a cost of $500 million, then the cost of the 
most likely alternative to the hydropower is 
the thermal plant at $700 million.  In the 
absence of better information, this cost can be 
used as an estimate of the value of the power 
capacity, i.e., project benefits. 

Costs play a role in the estimation of 
other benefits as well. For example, 
inundation reduction benefits are nothing more 
than the cost of resource losses averted. 
Navigation benefits include reductions in the 
costs of transporting goods.  Vessel operating 
costs figure largely in these reductions.  Any 
project that lowers the marginal costs of 
production results in a shift in the supply of the 
output and produces benefits.  These issues 
have been addressed in the National Economic 
Development Procedures Manual- Overview 
Manual for Conducting National Economic 
Development Analysis. 

SUMMARY AND
 
LOOK FORWARD
 

Scarcity, choice and opportunity costs are 
some of the basic notions that underlie the 
economists notion of costs and the planners 
notion of NED costs.  After briefly considering 
these notions, we looked at three major uses 
for cost information within the Corps program: 
formulation, implementation and budget. 
Though the last of these is not considered in 
this manual, we have seen that the first two 
functions may be hampered by the existence of 
what amounts to two different dialects in the 
language of costs. 

Understanding a little something about 
the language of economists and the language 
of Corps personnel is necessary for evaluating 
water resource projects or dealing with those 
who do.  One cannot understand NED costs 
without knowing the language of those that 
use them.  The more commonly used and more 
important cost concepts have been introduced 
and discussed in this chapter.  In the next 
chapter we build on the concepts introduced 
here to develop a more complete 
understanding of NED costs and its 
component parts. 

42
 



 
 

 
 

 

  

 

 
 

 

 
 

 

  
 

 
 

 
 

 

Chapter 4: NED COSTS
 

CHAPTER OVERVIEW	 in identifying the costs to consider in economic 
efficiency questions is mandated by National 

Water resources projects involve many policy.  Federal agencies, representing the 
different interests:  the Federal government, nation, ask "What's this going to cost?" before 
state and local governments, they write a check for the project.  Using the 
environmentalists, homeowners, farmers, NED perspective is, pure and simple, what 
fishermen, etc. Each may have its own unique non-Federal partners must put up with in 
perspective about the costs and benefits of the exchange for Federal water resource 
project.  Which group has the right development dollars. 
perspective?  Because the determination is 
subjective and very personal, each does. Figure 11 previews the structure of this 
There is no right or wrong perspective, only chapter which  mirrors the organization of 
different perspectives.  Each serves a different P&G Section XII-NED Cost Evaluation 
purpose. It has been determined by the policy Procedures. 
set forth in the Economic and Environmental 
Principles and Guidelines for Water and 
Related Land Resources Implementation CONCEPTUAL BASIS (2.12.2) 
Studies (P&G) of March 1983 that one 
perspective Federal water resources agencies The P&G defines NED costs as "..the 
take is the perspective of national economic opportunity costs of resource use."  Thus, it is 
development. the apparent intention of this policy that NED 

costs be as true to the economic concept of 
The NED perspective is very different opportunity costs as possible. NED costs are 

from the non-Federal partner's perspective. to include all private and social costs. 24   The 
From the NED perspective, if a factory conceptual basis for NED costs is found in 
employing 2,000 leaves Midvale to relocate in economic theory and not in financial, legal, 
Smallville as a direct result of a water resource psychological or any other definition of costs. 
project in Smallville, there is no benefit or cost 
to the national economy.23   Midvale loses Opportunity costs and money costs are 
2,000 jobs, Smallville gains 2,000 jobs and the not necessarily the same thing. Opportunity 
net change in jobs is zero.  True enough, but costs may exceed money costs by a substantial 
the Mayor of Smallville will be wearing a big amount.  Other times money costs may exceed 
grin on her face while the mayor of Midvale opportunity costs. Fortunately, when markets 
will frown.  The facts of the situation are are competitive and work well, opportunity 
immutable, the perspectives are very different. costs and money costs, or price, are the same 

thing. 
Some people disagree with the NED 

perspective. That is understandable.  It is also 
irrelevant, because use of the NED perspective 
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Market prices are determined by the 
interaction of supply and demand as shown in 
Figure 12.25 If we interpret the demand curve 
as a marginal benefit (MB) curve and supply as 
a marginal cost (MC) curve 26 then it is easy to 
see that the optimal amount of the good is 
obtained at Q.*   This follows from the 
principles of marginal analysis, summarized in 
the preceding chapter. For quantities less than 
this, marginal benefits exceed marginal cost 
and society is better off to produce more of 
anything for which this is true.  For quantities 
greater than Q,*  marginal costs exceed the 
marginal benefits and society would be better 
off to produce less of such goods. 

Unfortunately, markets do not always 
work well.  When they don't, prices do not 
represent opportunity costs. Commonly 
recognized market failures result from the 
existence of monopoly power, public goods 
and externalities.  Figure 13 shows the case of 
market failure due to negative externalities. 
Marginal social costs (MSC), i.e., the all-
inclusive opportunity costs, may equal or 
exceed marginal private costs (MPC).  In the 
figure, MSC exceed MPC at every quantity. 

For simplicity, marginal social benefits 
(MSB) are assumed to equal marginal private 
benefits (MPB).  If some costs, say the costs 
of pollution, can be ignored by the producer a 
quantity of Q  will be produced at a price of P PP 

If all costs were considered, the efficient 
output would be Q  at a price of P   Thus, a S S 

market that does not charge for pollution costs 
will undervalue and overproduce the good. 
The observed price, P , will be below the true P 

cost to society, which is PS At QP  MSC > 
MSB and society is overproducing. 

When the market price of a good does 
not represent its true marginal value it is 
necessary to estimate the true cost by other 
means.  This can be done through the use of 
shadow prices, discussed at the sidebar. 
Shadow prices can be estimated using 
surrogate values. An example of a surrogate 
value is to use the price from a similar 
situation.  For example, the value of water in 
a community that uses rates intended to 
approximate the average cost of 
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Shadow Prices 

A profit maximizing business evaluates 
a project in what we can classify as two distinct 
steps.  First, all the physical consequences of the 
project, i.e., the inputs to and the outputs from the 
project, relevant to the business are assessed. 
Second, these inputs are converted into costs and 
the outputs to revenues using market prices.  For 
the business, market prices are relevant because 
these are the prices at which transactions take 
place and profits are made. 

When government evaluates a project it 
differs in its approach to these two steps.  First, 
government is interested in all the consequences 
of the project, however indirect.  A point made in 
the preceding section. Second, government will 
use prices that reflect social costs and benefits.  If 
they deviate from market prices, the market 
prices are irrelevant.  What is desired is the 
shadow of those prices that reveal all relevant 
costs. 

When market prices reflect social value 
there is no need for shadow pricing.  Shadow 
pricing is required when market prices exist but 
are biased or when market prices do not exist. 
Market prices may be biased by monopoly 
power, unemployed resources, nonmarginal price 
changes, increasing returns to scale, taxes and 
subsidies, price controls, and externalities. 
Market prices may not exist for public goods, 
non-market goods, and externalities. 

PLANNING SETTING (2.12.3) 

Costs are identified using the same 
without project and with project condition 
scenarios comparison that is used throughout 
the planning process.  To identify the costs of 
a project it may be helpful to ask, "What does 
society lose as a result of this project?"  Once 
the real resource losses can be identified, they 
must be valued at their opportunity cost using 
market prices or shadow prices. 

EVALUATION PROCEDURE: 
GENERAL (2.12.4) 

The evaluation procedure outlined in the 
P&G is presented in five parts.  First, general 
considerations are discussed. These are 
primarily concerned with the basic nature of 
NED costs and the need to use equivalent 
dollar values (discussed at length later in this 
chapter) in project evaluation.  NED costs are, 
in essence, separated into three types; explicit 
project costs are called implementation 
outlays; implicit project costs are called other 
direct costs; associated costs are unique to the 
NED cost lexicon.  Each of these cost types 
will be discussed in turn. The final subject of 
the evaluation procedure discussion is 
problems encountered in applying the NED 
concepts. Though this is the specific theme of 

providing the water, will not represent the true Chapter 5, an initial treatment is offered in the 
value of the water.  The true value might be following paragraphs. 
estimated using the price of water from a 
neighboring community where competitive 
water markets exist. Shadow prices can also WHAT IS AND IS NOT AN NED 
be estimated using rules of thumb,27 PROJECT COST (2.12.4(A)) 
mathematical programming, lagrange 
multipliers, and a variety of other techniques Chapter 5 considers a number of cases 
that are beyond the scope of this manual. that distinguish NED and non-NED costs in 

specific circumstances. In this 

46
 



  

 

 

  

 

 
 

 

 

 

 

 

 

 

section the narrower view of the question as 
raised in the P&G is considered. Consistent 
with the conceptual basis for NED costs, only 
costs incurred as a direct or indirect result of 
the project are properly considered NED 
project costs. The costs of any feature of the 
project are definitely NED costs. If any 
feature of the project affects resources in 
another area an NED cost results.  There is, 
however, an entire class of economic/ 
opportunity costs that are not part of the 
project NED costs. This class of costs depends 
on whether or not the cost under consideration 
results from a required feature of the project. 

Non-Federal partners may want to take 
advantage of work being done as part of the 
water resource project to improve the delivery 
of other goods or services.  For example, 
widening a channel for flood control may 
require replacement of a one-lane bridge. 
Local interests may want to take advantage of 
the situation to widen the bridge to two lanes. 
The additional cost of going from a one-lane 
to a two-lane bridge is not a feature of the 
project that is required for project purposes, so 
it is not a project-related NED cost and it 
should not be included in the economic 
analysis.  Neither would the Federal 
government bear any cost for the widening of 
the bridge. 

A more theoretically faithful treatment of 
this situation would include the costs of the 
new bridge as well as the benefits that accrue 
to it in the economic analysis of the project. 
Because the bridge and channel serve separate 
purposes, cost allocation would be warranted. 
A policy decision has been made to limit 
economic evaluation to only those parts of the 
project that are essential to the project's 
functioning as designed.  While crossings over 
a flood control channel may be essential to the 

project, a second lane on the bridge is not.  In 
effect, by ignoring costs that are not essential 
to project features, the Federal government is 
leaving the determination of the economic 
feasibility of non-essential features to non-
Federal interests. 

In planning practice the cost of replacing 
the bridge is the most commonly used estimate 
of the value of the bridge. The cost of 
producing a good is, however, not the measure 
of the good's value in a market economy. 
Value is determined by supply and demand. 
The cost to replace a bridge addresses only the 
supply side of the market.  As with any 
resource, the true value of the bridge is total 
willingness to pay for it.  In the absence of any 
such estimate of value, the cost of in-kind 
replacement of the bridge is often used. This is 
another policy determination that relieves 
analysts of the need to make a true economic 
determination of the value of the resource. 

Project construction may provide local 
interests with an attractive opportunity to 
improve other existing infrastructure.  Any 
such betterment that is incidental to the 
design and function of the project shall be 
considered not project-related.  Betterment 
costs will be excluded from NED project costs 
even though they may represent explicit or 
implicit opportunity costs. 

In the case of a betterment, where an 
existing bridge, road, or utility line is replaced 
by an improved28 bridge, road, or utility line 
the true economic cost to the project is the 
value of the resource displaced by the essential 
project feature. Thus, if a one lane bridge is 
removed and replaced by a two lane bridge, 
the cost to the project is the value of that one 
lane bridge. The value 
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of the second lane is a betterment and its cost non-Federal partner gets credit for $5 million. 
is more properly attributed to improved The project related NED costs are $5 million. 
transportation than to flood control. Current The additional $5 million is not a project-
Corps policy differs from this economic view. related NED cost and the locals will receive no 
Policy establishes the value of the bridge as the credit for the cost of this betterment. 
cost of replacing a one lane bridge using 
today's engineering design standards.  This is 
considered replacement in-kind though it may PRICE LEVELS AND TIME 
actually result in an improved bridge. REFERENCE OF NED COSTS (2.12.4(B)) 
Anything more than this is considered a 
betterment. All project costs are to be current as of 

the time of the analysis. This means that a cost 
With the changes in cost-sharing and the estimate prepared in 1992 should be expressed 

planning process that have taken place since in 1992 dollars, rather than in 1980 or 1995 
the P&G were written, a second issue comes dollars.  Once the price level is determined, 
up frequently when cost-sharing is determined. however, that price level must be used for all 
The non-Federal partner is responsible for all monetary estimates of benefits and costs.  This 
utility road replacements so there is no is the requirement to use constant dollars. 
question about who will actually pay for the Subsequent updates of price levels shall adhere 
two lane bridge that replaces the one lane to the constant cost requirement of expressing 
bridge. The real bone of contention is how all monetary values at the same price level. 
much credit toward their share of the project 
costs will the non-Federal partner get for All costs are to be discounted or 
replacing the bridge.  Thus, there is a "who compounded 29  to the end of the installation 
pays how much" issue in addition to the period.  This corresponds to the time at which 
economic efficiency/NED cost issue. the project is functionally capable of producing 

project benefits, also known as the base year. 
Suppose the two lane bridge costs $10 

million; how much of that $10 million will 
count as part of the non-Federal share of Price Level 
project costs?  The first issue is why is a two 
lane bridge being built? If local interests prefer The P&G says that all NED costs are to 
an improved bridge then we have a betterment. be based on "..current costs adjusted by the 
If a two lane bridge is being built because this project discount rate to the beginning of the 
is the basic engineering design standard for this period of analysis." The P&G goes on in the 
situation, there is no betterment.  The two-lane next sentence to direct analysts to "Compute 
bridge is considered a replacement in kind.  In all costs at a constant price 
the latter case the entire $10 million is 
considered part of NED costs and the non-
Federal partner gets credit for the entire $10 
million.  If, on the other hand, a one lane 
bridge built according to today's engineering 
design standards costs $5 million, then the 
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level 30." The terminology used in the P&G Planning Horizon 
seems to imply a contradiction in their 
direction about what price levels to use.  That To express monetary values at the same 
is not their true intent.  The language used in point in time requires an understanding of the 
this section of the P&G can be confusing if it relevant time lines involved in the planning 
is interpreted in a literal economic sense. process. Figure 14 shows a hypothetical 

planning horizon broken into four segments. 
Current costs are the costs that prevail at First, there is the study period, here defined to 

the time the cost is incurred. For example, the mean that period of time from the initiation of 
current cost of admission to a movie theater in the study to the initiation of project 
1960 was $0.20; the current cost in 1992 is construction.  Second, is the construction 
$6.50.  Costs of a 1960 admission are period, called the installation period in the 
expressed in 1960 price levels and a 1992 P&G. 31   The installation period is defined as 
admission is at 1992 price levels.  These are the number of years it takes to install the 
current costs and cannot be directly compared. project. 

Constant costs express costs in real terms The period of analysis (the third 
that have been adjusted for differences in price segment), also known as the economic life of 
level so they might be properly compared. the project, is defined as a matter of policy. 
The price of a movie in 1960 is about $0.97 at The definition of period of analysis contained 
1992 price levels. Using constant costs, i.e. in the P&G 32  differs from the definition in 
1992 price levels, we can easily see that a common usage. The preferred definition 
movie is about seven times more costly in effectively defines the period of analysis to 
1992 than it was in 1960. exclude the construction/ implementation 

period. It begins with day one of the base year 
Price level guidance contained in the and extends 50 or 100 years into the future.  It 

P&G is not meant to be strictly interpreted in is Federal policy to use a 50-year period of 
light of these definitions. NED cost estimates analysis except for large multi-purpose lakes, 
should be prepared using price levels from the major long-term urban flood protection and 
current year of the study.  In 1992, 1992 price main-line agricultural levees and hurricane 
levels are used, in 1993, 1993 prices are used protection for which a 100-year period of 
and so on.  This is done to ensure that the analysis can be used.33 

same relative price levels have been used for 
all resources used in project construction. The project life, the fourth segment, is a 
When possible prices are expressed as of period of time that a normally operated and 
October 1 of the current year.  No matter maintained project will continue to function as 
when a cost is incurred during the period of it was designed to do.  The project lives of 
analysis it will be expressed in one and the most water resource projects are generally 
same price level, say, October 1, 1992. This is assumed to exceed the period of analysis. 
what is meant by the P&G direction to use 
current prices. In order to compare benefits and costs 

that accrue unevenly over this planning 
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horizon we must select an arbitrary point in 
time at which these values will be compared. 
That point in time is the beginning of the base 
year and is shown on the figure.  The working 
definition of the base year is that point in time 
at which the project is functionally operational. 
Usually the base year coincides with the end of 
the construction/installation period.  The base 
year is the first year of the period of analysis. 
These segments of the planning horizon and 
the base year become significant for the 
calculation of growth and discounted monetary 
values. 

Time Value of Money 

Project costs typically occur in a few 
large installments over the construction period. 
A smattering of OMRR&R costs are incurred 
over the remaining project life. Benefits, on the 
other hand, do not usually begin to occur until 
after project construction is completed. 
Occasionally, benefits can accrue before the 
base year but benefits generally occur at 
regular or random intervals over the period of 

analysis.  To compare these different streams 
of monetary values 34  we must adjust for the 
time value of money. Dollars that occur at 
different periods in time cannot be directly 
compared to one another even if they are 
expressed at the same price level. 

Given a choice between $10,000 today 
and $10,000 one year from now which would 
you choose?  Most people would choose to 
have the money now.  Why? As with other 
choices we evaluate the options and choose 
the one worth more to us. Money in the 
present is always worth more then the same 
amount of money in the future.  If the interest 
rate is 10 percent $10,000 now, saved at 10 
percent, would be worth $11,000 a year from 
now. Clearly, $10,000 today is more valuable 
than $10,000 a year from now, or at any point 
in the future because of its ability to grow if it 
is profitably invested or saved. 

Standing the previous example on its 
head, we might ask, what would you rather 
pay, $10,000 now or $10,000 a year from 
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Annuity 

An annuity is a stream of equal annual 
cash flows.  These cash flows can be outflows of 
funds invested in order to earn future returns or 
inflows of returns earned on investments. 

Annuities are used in two basic ways. 
First, we might ask how much we would have to 
save to have a specific amount of money at some 
point in the future.  In this case we know the 
future value and seek the annuity required to 
cover it.  For example, if we need $5,751 five 
years from now and the interest rate is 7 percent, 
we would require an annual annuity of $1,000 .1 

Suppose the future cost of the project is $5,751, 
what is the minimum annual payment required to 
cover this cost? It would equal the $1,000 annual 
annuity. 

Second, we might ask what $1,000 a 
year for five years is worth when the interest rate 
is 7 percent.  In this case we know the annual 
value and want to know what it is worth today. 
Suppose, for example you are offered the 
opportunity to buy a water resource project that 
will produce a cash flow of $1,000 per year for 
five years.  How much would you pay for it? It 
turns out that if you had $3,993 today you could 
invest it at 7 percent interest and draw out $1,000 
per year for five years .2 

Annuities are annual values that are 
frequently used to reduce lump sum future or 
present values to a flow of money over a number 
of years.  Annual sums of money have intuitive 
appeal for most people. 

4 3 21.($1,000)(1.07)  + ($1,000)(1.07)  + ($1,000)(1.07) + 
1 0($1,000)(1.07)  + ($1,000)(1.07)  = $5,751.

-1 -2 -3 2.($1,000)(1.07) + ($1,000)(1.07)  + ($1,000)(1.07) + 
($1,000)(1.07)-4 + ($1,000)(1.07)-5 = $3,993. 

now? If you pay the $10,000 now you have 
nothing left over.  Save the $10,000 for a year 
then pay it and you can keep the interest and 
are $1,000 better off than you would have 
been had you paid now. Faced with the receipt 
of equal sums of money at different points in 
time it's better to take the money as soon as 
possible.  Faced with the payment of equal 
sums of money at different points in time, it is 
better to delay payment as long as possible. 
Intuitively, we all recognize money at different 
times has different value. 

How, then, do we compare different 
monetary values that occur at different points 
in time?  Suppose the interest rate is still 10 
percent.  Would you rather have $10,000 
today or $10,500 in a year?  How about 
$10,000 or $11,200?  Given the information 
above, we know $10,000 today is worth 
$11,000 in a year.  All we need to do is 
compare this to value offered one year hence. 
Because $10,500 a year from now is less than 
the $11,000 we'd have in a year if we receive 
the $10,000 now, we'd take payment now.  On 
the other hand, $11,200 in a year is more than 
we could make if we took the $10,000 now, 
so we prefer the future payment. 

The process of taking a value in the 
present and projecting its value in the future is 
a simple growth calculation.35   We take the 
principle ($10,000) and add to it the interest 
(10%) received. The simple computation is: 

(1) $10,000 x (1 + 0.1) = $11,000 

This tells us that any future value in excess of 
$11,000 is worth more to us than $10,000 
now.  A value less than $11,000 is worth less 
and $11,000 in a year is worth exactly 
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Compounding 

Benjamin Franklin at his death in 1790 
left £1,000 to the city of Boston under the 
condition that it not be touched for 100 years. 
The bequest, equal to about $4,600 at the time, 
grew to $332,000 by 1890.  People do not have 
to live to be 100, however, to reap the benefits of 
compounding. 

Consider a savings account currently 
worth $10,000 earning annual interest of 8 
percent.  After one year the account is worth 
$10,800 (1.08 x $10,000).  After the second year 
it's worth $11,664 (1.08 x $10,800).  After the 
third year it's worth $12,597 (1.08 x $11,664) 
and so on. Savers can realize a considerable 
return on their initial investment through the 
"magic" of compounding.  The same concept 
applies, however, to borrowing. To borrow and 
use $10,000 for three years will cost the 
borrower $12,597. Interest charges are 
compounded the same as interest earnings are. 

To borrow $10,000 at 8 percent interest 
and use it for 100 years, as one might do for a 
flood control project, would cost the borrower 
$21,997,600. This value is obtained by 
multiplying 1.08 by itself 100 times and then 
multiplying this value (2199.76) by $10,000. 
There are three critical values involved in the 
determination of the cost of a loan, or 
correspondingly the cost of a water project.  First, 
there is the principal borrowed (or NED project 
cost), $10,000 in this case.  Second, there is the 
period of time for which the money is borrowed 
(or the period of analysis), 100 years in this 
example.  Third, there is the interest which is 
charged to borrow the money (or the discount 
rate), 8 percent here.  If any one of these factors 
increases the compounded cost of the loan (or 
construction cost) would rise. 

(Continued) 

(Continued) 
The future value of $10,000 invested at 

8 percent interest compounded annually would 
yield almost $22 million after 100 years.  If that 
$10,000 is used to build a flood control project, 
what would the use of that $10,000 cost society 
over the next 100 years?  If the money is used for 
flood control it costs society the opportunity to 
earn the $22 million.  Thus, the opportunity cost 
of the $10,000 is $22 million.  Higher interest 
rates can lead to substantially higher costs. 

$10,000 now. The general form of the 
relationship for one year of interest is: 

(2) Present value x (1 + interest rate) = Future 
value 

It is just as easy to determine what a sum 
of money one year from now is worth today. 
Once again we can compare the two sums and 
choose the option that yields the most money. 
It doesn't matter if we compare the value of 
the two sums of money today or a year from 
now, as long as both sums of money are 
expressed at the same point in time. 

To express future sums of money in their 
equivalent present value we do just the 
opposite of what was done above. Instead of 
multiplying a present value by (1 + interest 
rate), we divide the future value by (1 + 
interest rate). The general form is: 

(3) Present value = Future value/(1 + interest 
rate) 

For the given example: 

(4) $10,000 = $11,000/(1 + 0.1) 
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If we are offered at least $10,000 today versus 
$11,000 in one year, take the money now! 

The process of equating present values to 
future values is called growth. When extended 
to growth over a number of periods it is most 
often called compounding. The opposite 
process of equating future values to present 
values is called discounting. 36 

The common practice in water resources 
planning is to express all the values that occur 
over the period of analysis as present values. 
Thus, future monetary values are discounted 
so they can be expressed in terms of some 
agreed upon point in time.  The base year is 
the point in time that is used for water 
resource projects.  So, when we speak of 
present values it is necessary to speak of 
present values as of, say, 1995, the base year. 

Let's summarize the significance of this 
and the preceding section.  Suppose we have 
costs expressed at October 1, 1992 price levels 
as of 1995.  What does this mean? First, all 
costs have been expressed in constant dollars. 
Those dollars are October, 1992 dollars.  This 
avoids the problems that arise when we are 
dealing with different 
price levels. Expressing these costs as of 1995 
conveys to the reader that all future costs have 
been discounted to 1995.  Implicit in this 
statement is the adjustment of all pre-1995 
costs to 1995.37   All costs are completely 
equivalent in time and price level and can be 
directly compared. 

Discount Rate 

What is the proper interest rate to use 
when future values are converted to present 
values and vice versa? The answer is, 
conceptually, very easy - it is the opportunity 
cost of capital.  Suppose you personally are 
considering building a levee around your 
house. To determine your opportunity cost of 
using your money in this way you use:  a) the 
rate the bank charges you for your loan, or b) 
the highest return you would earn on your 
money if you did not use it to build a levee.38 

When "society" is building the levee what 
interest rate does it use? Different people have 
different opportunity costs. Once we move the 
problem from the individual or firm to society 
the notion of the proper interest rate to use 
changes. 

Society's choice is different.  Society can 
consume the resources now or invest them in 
a project that will increase future consumption. 
The choice society faces is to consume more 
now or consume more in the future.  The rate 
at which society is willing to trade current 
consumption for future consumption is called 
the social discount rate and it is based on the 
time preference of society. 

We presume that society, like us 
individually, prefers to consume now rather 
than later.  To induce society to consume less 
now and more in the future they must be 
offered greater consumption opportunities in 
the future. Given a single grain of wheat, will 
society eat it now or in the future? 
Society may be induced to delay eating the 
wheat by the prospect of receiving many more 
grains of wheat in the future if this one is 
planted now and eaten later. 
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Consider an analogy.  Foreign exchange water resources planning.  Decision criteria are 
rates equate the value of a spatially present discussed in the National Economic 
currency with the value of a spatially distant Development Procedures Manual - Overview 
currency.  If the dollar is the currency used in Manual for Conducting National Economic 
this location it can be equated with any other Development Analysis, but there are no 
currency.  For example, one dollar was equal substantive differences between present value 
to about 125 yen in July 1992.  Just as the and average annual equivalent 
exchange rate equates spatially distant monies, values. 40 

the interest or discount rate equates temporally 
distant monies. Water resource project benefits are 

typically income streams that occur over the 
The discount rate is used exactly the same life of the project.  These income streams, 

as the interest rate in the preceding section.  If when regular, are conveniently described as 
the discount rate is 10 percent, then society is average annual values. When the stream of 
indifferent between $1 today and $1.10 one benefits is random and irregular, the methods 
year from now.  If a project yields more than used to quantify them often result in annual 
$1.10 in a year it is worth doing.  If it yields values. 41   In other cases the stream of benefits 
less than $1.10 then it's not worth doing.  If it is known but irregular. Through simple 
yields exactly $1.10 the choice is a coin toss, discounting techniques, the present value of all 
it doesn't matter. future income streams can be calculated and 

then converted to an equivalent annual value in 
The problem is there are substantial much the same way that construction costs are 

obstacles to identifying society's time converted to equivalent annual values. 
preference, or the rate at which it is willing to 
trade current consumption for future Costs for operating, maintaining, 
consumption. The Federal government has repairing, replacing and rehabilitating a project 
settled the matter of what the social discount occur throughout the project life. The only 
rate is through a policy decision.  The discount costs of interest are those that occur during 
rate to be used for water resource projects is the period of analysis. Routine operating and 
based on the cost of government borrowing maintenance costs are usually expressed as 
and it is adjusted on an annual basis. annual values that require no further 

equivalence adjustments.  Repair, replacement 
and rehabilitation costs can occur at irregular 

Average Annual Equivalent Costs intervals throughout the period of analysis. 
These costs must be converted to their present 

The P&G 39  requires that benefits and worth equivalents and amortized as described 
costs of water resource projects be expressed below. 
as annuities commonly called average annual 
equivalent values. Though it is a more Costs typically occur in more regular 
common business practice to use net present flows of cash than do benefits.  Most of the 
value as the decision criteria in capital costs are incurred during the construction 
investment decisions, average annual period.  Thus, it is necessary to convert these 
equivalents have traditionally been used in costs to an annual basis.  A single present 
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value can be converted to an average annual 
equivalent through amortization. 

Given the construction costs, what is the 
amount of the annual annuity required to pay 
off these costs plus the interest on these costs?
42   We can think of this annual value as an 
annuity, or uniform annual cost spread over 
the 100 year life of the project that is 
equivalent to its initial cost, i.e, construction 
cost plus interest. When the cost of a project 
has been spread over its life in this fashion it is 
said to be amortized.  The amortization 
factor 43 is also known as the capital recovery 
factor. 

When a bank lends us money to buy a 
house, the bank must recover the loan's 
principal plus interest.  In a similar fashion, 
recovery of the initial amount expended on a 
project consists of two components:  (1) an 
annual interest charge on the principal amount, 
and (2) an annual amount deposited each year 
that will accumulate to the principal amount at 
the end of the period.44   Thus, whether we 
think of annual costs as an attempt to evenly 
spread project costs across the period of 
analysis, or we see them as a two component 
recovery of the costs of a project is a matter of 
intuitive convenience.  Thus, NED project 
costs of $50 million at a discount rate of 8.5 
percent over 100 years are equivalent to $4.3 
million annually.  Once all costs and benefits 
have been reduced to average annual 
equivalent values with a common price level 
and base year, it is a simple matter to calculate 
the benefit cost ratio and to estimate net 
benefits. 

Summary 

In water resource planning studies most 
of the issues that arise as a result of the time 
value of money have been resolved through 
policy decisions.  All monetary values are 
expressed at a single price level and are 
compounded or discounted to the base year. 
The discount rate is determined annually and is 
usually published in an Economics Guidance 
Memorandum. All NED benefits and costs are 
expressed as average annual equivalent values 
for the benefit-cost analysis. 

SALVAGE VALUE (2.12.4(C)) 

The period of analysis is generally shorter 
in duration than the project life. When this 
happens, a project with the capacity to 
produce project outputs, hence value, still 
exists. The remaining value of this asset is to 
be accounted for in the benefit-cost analysis. 

The P&G specify a special case in which 
the value of remaining assets may be used to 
offset or reduce NED costs. If land, 
equipment, and facilities in place at the end of 
the period of analysis have value for 
nonproject uses, their salvage value is to be 
included in the benefit-cost analysis as a cost 
offset.  Significant salvage values of 
replaceable items such as generators and 
cranes will normally be reflected as lower 
replacement costs. The P&G in no way restrict 
including the remaining value of an asset in the 
benefit-cost analysis.  When the remaining 
value of an asset is nonproject related the 
adjustment is to NED costs. When the 
remaining value is project related the 
adjustment is made to NED benefits. 
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EVALUATION PROCEDURE: 
IMPLEMENTATION OUTLAYS 

(2.12.5) 

Implementation outlays 45  are the 
explicit costs of implementing a project. 
Outlays refers to the direct expenditure of 
money. Other direct costs, discussed in a 
following section, are by contrast implicit 
costs.  Implementation outlays are defined in 
the P&G to include all the costs to construct, 
operate and maintain a project. As the 
planning process and language continue to 
evolve, it is necessary to remain flexible in 
interpreting what constitutes an 
implementation outlay.  For example, as life 
cycle costing and value engineering become 
more ingrained in the planning process it is 
logical to expand the definition of 
implementation outlays contained in the 
original P&G to include such items as repair, 
replacement and rehabilitation costs.  Figure 
15 summarizes the major components of 
implementation outlays identified in the P&G. 
Each component is discussed below. 

POSTAUTHORIZATION PLANNING 
AND DESIGN COSTS (2.12.5(A)) 

"The costs are the direct cost for 
investigations, field surveys, 
planning, design, and preparation of 
specifications and construction 
drawings for structural and 
nonstructural project measures." 
P&G p.97. 

These costs would be incurred during 
what is now called the planning, engineering 
and design (PED) stage of a project.  From an 
economic perspective all direct costs of 
planning, engineering and design of a project 

!  Postauthorization planning &
 design costs 

- investigations 
- field surveys 
- planning 
- design 

!  Construction costs 
- costs of installing 

projects 
!  Construction contingency

 costs 
-	 allowance for
 unforeseen conditions 

!  Operation, maintenance, and
 replacement costs 

- OMRR&R 

Figure 15:
 
Implementation Outlays
 

that remain at the time the economic efficiency 
of a project is investigated, i.e., when the 
benefit cost analysis is done46 are costs of the 
project.  Any study cost that has yet to be 
incurred and that can be reasonably 
anticipated, should be part of the cost of 
implementing a project.  Thus, after the 
reconnaissance study the cost of the feasibility 
study and subsequent study costs would be 
considered part of the project cost.  As these 
once anticipated costs are actually incurred 
they become sunk costs and no longer should 
be included as project costs.  After the 
feasibility study is completed, feasibility study 
costs are no longer part of project costs. 
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Corps practice deviates from this New policies such as the 1986 WRDA 
approach as a matter of policy in defining Section 902 limits on cost overruns and new 
NED costs. The P&G clearly state that analytical techniques such as risk analysis have 
onlypost authorization study costs are to be changed the way in which contingency costs 
considered part of the project cost. are approached.  Regardless of the manner in 
Reconnaissance and feasibility study costs are which these costs are approached, they remain 
excluded from project costs. legitimate NED costs. The M-CACES 
Postauthorization planning and design costs process allows the analyst to make specific 
are frequently estimated as a percentage of the contingency allowances for line items in the 
construction cost. cost estimate.  Though the option remains to 

make a single gross allowance for contingency 
costs the ability to use disaggregated estimates 

CONSTRUCTION COSTS (2.12.5(B)) can improve the quality of the cost estimate. 

"These costs are the direct costs of 
installing project measures." P&G p. ADMINISTRATIVE SERVICES COSTS 
97. (2.12.5(D)) 

Construction costs include the market "These are the costs associated with 
price of purchased materials, including the the installation of project measures, 
costs of their transport; equipment rental or including the cost of contract 
purchase; construction wages or salaries administration; permits needed to 
including all fringe benefits; and contractors' install the project measures; 
management, supervision, overhead, and relocation assistance advisory 
profit.47  If project construction results in services; administrative functions 
direct or indirect impacts on other resources, connected with relocation payments; 
any cost of addressing those impacts will be review of engineering plans prepared 
considered part of the construction costs.  For by others; government 
example, if physically mitigating the effects of representatives; and necessary 
flooding induced in non-project areas results in inspection service during 
an explicit cost these costs are considered a construction to ensure that project 
construction cost. measures are installed in accordance 

with the plans and specifications." 
P&G p.98. 

CONSTRUCTION CONTINGENCY 
COSTS (2.12.5(C)) Administrative services costs are not 

installation costs.  They are the unavoidable 
"These are project costs normally costs associated with installation and they can 
added to reflect the effects of be significant in magnitude.  In the past, these 
unforeseen conditions on estimates costs of supervising and administering the 
of construction costs." P&G p. 97. installation of a project were includedamong 

cost estimates under the entry "Supervision 
and Administration (S&A)". These costs have 
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frequently been estimated as a percentage of 
construction costs. 

FISH AND WILDLIFE HABITAT 
MITIGATION COSTS (2.12.5(E)) 

"These are the costs of mitigating 
losses of fish and wildlife habitat 
caused by project construction, 
operation, maintenance, and 
replacement." P&G p.98. 

This cost category should now be 
expanded to include the costs of protecting, 
restoring and enhancing fish and wildlife 
habitat as well as the costs of mitigating 
environmental losses. The costs of 
environmental resources planning, the 
collective name given to protection, 
restoration, enhancement, and mitigation 
measures, are as all inclusive as are the costs 
of any project. Mitigation/environmental 
resource costs consist of all the same cost 
elements, e.g., construction and contingency, 
as installation costs in general and are NED 
project costs. 

RELOCATION COSTS (2.12.5(E)) 

"These are project costs associated 
with (i) the requirements of the 
Uniform Relocation Assistance and 
Real Property Acquisition Policies 
Act of 1970 (Pub. L. 91-646); and 
(ii) the relocation of highways, 
railroads, and utility lines." P&G p. 
98. 

Relocation cost is a term called upon to 
serve two distinctly different purposes.  First, 
and most frequently, it refers to the relocation 

of highways, railroads, and utility lines.  In this 
usage the costs are based on replacement in-
kind. Betterments or upgrades are not part of 
NED implementation outlays. 

The second usage of the term "relocation 
cost" refers to the requirements of the Uniform 
Relocation Assistance and Real Property 
Acquisition Policies Act of 1970 (P.L. 91­
646).  The costs of relocating individuals or 
businesses displaced as a result of a project are 
also called relocation costs. The NED costs of 
relocation, in this sense, are also based on 
replacement in-kind. The costs of any 
betterment in housing is not considered to be 
a project-related NED cost. 

HISTORICAL AND 
ARCHAEOLOGICAL SALVAGE 
OPERATIONS COSTS (2.12.5(F)) 

"These are project costs associated 
with salvaging artifacts that have 
historical or archaeological values as 
prescribed by the Preservation of 
Historic and Archaeological Data 
Act (Pub. L. 93-291)." P&G p. 98. 

The costs of salvaging and documenting 
resources of historical, archaeological or 
cultural significance are part of NED 
implementation costs. 
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LAND, WATER, AND MINERAL 
RIGHTS COSTS (2.12.5(G)) 

"These costs include all costs of 
acquiring the land, water, and 
mineral rights required for installing, 
operating, maintaining, and 
replacing project measures." P&G p. 
98. 

The use of land resources for a project 
might require the acquisition of related land, 
water or mineral rights associated with the 
land.  Likewise, land, water and mineral rights 
might have to be acquired for reasons 
unrelated to land acquisition.  In either case, 
the costs of acquiring these rights are part of 
NED implementation costs whether the land 
associated with the rights changes ownership 
or not. When private rights are acquired there 
will be explicit costs. 

The P&G go on to point out that when 
land, water or mineral rights are owned by a 
government entity that has committed them, 
more or less in perpetuity, to a specific use, 
the NED cost will be based on the value of the 
resources in their dedicated usage.  Thus, land 
devoted to a park use would be valued 
according to the value of the recreation it 
produced. Mineral rights used to extract oil or 
natural gas from the ground would be valued 
according to the value of the oil or natural gas. 

The costs of acquiring rights from 
government entities will most likely be implicit 
costs. These costs are not true implementation 
outlays because there is no expenditure of 
funds.  They would fit more neatly under the 
heading of other direct costs.  Whether the 
cost has been described in the most 
appropriate part of the P&G is of less 
significance than recognition of the fact that 

costs of such resources are to be included 
among the NED costs. 

OPERATION, MAINTENANCE, AND 
REPLACEMENT COSTS (2.12.5(H)) 

"These costs represent the current 
value of materials, equipment, 
services, and facilities needed to 
operate the project and make repairs 
and replacements necessary to 
maintain project measures in sound 
operating condition during the 
period of analysis." P&G p. 99. 

Operation, maintenance and replacement 
costs are generally considered to be 
straightforward in nature.  In light of the 
current emphasis on life cycle costs and value 
engineering it is worth noting that this 
category of NED costs known by the acronym 
OMRR&R  should now be considered to 
include repair and rehabilitation as well. 

EVALUATION PROCEDURE: 
ASSOCIATED COSTS (2.12.6) 

"Associated costs are the costs of 
measures needed over and above 
project measures to achieve the 
benefits claimed during the period of 
analysis." P&G p.99. 

Water resource projects have value 
because they produce valuable outputs. Some 
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of those outputs are final goods. Others are 
intermediate goods. Intermediate goods are 
used as inputs in the production of final goods 
or services. The outputs of many Corps 
projects are intermediate goods, or inputs to a 
larger production process. 

In order to move project outputs to the 
final consumer or to combine them with other 
inputs to produce final consumer goods it may 
be necessary to incur costs in addition to the 
basic project costs. These are the costs 
associated with the use and enjoyment of the 
project's outputs and are called associated 
costs. 48   Associated costs may be borne 
directly by the non-Federal partner or they 
may be borne by the private sector. 

Associated costs are frequently 
overlooked when they do not have to be paid 
by either the Federal government or the non-
Federal partner.  When private industry and 
individuals must incur some cost to be able to 
consume or make use of project outputs, these 
are NED costs. 

The costs of a hydropower project to the 
Federal government and its non-Federal 
partner include the costs of the dam and 
generating equipment.  The energy produced 
cannot be used until transmission lines and 
individual connections are also provided. 
These latter costs, born by the private sector, 
are associated costs that should be included in 
the economic analysis of the project. 

Navigation projects provide many 
examples of associated costs.  A deep draft 
channel is cost shared by the Corps and its 
partner.  The output of this project is not 
realized until access channels connecting 
private users with the main channel are 
dredged; berths are constructed or deepened; 

rail spurs built, etc.  The costs associated with 
using project outputs can be substantial. 

Associated project costs can, at times, be 
implicitly accounted for in the manner in which 
benefits are calculated. This is particularly true 
when the estimation of benefits is based in 
some manner on the reduction of costs.  For a 
detailed example of such a case see page 43 of 
the National Economic Development 
Procedures Manual -Overview Manual for 
Conducting National Economic Development 
Analysis. 

EVALUATION PROCEDURE: OTHER 
DIRECT COSTS (2.12.7) 

"These are the costs of resources 
directly required for a project or 
plan, but for which no 
implementation outlays are made." 
P&G p. 99. 

Other direct costs as defined in the P&G 
are synonymous with what have been called 
implicit or non-monetary costs in this manual. 
These costs are direct in that they are incurred 
as a direct result of project implementation. 
There are no expenditures associated with 
these costs, only resource use.  Figure 16 
summarizes the three types of other direct 
costs that are part of NED project costs. 

The first type of other direct cost 
identified in the P&G is the use of resources 
for project implementation for which money is 
not expended. Land or other resources 
donated for the project are examples. 
Resources are used, implying an opportunity 
cost, but there is no explicit money cost 
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! Implicit costs of displaced 
resources 

! Uncompensated NED 
losses 

! Negative externalities 

Figure 16: 
Other Direct Costs 

associated with the resource use.  These are 
still NED project cost. 

Divergences between money costs and 
economic costs are commonly cited examples 
of other direct costs. Examples of this 
divergence is taken up again in the chapter that 
follows.  These implicit costs should be 
quantified in monetary terms whenever 
possible. When it is not feasible to quantify 
these costs monetarily they should be 
quantified in other terms and described as 
completely as possible. 

Uncompensated NED losses are a 
second category of other direct costs. NED 
losses result when economic output is 
diminished by the installation, operation, 
maintenance, or replacement of a project. 
These costs are also implicit costs.  They differ 
from the first category in that they need not be 
associated with project construction only. Lost 
output that can be attributed to project 
operation at any point in time or space are also 
NED project costs. 

An example of an uncompensated project 
loss would be the loss of fishing and canoeing 

opportunities downstream of a reservoir as a 
result of releases of water.  When water is 
released from a dam, fishermen and boaters 
may lose access to the river downstream of the 
dam.  This represents an NED loss of 
recreation user days.  No one is compensated 
for these lost opportunities, yet they are real 
economic costs of the project. 

The third category of other direct costs 
identified in the P&G are what we called 
negative externalities in the last chapter.  Many 
of these externalities will be implicit costs. 
Some of them, however, become explicit costs 
for the affected third parties.  For example, 
induced flood damages are an NED project 
cost.  From the perspective of the Federal 
government and its partner, these are implicit 
costs of the project that neither of them will 
have to pay. Ultimately, however, when the 
damage occurs and recovery from the damages 
is necessary, someone is going to have to 
make an explicit payment for the relief. In this 
sense, some of the other direct costs may 
become explicit costs at some point in time. 
Externalities are taken up again in the 
following chapter. 

EVALUATION PROCEDURE: 
PROBLEMS IN APPLICATION (2.12.8) 

One of the most common problems 
encountered in project evaluation is that 
analysts do not consider the full range of 
potential NED costs.  Too often planners 
confine their consideration of costs too 
narrowly to the immediate vicinity of the 
project.  Economic impacts, particularly 
negative externalities, may extend far beyond 
the immediate vicinity of the project itself. 
Likewise, costs can accrue over a very long 
time period.  The analyst has an obligation to 
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consider the full spatial and temporal extent of 
NED costs.  Significance and practicality are 
the criteria to use to determine how far you 
have to go to identify and quantify all the 
potential NED costs. 

Care must be taken to avoid counting a 
cost more than once. This is particularly true 
when a project requires acquisition of real 
property or changes in the use of assets.  The 
value of real property (discussed in Chapter 5) 
is generally based on the accumulated present 
worth of a future stream of income.  It is easy 
for an inexperienced analyst to convince 
himself that the NED cost of a factory is the 
cost of the land, the building and the net 
income lost from the foregone production; 
when, in fact, the value of the land and 
building is the accumulated present worth of 
that lost future income stream.  To include 
both these losses would be double counting 
costs. 

The analyst is also cautioned to be aware 
of large fluctuations in prices in short periods 
of time. Market prices can be subject to short 
term and long term perturbations that may be 
significant to project formulation.  Costs 
should reflect prices current at the time a 
purchase is made. 

EVALUATION PROCEDURE: DATA
 
SOURCES (2.12.9)
 

Throughout the discussion of NED costs 
the P&G suggests that costs be based on the 
current market prices of good and services. 
Some potential sources of market price 
information include comparable sales, 
government publications and business reports. 

REPORT AND DISPLAY
 
PROCEDURES (2.12.10)
 

The P&G suggest that the NED costs 
identified in the preceding sections be 
identified as line items in the NED account. 
Project costs are generally summarized in 
sufficient detail throughout the report to 
obviate the need for an extended discussion of 
how to report and display costs, NED or 
otherwise. Harkening back to the opening 
message of this report, however, it is 
important to bear in mind the dual role that 
project costs play in Corps analyses. NED 
project costs and project costs must be 
reported and displayed as two distinctly 
different, albeit closely related, cost estimates. 

SUMMARY AND LOOK FORWARD 

This chapter has presented and discussed 
the NED terminology contained in the P&G. 
Familiarity with the terminology is only the 
beginning of understanding NED costs. In the 
following chapter we look at some of the NED 
cost issues that go beyond simple terminology. 
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Chapter 5: SELECTED APPLICATIONS
 

CHAPTER OVERVIEW 

Like most things in life, NED cost 
analysis is easy once you know how.  It's the 
knowing how that can make analysis so 
difficult because each Corps project is unique. 
In this chapter we look at selected categories 
of issues where unique NED cost analysis 
problems frequently arise. 

The chapter begins by considering what is 
probably the most common class of NED 
problems, distinguishing economic and 
financial costs.  Interest during construction, 
the second topic covered, has always been 
troublesome because analysts frequently 
misunderstand what it represents. Local 
interests are always perplexed to know that 
NED project costs include interest that no one 
has to pay.  Issues relating to the value of real 
property follow. This includes the cost of real 
estate, another frequently occurring problem 
area.  Some issues encountered in calculating 
average annual costs are also found in this 
chapter.  The chapter concludes with a brief 
discussion of externalities. 

ECONOMIC VERSUS FINANCIAL
 
COSTS
 

In this manual we have not used the term 
financial cost in order to avoid any confusion 
with the financial analysis that is conducted as 
part of every feasibility study.  In its place we 
have used the term money cost. Historically, 
however, the costs of a recommended plan 
have been classified as either economic costs 
or financial costs.  Economic costs were used 

in the benefit cost analysis, financial costs were 
not. 

Financial cost is defined in the Digest of 
Water Resources Policies and Authorities as 
follows: 

"Financial costs are any money 
outlays or accounting transactions 
or entries whether or not they are 
payments for resources." 

Financial costs should be understood to be 
synonymous with money costs and accounting 
costs.  Economic costs are opportunity costs. 
The focus of this section is to determine which 
costs are the NED costs if and when financial 
and economic costs are not equal. 

Water resource projects present all sorts 
of situations where it's clear there are costs. 
The nature of those costs, however, can be 
very perplexing.  Critical to understanding that 
distinction are the answers to a few simple 
questions.  First, was money exchanged? If 
so, there was definitely a financial cost49. 
Second, did the choice cost society anything? 
If it did, there was an economic cost.  Third, 
does the money exchanged equal the cost to 
society?  If yes, the economic and financial 
costs are the same.  Figure 17 summarizes the 
possible relationships among financial and 
economic costs. One or more situations 
presenting each of these circumstances could 
arise in a single water resource project. 
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1. Economic Costs and Financial Costs 

a. Economic Costs = Financial Costs 
b. Economic Costs > Financial Costs 
c. Economic Costs < Financial Costs 

2. Economic Costs and No Financial Costs 

3. No Economic Costs and Financial Costs 

4. No Economic Costs and No Financial Costs 

Figure 17: Potential Relationships Between
 
Economic & Financial Costs
 

If there are both financial and economic may have economic costs in excess of their 
costs they can be related in any one of three financial costs.  Economic theory will always 
ways.  Financial costs may exceed economic be the basis for a divergence in financial and 
costs; they may be equal; or, economic costs economic costs.  Policy will, however, often 
may exceed financial costs.  It's possible there be the basis for resolving differences between 
is a financial cost but no economic cost; or, economic and financial costs as seen in the 
conversely, an economic cost with no financial following sidebar. 
cost.  Finally, there may be neither an 
economic nor financial cost. Economic costs 
are NED costs.  Financial costs are irrelevant TRANSACTIONS WITH ECONOMIC 
to the NED analysis. AND FINANCIAL COSTS 

The economist's job in identifying project One could argue that all transactions have 
costs is to look for market failures; i.e., economic and financial costs.  At the extremes, 
situations where actual conditions diverge one or the other of these costs are simply zero. 
significantly from the perfectly competitive In this section we break these extreme 
ideal that yields a pareto optimum.  Monopoly situations out as separate cases. 
situations will produce financial costs in excess 
of economic costs. Unemployed or 
underemployed resources may have economic Economic Cost Equals Financial Cost 
costs less than their financial costs.  Public 
goods may be undervalued.  Goods with The vast majority of costs encountered in 
significant positive externalities may have a water resource project will be both economic 
financial costs below their economic costs. and financial costs.  All the basic inputs to a 
Goods with significant negative externalities project like land, 
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Monopoly and Taxes 

Suppose a water resource project uses 
an input that was produced by a monopoly. The 
monopolist's price exceeds marginal cost.  Is the 
cost of the input its market price, which measures 
its value to consumers (in this case, the 
government); or is it its marginal cost, which 
measures its value in production? 

The answer depends on the impact of 
purchasing the inputs on the market. Does the 
project use this input at the expense of producers 
or consumers?  If government purchase of an 
input causes input to increase by a like amount, 
the social opportunity cost of the input is the 
value of the resources used in production, i.e., the 
marginal cost.  If no additional input would be 
produced to replace what was used by the project, 
then government use of the input takes it away 
from the consumer.  The value of this input is 
measured by its purchase price. Hence, the 
market price should be used.  If some portion of 
the project input would be replaced and some not, 
then a combination of marginal cost and price is 
used. 

Paragraph 1.4.9(c) of the P&G directs 
planners to use projections: 

"..based on a full employment 
economy.  In this context, a 
full employment economy 
establishes a rationale for 
general use of market prices 
in estimating economic 
benefits and costs.." 

The effect of this policy is to assume that the 
production of input cannot be increased because 
the economy is operating at full employment. 
Thus, consumption comes at 

(Continued) 

Monopoly and Taxes (Continued) 

the expense of other consumers and the market 
price is the proper price to use when valuing 
goods and services produced by a monopolist. 
NED costs are, consequently, the market prices 
in such cases. 

Taxes can distort prices in a manner 
similar to that described above.  If an input is 
subject to a sales tax, the price received by the 
producer is not the price paid by the consumer, 
some part of the price goes to the taxing 
government. So, at which price is the input to be 
valued? If production would expand as a result of 
project demand, use the producers supply price, 
i.e., marginal cost.  If production stays constant, 
use the purchaser's demand price.  Again, the 
P&G's full employment assumption appears to 
suggest that the market price is applicable. 

concrete, steel, labor, equipment, etc. require 
the exchange of money while they cost society 
the opportunity to use these scarce resources 
in an alternative way.  In virtually all of these 
cases the money exchanged for the resource 
will be a good measure of the resource's 
economic value.  When this is so, economic 
and financial costs are equal, as they are for 
the vast majority of resources used in project 
construction and operation.  In a certain 
number of instances, however, economic and 
financial costs will not be identical. 

In some cases where, because of market 
failure, market price deviates from marginal 
cost it is the policy in practice to use the 
market price. This is done when it is 
theoretically difficult or practically impossible 
to quantify the differences between financial 
and economic costs. In other cases the 
financial and economic costs 
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may be theoretically equal but they will differ 
from NED costs due to policy decisions.  The 
financial and economic costs of a betterment 
are theoretically equal but the betterment costs 
are not included among NED costs. The 
financial and economic costs of relocating 
people under the Uniform Relocation 
Assistance Act are identical. Certain of these 
costs are not included among the NED costs, 
however. 

As if distinguishing financial costs from 
economic costs were not difficult enough, the 
analyst must also be aware of circumstances 
where, for policy reasons, NED costs may 
differ from the other two. 

Economic Cost Less Than Financial Cost 

The financial cost of a transaction may 
exceed its economic cost.  In order for the use 
of a resource to have an economic cost it must 
cost society something, i.e., the resource has 
to have an alternative use.  Unemployed or 
underemployed resources often cost society 
less than their price.  Labor cost is frequently 
cited as an example of a financial cost that 
exceeds its economic cost.  Unemployed or 
underemployed workers may be paid a wage 
(financial cost) that exceeds the true 
opportunity cost of their time (economic cost). 

An unemployed worker has nothing but 
leisure time, so much so that he may place a 
value on his leisure time that is substantially 
below the wages paid for project construction. 
Non-union employees who normally work for 
a wage lower than the union rate may receive 
a union wage on a Federal project.  In both 
these cases there are economic and financial 
costs. The financial costs or wages, however, 
exceed the economic costs.  Economic theory 

Riverbank 

A more recent example where financial 
costs exceed economic costs arises in the context 
of land values. Providing lands, easements and 
rights of way is the responsibility of the non-
Federal partner. If the value of these items do not 
reach a certain proportion of project costs, like 25 
percent for a flood control project, the non-
Federal sponsor may be required to make 
additional cash contributions toward project 
costs. 

Consider the case where the non-
Federal partner is providing riverbank land as 
part of their contribution toward project costs. 
What is the cost of this resource?  If the non-
Federal partner must acquire these lands from 
another interest, money will exchange hands. 
The owner of the riverbank has a right to the 
land. When that right is transferred to the 
government, real property, in the eyes of the law, 
has changed hands and the owner is entitled to 
financial compensation, say $1 million.  If the 
partner owns the land and donates it they would 
receive a credit for $1 million. 

Suppose that as a result of the project 
the riverbank will no longer be accessible to 
fishermen and hikers. This entails an opportunity 
cost connected with using the riverbank as part of 
the project.  Further suppose the value of these 
limited uses have an accumulated present worth 
of $200,000, far less than the price paid for the 
land or the credit given.  The NED cost of the 
land used in the benefit cost analysis is $200,000. 
The $1 million financial cost is used for project 
implementation considerations. 

would direct the analyst to use the economic 
cost rather than the wage rate in the benefit 
cost analysis.  Corps policy diverges from 
economic theory on this point and directs 
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analysts to use the wage rate for calculating uncommon to encounter situations where there 
NED costs. The P&G direct that adjustments are no financial costs.  These special cases are 
to reflect the difference between financial and discussed below. Less common are the 
economic costs in the case of the unemployed instances where there are some financial costs. 
worker are to be made on the benefit side of 
the ledger as redevelopment benefits. Some project impacts may cost society 

more than the exchange of money covers.  For 
Rates charged by railroads may, due to example, acquisition of marshlands may 

the existence of market power, exceed the impose a financial cost to the project of $3,000 
economic costs of the resources required to per acre. The true economic value of the land 
move a commodity. Acquiring a streambed or as habitat and an important part of the food 
a riverbank may result in financial costs in web, significant positive externalities, may be 
excess of economic costs. A giddy land estimated to be $100,000.  The PCA costs will 
market might result in temporarily inflated be based on $3,000 per acre but NED project 
property values that exceed the true value of costs will be based on $100,000 per acre. 
the property. 

Other special or unique resources may 
It's impossible to catalogue or anticipate also have divergent costs: historical structures, 

all the circumstances under which financial cemeteries, churches, coastal land, land with 
costs might exceed economic costs as the unique histories, land with unique views or 
following example illustrates.  A recent project vistas, etc.  A temporarily depressed land 
used borrow at considerable financial cost with market might undervalue a property because 
relatively little economic cost.  The borrow of short term perturbations in the market's 
was located beneath some ball fields.  The assessment of a property's future income 
fields were temporarily relocated, the borrow potential. Land values may be severely 
removed and the fields replaced no harm done. depressed in the immediate aftermath of a 
The cost of removing and transporting the fill flood as potential buyers and sellers 
are obvious financial and economic costs that overestimate the risk of flooding. 
are identical.  However, the cost of the actual 
fill is almost solely a financial cost.  The loss of Actions taken by individuals can also 
vertical location is assumed to have some result in divergences in costs that make it 
value, but because it did not increase any impossible to anticipate or catalogue all the 
known hazards or exacerbate any access circumstances where economic costs exceed 
problems the economic costs are assumed to financial costs.  For example, consider the 
be negligible. actions of a foresighted non-Federal partner 

who stockpiled "rip-rap quality" rock during 
excavation for a highway project. Now 

Economic Cost Exceeds Financial Cost suppose rip-rap is needed for a navigation 
project. Purchasing and hauling the rip-rap 

 Public goods and goods with substantial would cost $1.5 million but the non-Federal 
positive externalities will be most likely to sponsor can move the stockpiled rock at a 
have economic costs in excess of financial 
costs.  In water resource planning it is not 
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cost of $100,000. The financial cost is 
$100,000 but the economic cost is the value 
the rock could fetch in the current market or 
$1.5 million. 

TRANSACTIONS WITH FINANCIAL 
COST BUT NO ECONOMIC COST 

Economic costs are concerned with the 
use of real resources rather than financial 
resources.  If real resource uses are not 
affected, there is no economic cost even when 
money changes hands. The streambed sidebar 
provides an example.  The solitary act of 
exchanging ownership of a resource has no 
effect on real resources. Real property 
transactions, discussed in a subsequent section, 
frequently involve the buying and selling of 
rights of way and easements that have no 
effect on a resource's use. These transactions 
will have financial costs but in many cases 
there will be no economic cost. 

Purchasing a construction easement to 
drive construction equipment over private land 
may have a cost.  If no damage is done to the 
land, however, there may be no economic cost. 

Streambed 

Consider another current problem with 
land values. Suppose a project requires 
acquisition, at a cost of $1 million, of land that is 
and will remain streambed. If the land always was 
streambed and will always remain streambed 
whether the project is built or not, then what has 
the project cost society? Nothing, there is no 
change in the use of real resources. There is no 
economic cost. No opportunities have been lost. 
In this case the project costs will include the fair 
market value of the land, $1 million,  among the 
implementation costs. The NED project cost for 
this land is $0. 

Flow easements might be purchased to allow 
periodic flooding of a parcel of land.  If the 
flooding does not change the land's use or 
productivity in any way, there is no economic 
cost.  A non-Federal partner may be required 
to purchase the right to use a beach for public 
access, despite the fact that the privately 
owned beach has always been used in this way 
and predictably always will be. 

TRANSACTIONS WITH ECONOMIC 
COST BUT NO FINANCIAL COST 

Projects cost society something without 
an accompanying exchange of money more 
often than money changes hands with no 
economic cost. Construction causes noise that 
disrupts hunting.  Sediment run-off fouls 
fishing. Aesthetic values may be lost forever. 
Though examples are plentiful many of them 
are trivial in all but the most extreme 
circumstance.  The economist's job is to 
identify and analyze those that are potentially 
significant for plan formulation. 

Interest during construction is an 
economic cost adjustment that can total 
millions of dollars that are part of the NED 
project costs but are not financial costs. 
Induced flood damages is an economic cost 
that is part of NED project cost but are not 
normally accompanied by an exchange of 
money. 

It is common practice not to pay for an 
easement when improving a channel takes 
some small part of a property if the 
improvement provides incidental flood 
protection to an adjacent property owner. It 

68
 



 

 

 

 

 

 

 
 

 
 

 

 

  
 

 
 

 
 

 

is considered a fair trade. Though there is no illustrates. During project construction, 
financial cost, there is an economic cost. workers and heavy equipment consume 
Donated land or other resources come at no oxygen.  This costs society a real resource that 
financial cost but their use in the project incurs is not scarce and it does so without imposing 
an economic cost. a cost on society or an exchange of money. 

Transactions such as these are irrelevant to 
Some environmental losses cannot be NED costs and to implementation decisions. 

mitigated and so they entail no financial costs. 
These losses are economic costs whether they 
can be estimated or not. When economic INTEREST DURING CONSTRUCTION 
costs cannot be quantified in money terms they 
should be quantified as completely as possible Interest during construction calculated on 
and described in the NED account, though a $100 million project can, depending on the 
they will not be included in the benefit-cost construction schedule, add tens of millions of 
ratio. dollars to the NED project costs.  Non-Federal 

partners, among others, have expressed 
As usual, there are examples that are too concern, dismay, and confusion about the need 

unusual to anticipate. For example, a dredging to include such a cost in the project 
company offered to dredge a channel for the evaluation; especially when they learn no one 
gravel they could salvage from the river actually pays these costs.  We begin this 
bottom at no cost to anyone.  Project sponsors chapter with two major points.  First, interest 
found this an attractive option.  There is a during construction is not a financial cost.  No 
financial cost for this activity and it does equal one will ever be required to pay a penny of this 
the economic cost of the activity. However, cost. Second, what the Corps calls interest 
from the accounting standpoint of the project during construction is actually an equivalent 
there would be no financial cost. The value adjustment of pre-base year costs. 
economic costs, from the perspective of the Because the adjustment is made to economic 
Federal project, would greatly exceed the costs interest during construction is an 
financial costs. Economic costs are virtually economic cost. 
always50  included among the NED project 
costs even when there is no concomitant Nothing can be added to the first point. 
financial cost for the project. To better understand the second point we 

consider the equivalence of money values and 
society's time preference. An example 

TRANSACTIONS WITH NEITHER describing a situation, outside the Corps' 
ECONOMIC NOR FINANCIAL COSTS program, where interest during construction 

could be a financial cost is offered.  The 
If no money changes hands and no costs section concludes by developing the idea of 

are imposed on society, then the resource use the equivalence adjustment more fully. A 
entails neither an economic nor a financial detailed discussion of interest during 
cost.  As you might expect, however, such construction can be found in National 
situations rarely arise.  When they do, they Economic Development Procedures Manual-
tend to be trivial as the following example 
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Urban Flood Damages, IWR Report 88-R-2. 
Additional guidance on the subject can be 
found in chapter 6 of ER 1105-2-100. 

EQUIVALENCE OF MONEY VALUES 

The distribution of costs and benefits 
associated with a project over the planning 
horizon is sometimes called the cash flow 
profile of the project. A cash flow profile 
shows the magnitude and timing of the 
occurrence of money sums, i.e., benefits and 
costs, over the construction period and period 
of analysis. Construction costs typically occur 
prior to the base year.  Additional costs for 
operation and maintenance, repair, 
replacements, and rehabilitation may occur 
sporadically over the period of analysis. 
Benefits, on the other hand, typically occur 
throughout the period of analysis. 

Sums of money that occur at different 
points in time have different values and cannot 
be directly compared to one another. Consider 
Figure 18.  The first year of the period of 
analysis is called the base year51. Notice, in the 
example, that construction takes place prior to 

the base year and benefits accrue after it.  In 
fact, benefits often accrue prior to the base 
year. 

Project benefits and costs must be given 
at the same price level and compared at the 
same point in time. They could be compared 
17 years after the project is completed, 4 years 
before the project is completed, or at the time 
the project is completed.  As a matter of 
convention, the Corps uses time (t) = 0, the 
base year, as the year in which all money 
values are to be expressed.  The choice of the 
year in which dollar values are compared has 
no effect on the economic feasibility of the 
project under consideration. 

As Figure 19 shows, if dollar values are 
to be compared at the point t = 0, then dollar 
values that accrue after t = 0 must be moved 
backward in time.  Dollar values that accrue 
before t = 0 must be moved forward in time. 
Money cannot be shifted through time without 
changing its value. As discussed in Chapter 4, 
$1 in the future is not worth as much as $1 
today. Likewise, $1 today will be worth more 
than that in the future.  Hence, when we move 
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a dollar valueforward in time we compound or called "the time value of money."  There are 
grow it.  As $1 is moved from t = -4 to t = 0 three reasons why money is said to have time 
its value increases.  When we move a dollar value.  First, money has a potential earning 
value backward in time we discount it.  As $1 power.  If we invest a dollar now it can earn 
moves from t = 17 to t = 0, its value some return for us.  In this sense, earning 
decreases.52 power can be considered as the cost of using 

money (a rental fee). 
Two or more separate sums of money can 

be compared only if their value is expressed at Second, money has time value because 
the same point in time.  They have to be the purchasing power of money changes over 
converted to an equivalent time basis.  The time.  As a result of inflation, $1 today can 
factors that affect the equivalence of two or purchase more goods than $1 will buy in the 
more sums of money are:  1) the amount of future.  The P&G directs planners to use real 
money; 2) the time at which the money prices, effectively saying, "assume no change 
accrues; and, 3) the discount rate. in price levels."  Hence, changes in purchasing 

power are irrelevant to the water resources 
The interest during construction planning process as conducted by the Corps. 

calculation makes costs incurred before the 
base year equivalent in time value to other A third reason for the time value of 
benefits and costs. Because construction costs money is that a user, in this case the user is 
must be moved forward in time they are made society, may have a different utility of 
bigger.  In Corps studies all dollar values are consumption at different points in time. 
compared as of the base year. Society may get more or less satisfaction from 

using different dollar amounts at different 
times, depending on society's rate of time 

TIME PREFERENCE preference.  For example, suppose society's 
rate of time preference is 10 percent per year. 

The simple fact that dollars at different In this case society would be indifferent 
points in time have different values is often between a choice of consuming $100 worth of 
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goods now or consuming $100(1 + .1) or construction period there is no obligation for 
$110 worth at the end of the year. anyone to pay interest during construction and 

it is not a money cost of the project. 

Interest During Construction Can Be A Though the Corps does not require an 
Financial Cost actual payment of interest during construction, 

that is not the only way of doing business. 
There is frequently considerable Project sponsors that must finance projects 

confusion about interest during construction. through borrowed funds would be expected to 
Is it a financial/money cost?  Is it an economic begin paying interest as soon as the loan is 
cost?  Is it both? Is it neither? In Corps made, regardless of the project base year. 
analyses interest during construction is an These costs reflect the earning power 
economic cost and not a financial cost.  In dimension of the time value of money, also 
other circumstances where construction is known as the opportunity cost of financial 
financed through borrowing, interest during capital.  If actual interest payments are 
construction may be a financial cost. required then they will be included among 

NED project costs and the cost estimates used 
Suppose you are building a home.  If you for project implementation. 

go to a bank to get a mortgage, they may tell 
you that you cannot get a mortgage until there 
is a home.  But you may not be able to build IDC As A Pre-Base Year Cost Adjustment 
the home without a loan to purchase materials 
and labor. In a case like this, you may have to Interest during construction is included 
get a construction loan first. With a among the economic costs that comprise NED 
construction loan you get the money you need project costs.  This is because of society's time 
to build the house.  The term of the loan preference or the differing utility of 
usually lasts as long as it takes to build the consumption now versus consumption in the 
house (or to build and sell it if you are a future. Normally, an economic cost is the 
developer).  You would, of course, be value of the resource(s) in its best alternative 
required to pay interest on the construction use, i.e., the opportunity cost of the resource. 
loan.  Once the house is built, you would Interest during construction does not entail the 
obtain a loan which would be used to pay off use of any resources in addition to those that 
the construction loan. have already been identified and accounted for 

among project costs.  The cost of a cubic yard 
In this scenario you are actually paying of concrete represents the opportunity cost of 

interest during construction in addition to the concrete.  Interest during construction 
interest on the mortgage. Interest during charges assessed against the concrete do not 
construction is a financial cost here.  Corps represent the use or loss of any additional 
projects are not financed in this manner. resources. Nonetheless, 
Generally, neither the Corps nor its non-
Federal partner make construction loans that 
require payment of interest prior to the project 
base year.  If there are no loans during the 
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Pre-Base Year Benefits 

On occasion project benefits may begin 
to accrue prior to the base year. Completed 
sections of channel may begin to support greater 
draft vessels long before the main channel work 
has been completed. Sections of levee may 
provide parts of communities with protection 
soon after a construction project is initiated. 
Benefits that accrue prior to the base year must 
be increased as they are moved forward in time to 
make them equivalent to other base year values. 
In this regard they are no different than pre-base 
year costs. 

interest during construction is an economic 
cost. 

Perhaps it is most appropriate to consider 
interest during construction to be an 
equivalence adjustment, particularly when 
interest during construction is not a money 
cost of the project. The real resources used by 
the project have an opportunity cost.  That 
cost is the price of the construction materials, 
equipment and labor required to implement the 
project.  If that price is paid before the base 
year, however, it cannot be considered to be 
equivalent in time value to future benefits and 
costs. The pre-base year costs must grow as 
shown in Figure 19. 

Most project costs are incurred before the 
base year. While it is common to discount, or 
reduce, dollar values that occur in the future, 
i.e., after the base year, some analysts are not 
familiar with the need to "future value" or 
increase dollar values that occurred in the 
relative past.53 

Suppose the base year is 2000. An 
expenditure of $100 million in 1995 is not the 
same as an expenditure of $100 million in 

2000.  One hundred million dollars in 1995 is 
worth more than $100 million in 2000.  To 
express the 1995 sum in terms that are 
equivalent to other values in 2000 it must be 
increased. "Future valuing" or compounding a 
cost incurred prior to the base year should 
reflect society's time preference for 
consumption now versus in the future. For 
example, if costs are incurred at the start of the 
year and the interest or discount rate is 10 
percent, we would say that society is 
indifferent between consuming $100 million in 
resources in 1995 and $161 million in the year 
2000. The $61 million difference between the 
two values though actually an equivalence 
adjustment has come to be called interest 
during construction. 

The computation is actually done to make 
costs and benefits equivalent in their time 
value. Value adjustment of pre-base year 
costs is far more descriptive of the true 
purpose of the calculation and is less confusing 
to non-economists.  Using this term might 
minimize some of the confusion that results 
from the term interest during construction. 

THE IDC CALCULATION 

Samples of interest during construction 
calculations can be found in the National 
Economic Development Procedures Manual ­
Urban Flood Damage and in ER 1105-2-100. 
The size of the pre-base year cost equivalence 
adjustment depends on the interest rate, the 
construction schedule which determines the 
point in time at which costs occur, and the 
magnitude of the costs to be adjusted.  These 
first two items are covered adequately in the 
referenced manual. 
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Less well understood is which costs 
should be adjusted.  Because the adjustment is 
popularly known as interest during 
construction, it is commonly believed that 
construction costs are used for this adjustment. 
This is not necessarily so. 

Adjusting pre-base year costs is done to 
make all economic costs equivalent in price 
and time.  The costs that must be made 
equivalent are the costs included in the benefit-
cost analysis, i.e. the NED costs. Construction 
costs are not always the same as NED costs 
and it is NED costs that should be adjusted, 
not the construction costs. 

REAL PROPERTY VALUE 

REAL PROPERTY 

Real property and real estate are often 
used interchangeably though they have quite 
distinct meanings.  Real estate is the land and 
its improvements.  Land is the earth's surface 
and everything on or under it.  Improvements 
are considered to be "permanently" attached to 
the land in the way that buildings or land 
treatments such as landscaping are. The 
ownership rights of real estate are called real 
property.  This "bundle of rights" includes the 
right to use, rent, sell, or give away the real 
estate as well as the right not to exercise any 
of these rights. 

VALUE 

Value is one of the fundamental concepts 
of economics.  Value reflects a good's relative 
scarcity and is frequently determined by the 
interaction of supply and demand.  So says the 
science of economics.  The art of valuing 

property, as practiced by Realtors, appraisers, 
the courts and others is greatly influenced by 
legal and institutional constraints. 

Economists look at the value of real 
property from a theoretical perspective. 
Appraisers, Realtors and lenders see it quite 
differently.  This, again, stems from the dual 
uses to which costs are put. Economists are 
evaluating the social value of the project, 
appraisers are estimating the costs of 
implementing the project.  There are perhaps 
more similarities than differences in how the 
two groups look at value, but the differences 
can be significant. 

THREE MEASURES OF REAL 
PROPERTY VALUE 

Real property values are determined by 
one of three appraisal methods: 1) sales 
comparison approach; 2) cost approach; 
and, 3) income capitalization approach. An 
economist taking a more theoretical view of 
these approaches would argue that under ideal 
conditions each method would yield precisely 
the same estimate of value.  Realtors, working 
in a much more constrained environment, 
know the methods could yield different values 
in practice. 

Sales Comparison Approach 

The sales comparison approach is closest 
to the economist's ideal measure of value. In 
theory, a willing buyer and a willing seller will 
agree upon a price that most nearly reflects the 
true value of the property.  In reality the 
market doesn't always operate this way.  For 
example, when parents sell homes to children 
t h e y  d o  n o t 
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exact the same price that two objective and 
impersonal parties would for the same 
property.  Thus, the price paid for a property 
may not always be conveying the information 
we might hope it does. Appraisers investigate 
the circumstances surrounding the sale to 
ensure that the sales price is an "arm's length" 
transaction, representative of a competitive 
market. 

For the sales comparison approach the 
appraiser gets the prices of several similar 
properties that have sold recently. To assure 
that the properties are as comparable as 
possible the appraiser will adjust the sale prices 
of the comparable properties for differences in 
time, economic forces that may have affected 
the sale, neighborhood, location, site 
advantage, age, size and quality of building 
construction. Noting the relevant differences in 
the properties, the appraiser makes 
adjustments to the sales price of the 
comparable property to obtain an estimate of 
market value of the property being appraised. 
The process is summarized in Figure 20. Using 
the sales comparison approach the estimated 
market value of the subject property is 
derived. The actual market value is not known 
until the property is sold. 

Cost Approach 

With the cost approach, the appraiser 
estimates the cost of any improvements to the 
land, such as structures, in terms of the 
replacement cost new.  The appraiser is trying 
to estimate the cost of duplicating the utility 
offered by the structure. This is not the same 
as reproduction cost in which an exact replica 
of the building is produced. 

Once the replacement cost new is 
estimated, the appraiser subtracts any loss in 
value that has resulted from depreciation of the 
improvements.  Finally, the appraiser adds the 
estimated value of the site itself.  Figure 21 
summarizes the basic elements of the cost 
approach. 

From an economist's perspective, the cost 
approach when used in the imperfect real 
world, reflects only the supply side of the 
market.  This approach could seriously 
underestimate the scarcity value of real 
property by ignoring the buyers' side of the 
market, i.e. the demand for property. 
Appraisers usually do not rely solely on this 
method as their only estimate of value.  When 
the sales comparison or income capitalization 
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approach would be difficult to 
apply, the cost approach may be more 
applicable. It is frequently used for specialized 
types of property such as churches, 
synagogues and municipal properties.  The 
cost approach is not used to determine land 
values. 

Income Capitalization Approach 

The value of real property is based on its 
annual net income in this approach. When a 
person buys real property, they are essentially 
buying a stream of income.  This is easiest to 
see when we consider the value of commercial 

property. Net operating income is the key 
for estimating property values.  Figure 22 
summarizes the approach by presenting the 
capitalization formula. 

Net operating income is gross operating 
income (rents plus other income such as 
vending machines, etc.) less all expenses 
associated with operating and maintaining the 
property.  This is the income stream that the 
buyer of the property is purchasing.  To 
determine the accumulated present worth of an 
income stream that can be owned in 
perpetuity, you divide the net operating 
income stream by the appropriate 
capitalization rate (rate of return), to obtain 
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the property value. For owner-occupied 
residential properties imputed rent is used in 
place of gross operating income.  An imputed 
rent is the rent one would receive if the 
property were rented in the free market. 
Expenses of maintaining the building must be 
subtracted to obtain the net revenue from the 
residential property. 

USE OF REAL PROPERTY VALUES IN 
WATER RESOURCES PLANNING 

As with all cost information in water 
resources planning, there are two specific uses 
for real property values. Real property values 
are estimated to determine the money cost of 
acquiring property.  These cost estimates are 
needed for cost-sharing and project 
implementation.  The economic value of real 
property, that may deviate from the money 
costs, is needed to formulate projects and to 
do economic analyses. Real property values 
may be used for benefit estimation as well; 
they figure prominently in the computation of 
flood control damages and benefits.54 Planners 
are well advised to bear in mind that the 
definition of value can vary with the usage of 
the value.  This can lead to multiple estimates 
of real property value without any one of them 
being wrong. 

Consider the following example. There 
are two identical houses side-by-side in the 
flood plain.  One must be acquired to make 
way for a levee, the other will be protected by 
the levee. Flood control benefits are based on 
the replacement cost less depreciation of a 
structure.55   This is essentially the cost 
approach described above.  It is used for flood 
damage estimation because it best captures the 
value of the resources (e.g., paint and 2 x 4's) 

that would be damaged in the flood.  Suppose 
this value is estimated to be $60,000. 

Appraisers estimating the value of the 
structure to be acquired and razed may find 
the current market value of the property to be 
$50,000.  This means we have a house that 
would cost $60,000 to reproduce at this 
location and in this condition that can be 
purchased for $50,000.  This is not unusual. 
To use a $60,000 price for acquisition would 
overstate project costs by $10,000.  To use the 
$50,000 market value estimate would reduce 
flood damages by one-sixth 56. Because the 
uses of the data are different it is okay to use 
different values for what amount to identical 
properties. 

Now suppose there is compelling 
evidence to suggest that recent flooding has 
seriously depressed the real estate market in 
the flood prone area.  Flood plain occupants 
will willingly accept $50,000 for their homes, 
but in time property values will surely rise 
again. Though it is rarely done because of the 
pragmatic difficulties encountered in 
quantifying deviations in long-run and short-
run prices, it may be entirely proper to base 
the economic cost of the house on its long-run 
value of $75,000.  Though this example has 
focussed on the value of a structure land 
values are subject to the same issues. 

In this simple, albeit contrived example, 
there are three different estimates of the 
property's value.  Each is clearly appropriate 

57for the use to which it is put ; furthermore, it
would be incorrect to use any other value. 

Confusion can arise when analysts are 
unaware of one another's differing information 
needs. In some districts, planners estimate the 
real value of properties subject to risk of 
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flooding or loss using the replacement cost less VALUE OF UNIQUE OR HISTORIC 
depreciation approach.  It could be wrong to STRUCTURES 
use these data or this approach as an estimate 
of costs for cost-sharing.  In other districts, There is no simple way to estimate the 
appraisers estimate flood plain structure value of a unique or historic structure.  There 
values.  If they use current market values, are no sales that are comparable and the 
biased flood damage estimates may result.  No adjustments for differences in properties are 
matter what property values are needed for or too unique to account for with any confidence. 
who is responsible for estimating them, it is How much are the White House, Mount 
essential that the use to which the data will be Vernon, the Smithsonian Museum of Natural 
put be considered when deciding which History worth?  Yes, they could be sold but it 
method to use. would be very difficult to appraise them. 

Miscommunication is common because of Unique properties are rarely rented 
the dichotomous use of cost data.  Real estate or used for income producing purposes. This 
personnel are concerned almost exclusively limits use of the income approach. The 
with the implementation costs of a project. replacement cost approach can almost always 
Appraisers in pursuit of their normal duties be used to estimate the cost of duplicating a 
have no interest in the issue of whether unique building amenities and utility but it fails 
economic and financial costs are equal or not. to capture the scarcity value of a unique 
Issues like these must be carefully resource. 
communicated from the outset of the study 
process. Economic theory provides for the 

estimation of the value of any resource, no 
Economic costs, specifically NED project matter how unique. The pragmatic problem is 

costs, are required for the benefit-cost that rarely can the time and expense involved 
analysis.  There are many instances where the in collecting the necessary data be justified in 
financial cost of real property exceeds the the context of a water resource study.  Perhaps 
economic costs. Some of these were described more importantly, some of the data may be 
in the earlier discussion about economic and unavailable at any price.58 

financial costs.  Because economists are more 
concerned with the theory and science of value It is almost inevitable that the value of a 
and Realtors with its legal and institutional unique property estimated by an appraiser will 
constraints, it stands to reason that they will be very different from its value as estimated by 
frequently see questions of value differently. an economist. The former works with 
This makes it important to identify in advance: appraisal approaches and the conventions of 
the uses for the data and the applicable rules law and the real estate industry, the latter 
that will guide the ensuing analysis. Early and works with theory and the conventions of its 
frequent communication is the solution to this science.  It is, however, not only inevitable but 
problem. it is desirable given the different uses for the 

cost information. 
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There are two valuation approaches that the initial project is in place there are routine 
may be worth considering when presented and reasonably predictable costs of operating 
with the case of a culturally unique resource. and maintaining the project from year-to-year. 

Repairs that are beyond ordinary project 
One method that may be very useful for maintenance are another project cost that can 

economists' purposes is to use the income be easily anticipated.  Parts of the project can 
approach of estimating the property value.  An be damaged by weather or accidents, other 
abbreviated survey may be sufficient to parts simply deteriorate with use. Depending 
estimate the net income that could be on the nature of the project, there may be 
generated at the property if, say, admission periodic costs incurred to replace a component 
were charged or it could be rented to some of the project.  Another potential project cost 
appropriate user.  This approach may not be is the cost of  rehabilitating it at some point 
feasible because of its data requirements or during the period of analysis to assure the 
because it is not appropriate for churches, project performs up to some minimally 
synagogues and certain types of buildings. acceptable standard. 

Alternatively, the cost approach may be Figure 23 presents a hypothetical 
useful.  The reproduction cost method is distribution of the above described costs over 
frequently used by appraisers to estimate costs time.  Varying magnitudes of costs are spread 
of unique structures for project unevenly over the period of analysis. It is very 
implementation. In some special cases the cost difficult to summarize the costs of a project 
of replicating the structure may be a more when they can occur like this.  Average annual 
appropriate estimate of the structure's scarcity equivalent costs provide a convenient and 
value than the cost to replace it.59 Estimating easily understood way to express project costs. 
replacement cost with a subjective adjustment 
to reflect the resource's uniqueness may be the 
best fall back position for both implementation 
and formulation purposes.  The amount of 
effort an analyst should expend to estimate the 
value of the structure depends, of course, on 
its importance to the formulation and 
acquisition processes. 

AVERAGE ANNUAL COSTS 

COMPUTING AVERAGE ANNUAL 
EQUIVALENT COSTS 

NED project costs are incurred over the 
life of a project.  Construction requires large 
expenditures of money. There may be 
additional implicit costs of construction.  Once 

79
 



 

 
 

 
 

 

 

 

 

 

 

Average annual equivalent costs, also 
known as average annual costs, are easily 
computed once the accumulated present worth 
is known. The accumulated present worth is a 
single number that represents the value of all 
costs, pre-base year and post base year, 
expressed in terms of their value at the same 
price level in the base year.  Figure 24a shows 
the cost of Figure 23 expressed as a single 
accumulated present worth.  The accumulated 
present worth is multiplied by the capital 
recovery factor60  (CRF) to obtain average 
annual equivalent costs. Multiplying an 
accumulated present worth by the CRF shown 
above yields a uniform value that is intuitively 
equivalent to an annual payment each year of 
the project life that will cover all the costs 
shown in Figure 23.  This average annual 
equivalent value is shown in Figure 24b. 

EXTERNALITIES
 

IMPLICATIONS OF EXTERNALITIES 
FOR PLAN FORMULATION 

The concept underlying externalities is a 
simple one.  A person initiating an action does 
not necessarily bear all the costs or reap all the 
benefits himself.  When making decisions, 
people pay attention to the benefits they 
receive and the costs they bear.  Most of the 
discussion of decision-making found in this 
manual implicitly assumes that the private or 
internal costs of water resource projects 
considered by decision- makers equal their 
social (internal plus external) costs.  Situations 
exist, however, where costs of producing a 
water resource project and consuming its 
outputs are borne by others without their 
consent. 

Economists call costs and benefits that 
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spill over into other people's lives, 
externalities.  Detrimental or negative 
externalities are the costs or damages of a 
market transaction or decision imposed on 
someone other than the parties to the 
transaction, without corresponding 
compensation being paid by those who 
generate the externality.61   Externalities are 
economic costs that do not normally appear as 
money costs in an economic analysis. 

Figure 25 demonstrates the significance 
of negative externalities for the planning 
process.  The marginal social benefit curve 
(MSB) shows the marginal social benefits of a 
water resource project. The marginal private 
cost curve (MPC) intersects the MSB curve at 
Q.P   Planners using this information to 
maximize net benefits would recommend the 
project that produces output Q.P   Now 
suppose there are external costs in addition to 
the private costs. Marginal social costs (MSC) 
are represented by the curve MSC.  Taking 
marginal social costs into account the net 
benefit maximizing project size is Q , S 

considerably smaller than Q . P 

MPC ignores externalities. MSC does 
not.  If externalities are not accounted for62 

plan formulation may be affected.  The NED 
plan may be misidentified, as happened above; 
or plans that appear to be economically 
efficient (i.e., MSB > MPC) such as QP  in 
Figure 25 may in reality be inefficient (i.e., 
MSB < MSC), as was seen when marginal 
social costs were added. 

INDUCED FLOODING 

Flood control projects that protect one 
area from flooding may inadvertently increase 
flooding in another area.  This increase in 
flooding is called induced flooding. 
Sometimes induced flooding is an internal cost 
of the project, paid for by its sponsors and 
sometimes it is an external cost borne by 
residents of the affected communities.  The 
pool of a flood control reservoir might flood 
properties that have never been flooded before 
constituting a legal "taking" of the property 
that the property owner must be compensated 
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for under the Constitution.  The legal system practice to subtract induced damages from 
has internalized the cost of this spillover effect. project benefits to avoid having costs of 

induced damages interfere with cost 
In contrast, a levee project may increase allocations in multiple purpose projects and 

flood depths in nearby communities.  A flood cost-sharing percentages in general. 
that occurs with a given frequency may 
produce greater flood depths with a project Negative externalities like induced 
than would occur without a project.  The flooding cause opportunity costs as real as any 
magnitude of these induced damages can explicit cost of the project. Typically, in an 
normally be estimated by calculating and economic analysis all costs are included on the 
comparing expected annual damages (EAD) cost side of the benefit-cost ledger.  Table 6 
without the project and with the project in the shows that different handlings of the induced 
communities subjected to induced flooding. damages can result in different benefit-cost 
Table 5 provides an example. ratios without changing net benefits.63   There 

is no effect on project feasibility and the 
Total EAD without a project are current practice, though not a formal policy 

$245,000; with a project they are $273,000. requirement, is favored when the existence of 
The project causes unintentional damages of induced flood damages may influence cost­
$28,000 to four communities.  These induced sharing in any way.  Like many policies in 
damages are not an explicit cost of the project. practice, this one continues to evolve. 
No one has to actually pay this cost to 
implement the project. Nonetheless, an 
expected annual loss of $28,000 worth of OTHER EXTERNALITIES 
resources are destroyed by the project. 

Virtually every water resource project 
How should the induced damages be will produce some externalities. The nature of 

incorporated into the economic analysis? the externalities will vary from project-to-
Negative externalities such as induced flooding project.  For example, constructing a jetty to 
are economic costs and should be included 
among the NED project costs.  It is a common 

TABLE 5: INDUCED FLOOD DAMAGES 

Community EAD Without EAD With Induced EAD 

Midvale 25,000 27,000 2,000 

Smallville 40,000 45,000 5,000 

Metropolis 175,000 195,000 20,000 

Gotham 5,000 6,000 1,000 

TOTAL 245,000 273,000 28,000 
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TABLE 6: INDUCED DAMAGE EFFECT ON 
PROJECT ECONOMICS 

ITEM AMOUNT 

Annual Project Costs $280,000 

Annual Induced Damages $28,000 

Total Annual Costs $308,000 

Total Annual Benefits $350,000 

BCR w/o I.D. 1.25 

BCR w/I.D. 1.14 

BCR w/benefits offset 1.15 

Net Benefits w/o I.D. $70,000 

Net Benefits w/I.D. $42,000 

stabilize a channel through an inlet may Procedures Manual- Overview Manual for 
exacerbate erosion rates updrift or downdrift Conducting National Economic Development 
of the jetty.  The costs associated with the Analysis.  In essence, an RED effect is a 
increase in erosion rates are NED costs.  They transfer of economic activity from one area to 
may be explicit costs if downdrift communities another with no net loss of activity or 
must incur additional expenses to combat the resources.  NED effects are net losses of 
increased erosion rates; or they may be implicit resources and economic activity. 
costs if less beach area means more congested 
recreation use of the beach. A transfer of tonnage from one port to 

another may cost one port the loss of a number 
Deepening the channel in one port may of jobs.  Ordinarily, a loss of jobs would 

result in a transfer of tonnage from other represent an opportunity cost to the nation. 
ports.  Though policy precludes reliance on However, if the same number and kinds of jobs 
such transfers for the benefit cost analysis the are created at the other port the nation has not 
transfers are nonetheless real and may be NED lost any jobs.  One area lost jobs, another area 
costs. May is the key word in this and many gained jobs and there is no net change.  In this 
other examples of externalities. Many water case, there would be a RED cost in one area 
resource project externalities are regional and an RED benefit in the other area.  There 
economic development (RED) effects rather would be no NED cost or benefit. 
than NED effects.  The difference between 
RED and NED effects is discussed in some 
detail in National Economic Development 

83
 



 
 

 
 

 

 

 
 

 
 

 
 

 
 

 

  
 

 
 

 

 

 
 

 
 

 
 

When a project produces RED effects 
analyst frequently conclude there is no net 
change. This is often done more as a matter of 
analytical convenience than as a matter of fact. 
The real measure of NED costs when regional 
externalities are evident is in the net change in 
resources used to produce a given output. 

For example, suppose a port processes 
50,000 tons of aluminum annually.  This is 
done at some total cost.  If a project causes 
the processing of this tonnage to move to 
another port it will be done at some total cost. 
If there is no change in the total cost of 
processing the aluminum there is little 
incentive for the shipper to make the change. 
In the scheme of things the change may be 
minimal and not worth the resource required 
to estimate it, but that is not a priori true. 
Good economic analysis requires that any net 
change in resources used to produce a given 
level of output be quantified as an NED cost 
or benefit. Policy and politics may override the 
tenets of good economics in this case. 

A reallocation of water supply at a 
reservoir may cause substantial externalities. 
A reallocation scheme that decreases 
recreation may impose costs on businesses that 
rely on recreation for their existence.  Whether 
and how much of these costs are RED and 
NED must be addressed on a case-by-case 
basis. 

SUMMARY AND LOOK FORWARD 

Estimating NED costs is fraught with 
obstacles.  Theoretical issues make it difficult 
to understand the nature of the value that 
should be estimated.  Data requirements make 
some measurements difficult and others 
impossible.  Local interests and new Corps 

planners who lack experience with economic 
analysis in general and NED costs specifically 
can find the entire business of two sets of costs 
and the peculiar language of economists and 
agency people a substantial obstacle to 
understanding.  In this chapter some of the 
problems Corps analysts commonly deal with, 
were reviewed. 

Differences between economic and 
financial costs cause analytical and 
communication problems more frequently than 
any other type of problem.  These differences 
invariably stem from the need for different 
costs for differences purposes in the planning 
process, or the lack of perfectly competitive 
market conditions.  The array of potential 
discrepancies has been reviewed and a number 
of common examples were given.  In all of this 
it is important to bear in mind that NED costs, 
though generally synonymous with economic 
costs, can deviate from economic costs when 
a policy decision has been made that 
supersedes economic theory. 

Interest during construction has been 
described as an equivalence adjustment of pre-
base year costs. Interest during construction 
frequently confuses non-Federal partners who 
think of interest as a cost to be paid. It is not a 
financial cost.  It is an NED cost that is 
included in the benefit-cost analysis to assure 
equivalence of all dollar values. 

Planning and Real Estate Divisions in the 
Corps of Engineers frequently find themselves 
on opposite sides of the table when it comes to 
estimating property values.  With different 
data and different needs for the data, the 
temptation to look on one or the other party's 
data as flawed is very strong in the absence of 
a clear understanding of the dual role of costs. 
The primary problems appear to be the lack of 
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understanding of one another's analytical 
responsibilities and the lack of an advance set 
of agreed upon principles that will guide the 
determination of the various real property 
values required for project formulation and 
implementation.  The solution to these 
problems is communication. 

Average annual costs are used to express 
a complex flow of money over time as a single 
value. Negative externalities are one class of 
costs that can be overlooked in the estimation 
of average annual NED costs if the project 
analyst is not attuned to looking for them. 

The chapter that follows attempts to unite 
the content of the first five chapters in a single 
example. A cost estimate for a hypothetical 
project is used to relate the dual nature of 
costs in the Corps planning process through a 
number of sample cost adjustments. 
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Chapter 6: FROM PROJECT COSTS TO 
NED COSTS: AN ILLUSTRATED 
SUMMARY 

CHAPTER OVERVIEW	 partners, may have great difficulty 
understanding the various cost concepts used. 

The opening chapter of this manual 
stresses the fact that different cost data are NED costs are described in some detail in 
required for formulating and selecting a Chapter 4.  Some recurring NED cost issues 
project than are required for implementing a are discussed in Chapter 5. This chapter 
project.  Though this manual focuses on integrates many of the ideas presented earlier 
national economic development costs, it is in the manual by translating the project costs 
impossible to not pay substantial attention to into NED project costs in a hypothetical 
the money costs of a project.  In the second example. 
chapter, many different organizational 
elements that generate, use, or exchange cost This chapter is targeted at the new Corps 
information are described.  With so many analyst.  The potential concerns addressed and 
people using so much information, the need the types of adjustments made are merely 
for careful communication of information examples chosen from a much larger list of 
needs among these groups is crucial. situations that could arise.  This chapter may 
Communicating cost information is further also provide a useful review for experienced 
complicated by a complex jargon reviewed in analysts and a basic introduction of the 
Chapter 3. complexity of the task confronting Corps 

analysts to those outside the agency. 
Two broad and overlapping types of 

communication problems arise for the Corps A brief general description of a 
of Engineers. First, economists have difficulty hypothetical implementation cost estimate 
communicating their notion of costs to laymen. follows.  The next section suggests a general 
Thus, economic issues may not be well approach to the problem of translating project 
understood by non-economists both in and costs to NED project costs.  In subsequent 
outside the agency.  Second, Corps personnel sections, the six steps of this general approach 
use jargon that is not generally understood by are applied. 
the public. To make matters worse, 
terminology may vary from one Corps district 
to another and from one element within a 
district to another.  The result is that people 
outside the agency, principally non-Federal 
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PROJECT COSTS history of flooding.  A reconnaissance study 
completed several years ago determined that a 

The example that follows is fact-based combination of levees and floodwalls provided 
but hypothetical. an economically viable solution to the town's 

flood problems. 
THE PROJECT 

Plainville is a town located on the banks 
of the Heck River in Fair County. It has a long The feasibility study is nearing completion and 

TABLE 7: PROJECT COST ESTIMATE (October 1, 1992 Price Level) 

Lands & Damages:
 Acquisitions $605,371 
Condemnation $24,568 
Appraisals $107,004 
Relocation Assistance $45,866 
Real Estate Receipts & Payments $2,767,216 
Subtotal $3,550,025 

Relocation:
 Railroad Modifications $195,713 
Highway Bridge Replacement $2,002,070 
Railroad Shutdown $28,838 
Utilities & Structures $563,264 
Subtotal $2,789,885 

Fish & Wildlife Facilities
 Wildlife Facilities & Sanctuaries
 Subtotal 

$98,004 
$98,004 

Levees & Floodwalls
 Mob, Demob & Preparation Work $192,895 
Care & Diversion of Water $172,217 
Levee Service and Ramps $293,003 
Levees $5,864,858 
Floodwalls $602,225 
Drainage $2,162,744 
Flood Forecast & Warning System $51,626 
Subtotal $9,339,568 

Cultural Resource Preservation $108,001 

Planning, Engineering & Design $3,030,069 

Construction Management $850,048 

TOTAL PROJECT COST $19,765,600 
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the project economist has just been provided of the project with an eye toward bidding on 
with the project cost data summarized in Table it. 
7.64  These costs include no adjustment for 
inflation. Despite the considerable effort that has 

gone into its preparation and the numbers of 
PROJECT COST ESTIMATE people interested in it, this cost estimate is not 

necessarily to be used as is for formulating or 
The cost estimate was prepared as a evaluating alternative plans.  A project cost 

result of the efforts of several elements of the estimate provides the cost information needed 
Corps district, as described in Chapter 2.  Real to implement the project.  NED project cost is 
estate division provided the estimated cost  of the cost estimate needed to formulate and 
lands and damages. The environmental evaluate alternative plans.  The costs in Table 
division provided the estimated cost of fish and 7 are not yet NED project costs. 
wildlife facilities and cultural resource 
preservation.  Engineering division prepared 
estimates of the remaining cost items with EQUIVALENCE OF COSTS 
input from its hydraulics and hydrology, 
foundations, design, and cost estimating All costs must be equivalent in price level 
branches.  M-CACES software has been used and time.  The costs in Table 7 reflect price 
to construct the cost estimate in far more levels as of October 1, 1992. This means the 
detail than is shown in the summary table. price of every item included in the detailed 
Contracts branch will solicit bids and award cost estimate was the price that prevailed for 
contracts for project construction.  Project that item in the study area on October 1, 1992. 
management, finance and accounting and There is no future inflation built into these 
others will carefully monitor the expenditure of costs.  The fully-funded cost, which includes 
the Federal and non-Federal money during inflation, is not shown but amounts to $21.7 
construction. million. This includes a $1.9 million increase to 

account for price level rises to the midpoint of 
These costs are of interest to many the construction contract. 

different parties. The non-Federal partner will 
pay part of these costs. Opponents of the plan To make project costs equivalent in time, 
will make its $19.8 million cost a local issue. a few time periods must be defined.  The 
Local congressmen and senators must construction period is three years based on 
convince appropriate House and Senate expected financing of the project, optimal 
committees to include the project and the scheduling and the ability to accomplish the 
Federal share of its costs in authorization and work.  Once project review is completed, the 
appropriation bills.  The entire Congress must PCA executed, etc. it is anticipated that 
approve the project and the Federal share of construction will begin in 1997 and be 
project costs.  The Office of Management and completed by the end of 1999.  The base year 
Budget will want to assure the project is or first year in which the project is functionally 
compatible with the President's program.  The completed is the year 2000.  The period of 
construction industry will watch the progress analysis extends 100 years from the base year 

through 2099.  The project life is expected to 
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be in excess of 150 years with continued clearly, specifically, and often. The language of 
maintenance. costs is very complex and there is tremendous 

potential for confusion.  As illustrated in 
The project costs presented in Table 7 are Chapter 3 and throughout this manual, 

not yet equivalent in time. They have not been economists, engineers, and local officials all 
expressed in terms of their value at a fixed have their own terms that, though they use 
point in time; specifically, these costs are not them very precisely, may, at best, be poorly 
expressed in terms of their value in the base understood by others.  The multitude of users 
year. The construction costs are incurred over of and uses for cost information increase the 
the three years before the base year. opportunities for miscommunication. 
Expressing them in terms of their equivalent 
value as of the base year will require a pre- There are different terms that can mean 
base year equivalence adjustment.  The lack of the same thing.  The same term might mean 
time equivalence alone means these costs different things to different people.  Often the 
cannot be used as NED costs. same terms can mean different things to the 

same person depending on the context in 
which it is used.65   It's easy for an analyst to 

NED COST ANALYST'S think he's communicating when he may only be 
RESPONSIBILITIES talking out loud. 

What is the project economist to do with It takes a conscious and concerted effort 
these costs? He cannot simply take these costs to assure that what you intend to convey to 
and use them as is. Neither is it his job to your listener is what is being understood.  Do 
evaluate the work of others.  The project not rely solely on jargon to communicate. 
economist must carefully examine this work Discussion and clarification is needed.  This 
and determine what parts of it can be directly discussion should, at a minimum, clearly 
incorporated into the NED analysis and what identify how the cost data will be used.  A 
parts of it must be adjusted first. clear understanding of the different uses to 

which information can be put and the different 
There are two necessary tasks to ensure forms it must take can help to avoid the 

a successful translation of project costs to conflicts that arise when:  1) one group feels 
NED project costs. The first, communication, another is intruding upon its area of 
must be taken before the cost estimate is professional responsibility; or, 2) one group 
prepared; the other task, application, is taken feels another is wrong. Both the party 
during or after preparation of the cost requesting information and the party providing 
estimate. it are well-advised to check and recheck with 

each other as the information is developed to 
assure the needed information is being 

COMMUNICATION provided. 

The critical first task in the project Communication is not criticism. If it 
economist's NED cost analysis is to comes too late in the study process it may 
communicate his information needs early, arrive wrapped like criticism, "That's not what 
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we asked for." Undertaken early, clearly, theoretical reasons why these costs might 
specifically and often, communication can help diverge.  Examples can be found in Chapters 4 
analysts avoid many of the problems that and 5. 
frequently arise in an NED cost analysis. 
Always at the heart of this need for The second step in this translation 
communication is the dichotomous nature of process is to identify specific areas where 
costs. economic costs might differ from NED costs. 

Public policy has, over the years, superseded 
economic theory in a number of areas. 

APPLICATION Illustrations appear throughout Chapters 3, 4 
and 5. For example, certain Uniform 

It is the economist's job to scrutinize Relocation Assistance Act costs are not 
costs developed for one purpose before using included among NED costs. Costs of 
them for another. Scrutiny is not evaluation, betterments are likewise omitted. 
however.  It is not the economist's job to 
review or approve the work that has been Once the relevant issue areas have been 
done by others.  It is the economist's job to identified, the next steps are to measure the 
determine whether costs prepared by others differences.  Step three is to quantify the 
must be adjusted in any way before they can be differences between financial and economic 
used in the economic analysis.  If planners costs.  This should be done on an issue-by­
communicate effectively throughout the study issue basis.  The fourth step is to quantify the 
process the adjustments should be able to be differences between economic and NED costs 
made without controversy. in a similar fashion.  In step five the analyst 

should clearly document relevant facts, the 
Figure 26 summarizes the basic steps an rationale for each adjustment, and the 

economist should follow to translate calculation of each adjustment.  Finally, in step 
implementation costs into NED costs.  Step six, the results of this analysis should be 
one is to identify specific issues in the study summarized and displayed clearly and 
that might cause financial costs of construction effectively.  These six steps are followed in the 
and OMRR&R to differ from the economic example provided in the following section. 
costs of resources.  Chapter 3 presents some 

Step 1: Identify potential divergences in financial and economic costs 
Step 2: Identify potential divergences in economic and NED costs 
Step 3: Quantify differences in financial and economic costs 
Step 4: Quantify differences in economic and NED costs 
Step 5: Document relevant facts, rationale and calculations 
Step 6: Display results of analysis 

Figure 26: From Project Costs to NED Costs 
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PLAINVILLE EXAMPLE 

The Plainville flood control project cost 
estimate has been completed.  The money 
required to implement this project is estimated 
to be $19,765,600 at October, 1992 price 
levels. These are not NED project costs.  It is 
the economist's job to make whatever 
adjustments are necessary to project costs to 
obtain an estimate of NED project costs. 

IDENTIFY POTENTIAL 
DIVERGENCES IN ECONOMIC, 
FINANCIAL & NED COSTS 

At the initiation of the study and 
periodically throughout the study process, the 
study team met to identify potential issues that 
might cause implementation costs to deviate 
from NED costs (steps one and two above). 
When such issues arose, team members were 
able to communicate their data requirements 
and data gathering abilities and limitations to 
one another. As a result of this 
communication a number of issues, 
summarized below under the same major 
account headings presented in the table, were 
identified. 

Lands and Damages 

a. Damage Surveys. (See "Use of Real 
Property Values in Water Resources", page 
77). A flood damage survey was needed early 
in the study.  It was decided that planning 
personnel would conduct the survey and 
would estimate the replacement cost less 
depreciation for each structure in the flood 
plain.  Real estate personnel advised them on 
the selection of a software package to use for 
this estimation work; trained them in its usage; 

and, provided assistance in estimating the 
depreciation of structures. 

It was understood that these estimates 
would include no land values and would be 
used solely for flood damage estimation 
purposes. They are expected to deviate from 
real estate's own estimates of the value of 
specific structures. This presents no problem 
in as much as the different data were to be 
generated for different purposes. Because 
these data were used for benefit estimation, no 
adjustments to the project cost estimates was 
required as a result of this issue. 

b. Donated Lands. (See "Transactions 
with Economic Cost but No Financial Cost," 
page 68). Plainville's largest corporation 
owned some land adjacent to the river where 
the levee was to be built.  As a goodwill 
gesture, and for the tax deduction, the firm 
indicated their desire to donate the land to 
Plainville to defray the local expense of the 
project. 

The project economist made everyone 
aware of the fact that though there may be no 
money cost for this land there would indeed be 
an economic cost of using it.  The economic 
cost of the land would be included in the 
benefit-cost analysis. The real estate branch 
was asked to conduct an appraisal to provide 
the estimate of this value. 

Whether money changes hands or not, the 
non-Federal sponsor wants to receive 
maximum credit toward its share of project 
costs for supplying the land to the Federal 
government.  In addition to the real estate 
appraisal, negotiations with the non-Federal 
sponsor would be needed to determine the 
value with which the non-Federal sponsor 
would be credited.  The study team agreed, 
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that even if the value negotiated with the non-
Federal sponsor (the financial cost) was higher 
than the economic cost estimated from the 
appraisal, the economic cost would still be 
used in the benefit-cost analysis. 

c. Streambed. (See "Streambed" 
sidebar, page 68).  Plainville announced their 
intention to donate the streambed needed for 
the project.  The streambed was rumored to 
have value as a source of gravel and coal.  An 
appraisal for this land would also be required. 
It was anticipated that the financial and 
economic value of the land would be different. 
It was agreed that appraisers would establish 
its financial value and economists would 
establish its economic value. 

d. Relocations. (See "Relocation Costs," 
page 58).  Construction of the levee and 
floodwall would require the acquisition of a 
number of houses. Most of these houses were 
of very poor quality. Because of the provisions 
of the Uniform Relocation Assistance Act, the 
costs of relocating some residents of Plainville 
were expected to exceed the value of the 
properties acquired. Though there is no 
divergence between economic and financial 
costs from a theoretical viewpoint, policy 
dictates that certain of the Uniform Relocation 
Assistance Act costs be excluded from both 
project costs and NED costs. Thus economic 
and NED costs differ. These costs would be 
omitted from the benefit-cost analysis and the 
project costs. 

e. Short-Run Perturbations in the 
Land Market.  (See "Long-Run/Short-Run 
Cost Considerations," page 27).  The flood of 
record occurred during the conduct of the 
study.  As a result the bottom dropped right 
out of the housing market. The publicity 
generated by the study coupled with the flood 

had effectively eliminated any buyers from the 
Plainville floodplain housing market severely 
depressing market values in the short-run.  The 
study team felt that over a 100-year period of 
analysis the current market values would not 
persist.  Prices were expected to return to 
normal over the next five to ten years. 

Relocations 

a. Advanced Replacement of Bridges. 
(See "Cost as the Basis for Benefits," page 
40). One railroad bridge and one highway 
bridge constrict river flows and must be 
replaced as a result of the project.  The 
railroad bridge is 40 years old.  The highway 
bridge is more than 50 years old.  Replacing 
these bridges now for the project alleviates the 
need to replace them later as a result of their 
advancing age and deteriorating condition. 

There is no divergence between financial 
and economic costs. Some study team 
members felt project costs should be reduced 
to reflect the fact that most of these costs 
would have been incurred sooner or later 
anyway. Current Corps policy in practice is to 
include all the costs of bridge replacement 
among project and NED costs.  Some of the 
cost associated with bridge construction can 
be used as a measure of the benefit that results 
from the advanced replacement of the bridges. 

b. Betterments. (See "What Is and Is 
Not an NED Project Cost," page 46).  The 
highway bridge across the Heck River is a 
narrow one lane bridge. It is being rebuilt as a 
two-lane bridge. Any costs of betterment are 
to be excluded from the benefit-cost analysis. 
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Fish and Wildlife Facilities 

a. Fish and Wildlife Losses. (See "Fish 
and Wildlife Habitat Mitigation Costs," page 
58).  Construction of the levee will cause the 
loss of about 10 acres of duck and small 
mammal habitat along the riverbank.  None of 
these losses were considered significant 
enough to mitigate.  These are economic costs 
with no financial costs. 

Levees and Floodwalls 

a. Unemployed and Underemployed 
Resources. (See "Economic Cost Less Than 
Financial Cost," page 66).  Fair County has 
chronic and persistently high unemployment. 
Approximately 60 percent of the $9.3 million 
levee and floodwall cost is labor. The 
economic costs of this labor will be 
significantly less than its financial cost. NED 
project costs include the full costs of labor as 
a matter of policy.  Some of the labor costs 
can be used to estimate redevelopment 
benefits, effectively a cost offset.  Thus, 
economic and financial costs will not diverge 
as a matter of policy. 

b. Monopoly. (See "Monopoly and 
Taxes" sidebar, page 65). The flood forecast 
and warning system that is to be installed 
includes some special ice and temperature 
detection capability that is available from one 
supplier that owns a patent on the equipment. 
The system is about twice as expensive as the 
most comparable systems sold under 
competitive bidding conditions. The project 
economist believes most of the difference in 
price is monopoly rent, i.e., profit.  The 
economic cost will differ from the financial 
cost under these conditions.  As a matter of 
policy, full employment is assumed.  This 
assumption implies that production of this 

equipment cannot be increased. So, the full 
price, rather than the marginal cost of 
producing one more unit, is used as the NED 
cost. 

Potential Cost Issues Not in Project Cost 
Accounts 

a. Interest During Construction. (See 
"Interest During Construction," page 69). 
Construction costs are incurred over the three 
year period preceding the base year.  These 
pre-base year costs must be made equivalent 
to all other costs by compounding them.  This 
adjustment to the economic costs is not 
reflected in the implementation costs. 

b. Externalities. (See "Externalities," 
page 80). This project causes induced 
flooding at a small residential community 
downstream and over a few farms. In 
addition, a heavily used urban park must be 
closed down for one year to provide access to 
the construction site and to ensure public 
safety.  These externalities reflect two 
economic costs that will not appear in the 
project costs. 

QUANTIFYING, DOCUMENTING AND 
DISPLAYING COST ADJUSTMENTS 

Table 8 summarizes the adjustments made 
for each of the issues raised in the preceding 
section. There are two reductions 
in costs totaling $115,000 and three increases 
in costs totaling $2,503,000 for a net increase 
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TABLE 8: NED COST ADJUSTMENTS (October 1, 1992 Price 
Level) 

Damage Survey $0 

Donated Lands -$85,000 

Streambed -$30,000 

Relocations $0 

Short-Run Perturbation in Land Markets $0 

Advanced Replacement of Bridges $0 

Betterments $0 

Fish & Wildlife Losses $30,000 

Unemployed & Underemployed Resources $0 

Monopoly $0 

Interest During Construction $2,183,000 

Externalities $290,000 

of $2,388,000.  The detailed documentation Donated Lands 
for the adjustment rationale and calculation 
will typically be part of the project files.  The The Corps' appraisal of the donated land 
project report should include sufficient estimated its value at $725,000.  The non-
documentation to explain the cost adjustments Federal partner, disagreeing with this 
to the public, reviewers and other interested appraisal, had a second appraisal done that 
parties. valued the land at $900,000.  In a series of 

negotiations, the non-Federal partner received 
a credit toward their share of project costs of 

Damage Survey66 $810,000.  The study team believed this 
$810,000 financial cost exceeded the land's 

No adjustment to costs was necessary true economic costs.  The project economist, 
because these cost data were used exclusively together with the appraiser, settled on the 
for benefit computations. Corps' original appraised value as the best 

estimate of the economic value of the donated 
land.  Hence, project costs of $810,000 were 
reduced by the difference between the 
appraised and negotiated values or $85,000 
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($810,000 less $725,000).  The NED cost of 
the donated land is $725,000. 

Streambed 

During the course of the study it was 
determined that the streambed provided by 
Plainville had always been streambed. Under 
both the without project and with project 
conditions the streambed was expected to 
remain a streambed. Upon closer 
investigation, it was learned that the streambed 
had no recoverable gravel or coal deposits. 
Hence, the economic value of the streambed 
was determined to be zero.  The financial 
value of the streambed was $30,000.  The 
NED cost of the streambed is $0, so NED 
project costs are decreased by $30,000 to 
reflect this determination. 

Relocations 

Costs above and beyond the value of the 
structures acquired that are incurred as a result 
of the provisions of the Uniform Relocation 
Act are not included in the project costs.  As a 
matter of policy they are not included among 
NED costs either. No adjustment was 
necessary. 

Short-Run Perturbations in Land Markets 

There is strong evidence to suggest that 
recent sale prices are depressed well below 
long-run market values.  Fair market value 
appraisals made by real estate personnel 
adjusted the comparable sales values to reflect 
these market vacillations.  There was still 
considerable debate about whether the 
adjusted values of the acquired structures were 
as high as the long-run values would be.  As a 

matter of policy in practice the financial costs 
of these properties were used as the NED 
costs because it was impossible to obtain more 
reliable estimates of the long-run values with 
the available data.  No adjustment to the 
project costs was made. 

Advanced Replacement of Bridges 

All costs for replacing the two bridges are 
included in the project costs. They are 
identical for financial and economic costs. 
Advanced replacement of bridges benefits (a 
cost offset) are included among project 
benefits.  No adjustment is necessary for NED 
costs. 

Betterments 

During the course of the study it was 
determined that modern engineering design 
standards would not allow construction of a 
bridge like the one that was being replaced. 
The entire cost of the new two lane bridge was 
considered to be a replacement in-kind, that 
provided little more than minimally acceptable 
design standards.  As a result, the entire costs 
of bridge replacement are considered both 
financial and economic costs.  No adjustment 
to NED costs is necessary. 

Fish and Wildlife Losses 

Project costs include no mitigation for the 
loss of the ten acres of habitat adjacent to the 
Heck River.  Objective measures of the value 
of the lost habitat were not available.  In order 
to provide some quantification of these costs 
a review of mitigation reports was undertaken. 
The cost of mitigating habitat losses in a 
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similar area was found in a 1991 report. 
Adjusting these mitigation costs for price level 
differences, a cost of $3,000 per acre was used 
for each of the ten lost acres. These costs are 
not included among project costs so NED 
costs are increased by $30,000. 

Unemployed and Underemployed 
Resources 

The P&G require the assumption of fully 
employed resources. Hence policy supersedes 
any evidence to the contrary.  The single 
exception to this rule is unemployed and 
underemployed labor resources.  However, 
NED costs are comprised of the full amount of 
the financial costs of the labor.  Adjustments 
for unemployed and underemployed resources 
are made on the benefit side of the ledger as a 
matter of policy 67. Once again, no adjustment 
to NED project costs is required. 

Monopoly 

New Corps economists or economists 
outside the agency might consider it 
appropriate, on the basis of economic theory, 
to make adjustments to monopoly costs in 
some situations.  The P&G's assumption of 
fully employed resources has the effect of 
ensuring that resource values are best 
represented by the actual sale price.  As a 
result, no adjustments to the flood forecast and 
warning cost are required to get NED costs. 

Interest During Construction 

Pre-base year costs must be expressed in 
equivalent dollars as of the base year.  This 
calculation depends on the project's 

construction schedule, the interest rate, and 
the NED project costs (not the project costs, 
which are typically used as the basis for 
interest during construction calculations) that 
must be adjusted.  In this case, the pre-base 
year adjustment is based on all the NED 
project costs that occur prior to the base year, 
including the external cost of closing the 
adjacent park (see next section).  NED costs 
that occur after the base year, such as induced 
damages are not adjusted in this way. The pre-
base year cost equivalence adjustment for this 
project totals $2,183,000 68. This cost is not 
part of nor is it necessarily based upon project 
costs. 

Externalities 

The accumulated present worth of the 
increase in induced flood damages is 
$200,000. These costs accrue after the base 
year. Closing the urban park, prior to the base 
year, is expected to result in net losses of 
$90,000.  Neither of these losses are reflected 
in the project costs. To include them in NED 
costs, project costs are increased by the sum of 
these two, or by $290,000. 

Total Adjustments 

Table 9 shows project costs, the 
necessary adjustments and the resulting NED 
project costs. NED project costs of 
$22,153,600 are used for the benefit-cost 
analysis.  Average annual construction costs 
based on a 100-year period of analysis and a 
discount rate of 8.5 percent are $1,884,000. 
OMRR&R costs are estimated to be $78,000 
annually, bringing total annual costs to 
$1,962,000. A table like Table 9 with text 
supporting the adjustments should be 
prepared for every NED cost analysis.  The 
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table makes explicit the primary message of 
this manual, that there are different costs for 
different purposes. 

SUMMARY 

Is NED cost analysis confusing? 
Absolutely! The language is complex and it's 
not the only cost analysis involved in a 
planning study. Is NED cost analysis 
impossible? Clearly not. 

Though difficult and unique NED cost 
issues will always arise, the keys to a good 
NED cost analysis are two-fold.  First, always 
keep in mind the dual use of costs in a water 
resource planning study.  NED project costs 
are used for the economic analyses that are 
such an essential part of plan formulation. 
Project costs, which 
invariably differ from NED costs, are used to 
implement the project. 

The second key to a good analysis is 
communication.  If the rules for analysis are 
laid out well in advance of initiating the work 
there will be less chance of miscommunication. 
Communication  among all study interests 
should begin early and be clear, specific and 
frequent.  This communication must occur at 
several levels. It begins with the Corps.  Study 
team members must communicate among 
themselves.  There must be communication 
among all the Corps elements that will become 
involved in the formulation or implementation 
activities.  Perhaps of greatest importance is 
the need to communicate effectively with the 
non-Federal partner and all local interests. 
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Endnotes 

Chapter 1: 

1. The Project Cost Agreement or PCA is new terminology to replace the former Local Cooperation Agreement (LCA). 

2. Institute for Water Resources Report 91-R-11 entitled, National Economic Development Procedures Manual - Overview 
Manual for Conducting National Economic Development Analysis, October 1991 provides an introduction to the NED 
objective and principles of NED analysis in general. 

Chapter 2: 

3.  EP 1105-2-10 entitled "Six Steps to a Civil Works Project," provides a concise summary of the civil works planning 
process that details these methods and expands on other aspects of this overview. 

4.  The matter of "perspective" is no small point and should not be overlooked.  There are many perspectives that can be 
taken when considering the impacts of a project. If you buy a saxophone to teach yourself how to play, you consider only 
the cost of the instrument. Your neighbors, subjected to your endless and apparently fruitless practicing pay the cost of hours 
of disrupted leisure. The facts here are unassailable, you are playing a sax badly.  The costs depend on the perspective you 
take.  For you it was the dollar cost of the sax, for your neighbors it is the loss of peace and quiet. One cost is easily 
quantified in dollars, the other is not; yet both are clearly costs.  In the case of water resources planning, the federal, state 
and local governments all take different perspectives.  The perspective they take influences the way in which they see and 
identify costs. 

5. Financial Analysis is discussed in Section XIV of ER 1105-2-100. 

6.  It is an oversimplification to say that costs alone are the basis for determining economic efficiency and cost-sharing. 
Benefits, costs and current policy are required to determine such issues. 

Chapter 3: 

7. This "thing" may be a good or a service. For simplicity we avoid consideration of bads like pollution and toxic wastes. 

8. Price, in this sense, can be interpreted as a measure of a good's relative scarcity. Determined by the interaction of supply 
and demand, price reflects the relative balance between the desire for a good and its availability. Things with low prices are 
relatively less scarce than goods and services with high prices. 

9. Cash should be broadly construed here to include all cash substitutes like checks, travellers checks, etc. 

10.   Financial costs are defined for cost allocation purposes in ER 1105-2-100 page 5-27 as ".. implementation outlays, 
transfer payments such as replacement housing assistance payments as specified in 42 U.S.C. 4623 and 4624, and the market 
value of contributions in kind, e.g., lands." They are alternatively defined on page 5-42 as "..any money outlays or accounting 
transactions or entries whether or not these payments are for resources." 
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11.   For example, the first meaning, opportunity costs, might differ from the NED meaning in very subtle ways. The 
economic cost of alternative forms of transportation considered in evaluating navigation projects would, by the first 
definition, be the marginal cost of moving the commodity by that alternative means. The NED cost is the published rate, 
which probably is not the marginal cost. This is a difference, so it is not, strictly speaking, true that the two meanings of 
economic costs are identical. However, we feel the terms are compatible enough and the differences are so subtle that little 
is lost by considering the two meanings to effectively be synonyms. 

12.  Incremental cost has two related but different meanings within the Corps' program. First, it is used as defined in this 
section to refer to changes in the level of output. The second use, discussed later in the manual, refers to the cost of adding 
a different component to a plan, called a separable element. At an intuitive level the difference between the two can be 
thought of as the difference between various levels of the same output and various levels of different, but closely related, 
outputs. 

13. The definition of marginal benefits is similar to that of marginal costs. Marginal benefits are the change in total benefits 
that result from a change in project output. 

14. Marginal costs reflect the change in total costs. Mathematically, marginal costs reflect the first derivative of the total 
cost function with respect to the quantity of output. 

15.   Constant marginal costs may be observed over an extended range of output and are often assumed for the ease of 
exposition. 

16. The relationship between average and marginal measures of the same variable, like costs, is an interesting one. As long 
as marginal costs lie below average costs, average costs will decline. When marginal costs lie above average costs, average 
costs will increase. The border line between declining and rising average costs would be reached at the bottom of the "U" 
where average costs are at a minimum. At this point marginal costs are neither above nor below average costs, so they must 
be equal. 

17. The NED plan is that plan which maximizes net NED benefits. 

18.   As a historical footnote, Senate Document Number 97, 87th Congress, Second Session (1962),  one of the spiritual 
precursors of the P&G used the term project economic cost to mean:

 "The value of all goods and services..used in constructing, operating, and maintaining a project..interest during 
construction, and all other identifiable expenses, losses, liabilities, and induced adverse effects..whether tangible 
or intangible and whether or not compensation is involved...Project economic costs are the sum of installation 
costs' operation, maintenance, and replacement costs; and induced costs.." 

19. When used in this sense, implementation cost is broadly construed to represent all the costs of implementing a plan 
in cooperation with the non-Federal partner. Thus, when we talk about the costs of implementing a project it includes 
construction costs and OMRR&R costs. This distinguishes implementation costs in this context from its narrower reference 
to construction costs as included in the P&G. 

20. M-CACES is pronounced "em-kay-cees". 

21. Willingness to pay should not be confused with price. As long as we are willing to pay at least as much as the price of 
a good or service we purchase it. When price exceeds our willingness to pay we do not make the purchase. Additional 
discussion of willingness to pay can be found in the Overview Manual for Conducting National Economic Development 
Analysis. 
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22. The Overview Manual for Conducting National Economic Development Analysis contains a discussion of this measure 
of willingness to pay. 

Chapter 4: 

23.   This is not strictly true. There is likely to be some net change in benefits and cost. For simplicity we assume no net 
difference in costs or benefits. 

24. The concise definition of NED costs is found in paragraph 2.12.2(a) of the P&G. Paragraph 2.12.2(c) actually refers 
to private sector and public sector uses of a resource. This terminology is equivalent in meaning to the private and social 
costs discussed in the manual. 

25. An expanded discussion of these principles can be found in the National Economic Development Procedures Manual ­
Overview Manual for Conducting National Economic Development Analysis. 

26.    It can be demonstrated that at each point on the demand curve marginal utility and price are equal. If we interpret 
marginal utility to be the marginal benefits of consumption, then each price on the demand curve represents the marginal 
benefit of a utility/benefit maximizing consumer. The supply curve is, of course, the firm's short-run marginal cost curve. 

27. Some agencies have developed adjustment factors that are based on more or less sophisticated analytical techniques. 
The World Bank uses factors to convert observed currency exchange rates and labor costs to their shadow costs. For 
example, the true price of a nation's currency may be estimated by multiplying the official exchange rate by, say, 0.8. 

28. Betterments come about in one of two basic ways. First, local interests may want something that is bigger (quantitative 
improvement) or better (qualitative improvement). Second, modern engineering design standards may result in an 
improvement. For example, it may no longer be acceptable practice to use materials, designs or dimensions previously used. 
Replacing an existing bridge with the new standard bridge may produce both quantitative and qualitative improvements. 

29. A discussion of the compounding of costs is deferred until the discussion of interest during construction, in Chapter 6. 

30. Both of these references can be found in paragraph 2.12.4(b) of the P&G. 

31. Paragraph 2.1.2(a) of the P&G is the source of this term. Installation is used in place of the term construction to cover 
projects that are nonstructural in nature as well as those that require construction of a project. 

32. Found in paragraph 1.4.12. 

33. Paragraph 5-7.a. of EP 1165-2-1 Digest of Water Resource Policies and Authorities. The cited paragraph mistakenly 
implies the period of analysis and project life are identical terms. 

34. Costs can be seen as a stream of expenditures over time, benefits as a stream of income. 

35. This growth, when extended over a number of time periods is sometimes referred to as compounding. Compounding 
occurs when the amount of growth becomes part of the base at the end of a specified period. For 
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example, compounded interest means the interest earned on principal in one year becomes part of the principal on which 
interest will be earned in the next year. 

36. The formulas presented here are for adjusting values that are one year apart. To compare two sums of money that are 
an arbitrary "n" years apart the formulas become: 

FV = PV x (1+r)n
 

PV = FV/(1+r)n
 

Where FV is future value, PV is present value, and r is the interest rate. 

37. This is tricky. An adjustment is made to costs that occur prior to 1995 to make them equivalent in time to all other costs. 
That adjustment is more formally the calculation of interest during construction. For simplicity and to maintain the symmetry 
of the argument we can think of this as allowing costs to grow. 

38.   For example, suppose you have the money needed for the levee in the bank. The bank would charge you 10 percent 
interest on a loan and they pay you 5 percent interest on your account. The opportunity cost of the levee is 10 percent if you 
borrow the money. If you use your own funds it's a little trickier. Obviously you will lose at least 5 percent if you withdraw 
your money. But, if you could have lent the money on your own at the going rate, your opportunity cost will be 10 percent. 
Because savers can rarely lend directly to borrowers there is often a discrepancy in the perceived opportunity costs to savers 
and borrowers. 

39. Paragraphs 2.1.3. and 2.12.4(b). 

40.  The P&G requirement that an NED plan maximizing net NED benefits be identified is mathematically equivalent to 
maximizing the net present value of NED benefits. 

41. For example, flood control benefits accrue to a project with the random occurrence of floods. The value of these benefits 
is estimated by the expected annual value of flood damages. 

42.   Why are there interest charges? There are two ways to look at this. Suppose we had to take out a loan to cover the 
construction costs. In this case, we would clearly expect to have to pay interest for the loan. When the project is financed 
without the use of a loan we as society still incur an opportunity cost. Rather than spend, say, $100 million on this project, 
we could invest this money in some other way. Suppose we put the money in a certificate of deposit that would yield 8 
percent interest. Then using the money for a project costs us the opportunity to earn this 8 percent return. Thus, we incur 
the explicit costs of construction plus the implicit cost of a foregone return. 

n n43. The amortization or capital recovery factor is given by the following formula: Amortization = (r(1+r) )/((1+r) -1), where
r is the discount rate and n the number of years. 

44. The amortization factor presented in the preceding footnote is mathematically equivalent to the sum of the sinking fund 
factor plus the interest rate. The sinking fund factor is used to determine the annuity that will grow over a given period of 

ntime to a predetermined value if each value grows at a compound rate.  The sinking fund is defined as (r)/((1+r) -1) and the
interest rate is r. 

45. It would appear that this term is used in place of installation cost, the term in vogue at the time of Senate Document 
97. Installation cost was defined as follows: 

The value of goods and services necessary for the establishment of the project, including initial project 
construction: land, easements, rights-of-way, and water rights; capital outlays to relocate facilities or prevent 
damages; and all other expenditures for investigations and surveys, and designing, planning and constructing 
a project after its authorization. 
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The issue of which study costs were to be included among the economic project costs was handled here as a matter of policy. 

46. Or at the time these costs are subsequently updated. 

47. The P&G takes great pains in its language not to preclude the possibility that a recommended plan might not require 
construction. Nonstructural plans might require policy changes or new behaviors. Hence, the P&G speaks of installing 
measures. For convenience this manual will tend to speak of project construction. For clarity it should be understood that 
this terminology is intended to cover implementation of any and all project types. 

48. 	 Associated costs were defined in Senate Document 97 as follows: 
The value of goods and services over and above those included in project costs needed to make the immediate 
products or services of the project available for use or sale. 

Chapter 5: 

49. If not, we cannot assume there was no financial cost, however. As you will note from the above definition of financial 
costs it is sufficient that there be an accounting transaction or entry. A financial cost is incurred when the non-Federal partner 
is credited for lands provided for the project whether there has been an exchange of money or not. 

50. Some exceptions have been discussed in previous sections. These include betterments and certain relocation assistance 
costs among other things. 

51. The base year has been defined as the first year in which the project is operationally complete. This has most often been 
interpreted to mean that the project has been essentially completed to the point that the majority of the benefits it is expected 
to produce may begin to accrue. 

52. Time zero (t = 0) is defined as the effective completion of the project or the beginning of the base year. Benefits or costs 
that are considered end of year values that occur at the end of the base year must be discounted. Thus, generally, base year 
values should be discounted. 

53. It is not intuitively appealing to think of construction costs that have not yet been incurred as "past" costs. This is only 
true in a relative sense. If we take the base year to be the point in time at which all dollar values are compared, then values 
after this point are future and values before this point are past. 

54. For a discussion of the role of property values in flood control benefit estimation see National Economic Development 
Procedures Manual - Urban Flood Damage Volumes I and II. 

55. See ER 1105-2-100, paragraph 6-167. 

56.   In a typical flood event some percent of the structure and its contents are lost due to flooding. For example, five feet 
of water on the first floor of a particular type of building may result in a 10 percent loss of the value of the structure. This 
means that the in-kind value of the resources lost in the flood are worth approximately 10 percent of the structure's value. 
Ten percent of $60,000 is $6,000 worth of materials and labor to restore the house to its former utility. If we used the cost-
sharing estimate, damages would be only $5,000, one-sixth lower than the actual damages. 
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57.  In theory, all three methods would result in the same value. In reality, however, the assumptions that assure the same 
answer from each method are not obtained. Goods sell at prices that vary from the costs of producing them all the time. There 
would be no profit or loss if they did not. Likewise, people may underestimate or overestimate the uncertain future value of 
an asset. The stock market is based on this simple fact. 

58.   The value of a unique resource to many individuals is a subjective matter, with each placing a different value on the 
resource. To confound things further, future generations may place even different values on the resource. When such 
considerations are real and significant, measurement of the appropriate data becomes practically impossible. 

59. Historic or culturally significant structures may derive some of their significance from the construction method. In such 
cases, reproducing the structure using modern construction materials and techniques would fail to match the utility of the 
structure because it would not impart the same information about historic construction materials and techniques. 

60. Capital recovery is the process of regaining the financial capital plus interest invested in a project. The factor used to 
compute the amount of money required at the end of each year to recover this investment is the capital recovery factor. The 
capital recovery factor is: 

N N(1) CRF = [r(1+r) -1]/[(1+r) -1]

where r is the discount rate and N the length of the planning horizon or the recovery period. 

61. Externalities may also be beneficial; bestowing unintentional benefits on parties who do not have to pay for the benefits 
they receive. 

62.  It is equally important, though not the focus of this manual, that positive externalities be considered as well. In some 
cases the marginal private benefits and marginal social benefits will differ. To keep attention more sharply focussed on cost 
issues we have avoided discussion of beneficial externalities. 

63.   The BCR without induced damages included among costs is $350,000/$280,000.  With induced damages included, 
the BCR is $350,000/$308,000. If induced damages are used to affect benefits the BCR is $322,000/$280,000. 

Chapter 6: 

64. The cost estimate line items and their magnitudes are all based on actual Corps projects. The adjustments to project costs 
discussed later in this chapter are based on situations that have arisen in a variety of Corps projects. 

65.    For example, first cost and construction costs are examples of the first case; both mean the same thing. To local 
interests and project managers, fully-funded cost means project costs adjusted to include inflation through the construction 
period. Programs personnel think of fully-funded cost as implying all the necessary funds have been appropriated and are 
available to be spent. An example of the third situation is incremental cost. Normally it is used like marginal cost. In context, 
however, it may be understood to mean the cost of a separable element. Other examples can be found throughout this manual. 

66. A damage survey is an inventory of properties located in the floodplain at risk from flooding. Data collected in a survey 
varies from survey to survey. However, estimation of the value of the structures at risk is a common element of most surveys. 
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  67. For a more complete discussion of this topic see the National Economic Development Procedures Manual - Overview 
Manual for Conducting National Economic Development Analysis. 

68.   This adjustment was obtained by estimating monthly expenditures for each of the 36 months of construction and the 
timing of all pre-base year costs not included among project costs. Each of these 36 monthly expenses was adjusted 
individually and summed. 
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Appendix 1: A BRIEF HISTORY OF THE NED 
PERSPECTIVE 

The Nation's economic development is project's economic worth is generally 
not a new concern of water resource considered to have grown out of section I of 
development.  The first public works project the Flood Control Act of 1936. 
undertaken by the Federal government was the 
construction of a lighthouse at Cape Henry, Benefit-cost analysis did not become the 
Virginia, authorized on August 7, 1789 in principal basis for agency project 
recognition of the fact that coastal and foreign recommendations until the post-World War II 
shipping was the lifeblood of the nation's period. The directive to estimate the benefits 
economy. In 1808, Treasury Secretary Albert and costs of flood control projects was soon 
Gallatin presented a foresighted report on the extended to all water resource development 
need for future development of a system of purposes.  In the ensuing years standard 
roads and inland water routes that would unite methods of evaluating benefits and costs 
the states and provide access to the nation's evolved slowly. 
interior. The economic development of the 
region west of the Appalachian mountains In December, 1952 the Bureau of the 
was, at the time, one of the principal Budget issued Circular A-47 to water resource 
motivations for the report. agency heads to inform them of the standards 

it intended to use to accept or reject agency 
The history of the Corps, and indeed the evaluations of water projects.  Each water 

Nation, is replete with examples of legislation resource agency adopted different and often 
and committee reports providing for the inconsistent criteria for estimating benefits and 
economic development of our Nation.  Interest costs. 
in the nation's economic development is as old 
as the Nation itself. The requirement to In May 1958, "Proposed Practices for 
evaluate the economic effects of a project Economic Analysis of River Basin Projects", 
dates back over 50 years to the Flood Control which was to become known by the color of 
Act of 1936.  What are relatively new are the its cover as the "Green Book", was issued. 
requirement to explicitly evaluate and quantify The Green Book addressed regional effects, 
these effects according to a specific set of formulation issues, and benefit and cost 
standards and procedures and the emphasis evaluation, among other topics.  The genesis 
this requirement receives. of much of the Corps' current economic 

guidance can be found in the pages of the 
Early enabling legislation of the water Green Book. 

resource development agencies consistently 
required that reports demonstrate the In May, 1962 the Water Resources 
economic value of the projects.  Widespread Council issued its "Policies, Standards and 
use of benefit-cost analysis as a test of a 
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Procedures in the Formulation, Evaluation, "Economic and Environmental Principles and 
and Review of Plans for Use and Development Guidelines for Water and Related Land 
of Water and Related Land Resources". Resources Implementation Studies" (P&G). 
Better known as Senate Document 97, this P&G firmly established NED as the Federal 
document replaced the superseded Budget objective saying, in part: 
Bureau Circular A-47.  SD 97 provides that 
the basic objective of plan formulation is to "The Federal objective of water and 
provide for the best use of resources.  It related land resources project 
appears to provide the first formal reference to planning is to contribute to national 
"national economic development." economic development consistent 

with protecting the Nation's 
The Water Resources Planning Act of environment, pursuant to national 

1965 (P.L. 89-80) required the newly created environmental statutes, applicable 
Water Resources Council (WRC) to establish executive orders, and other Federal 
principles, standards and procedures for planning requirements." 
Federal water resources planning. In 
September, 1973 the WRC established the Thus, it is that Federal water resources 
"Principles and Standards for Planning Water planning takes a distinctly national view of all 
and Related Land Resources" (P&S).  For the economic effects. 
first time, National Economic Development 
(NED) is mentioned explicitly as one of two 
overall purposes of water resource planning, 
the other being environmental quality. 

The P&S were amended slightly in 
August, 1974 and WRC, in response to the 
President's June 1978 directive, developed a 
single set of procedures to ensure benefits and 
costs are estimated using the best current 
techniques.  "Procedures for Evaluation of 
National Economic Development (NED) 
Benefits and Costs in Water Resources 
Planning (Level C)" were published in 
December, 1979.  These Procedures are the 
step-by-step procedures for evaluating benefits 
for M&I water supply, urban flood damage, 
NED costs, etc., that are well-known to Corps 
planners.  This was the first systematic 
description of the NED benefit and cost 
evaluation procedures formally presented. 

In September, 1982 the P&S were 
repealed and replaced in March, 1983 by the 
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Appendix 2: SUGGESTIONS FOR FURTHER READING
 

PLAN FORMULATION COSTS The presentation of costs in a managerial 
economics texts is generally more accessible to 

The Corps of Engineers' plan formulation the non-economist than the presentation found 
process is unique to the agency.  The academic in an intermediate or advanced theory text. 
and popular literature do not explicitly address 
plan formulation, benefit-cost analysis or NED U.S. Army Corps of Engineers. "Guidance for 
costs.  There are a number of books, however, Conducting Civil Works Planning Studies". 
that address the economic concepts inherent in ER 1105-2-100. Washington, DC:  U.S. Army 
these topics.  A few of these and some Corps Corps of Engineers, 28 December 1990. 
guidance are annotated below. Better known as the Planning Guidance 

Notebook, this ER is the single best collection 
Baumol, William J. and Alan S. Blinder. of planning policy guidance available.  It is 
Economics Principles and Policy. San Diego: also the best collection of economic analysis 
Harcourt Brace Jovanovich, 1991, 5th ed. guidance.  Many of the terms used in this 
One of many economics principles texts that manual are defined or discussed in this 
provides a good introduction to many of the reference. This reference is official guidance 
concepts presented in this manual.  The text and is written in a very formal style. 
provides a good introduction to opportunity 
cost, marginal analysis and the typical cost U.S. Army Corps of Engineers, Water 
relationships. This book should be accessible Resources Support Center, Institute for Water 
to college-educated readers. Resources, National Economic Development 

Procedures Manual - Overview Manual for 
James, L. Douglas and Robert R. Lee. Conducting National Economic Development 
Economics of Water Resources Planning. Analysis. IWR Report 91-R-11. Fort Belvoir, 
New York, NY: McGraw-Hill, 1971. VA:  Institute for Water Resources, October 
Somewhat dated, but still the most 1991.  The overview manual is the best 
comprehensive treatment of water resource starting point for anyone who is trying to 
economics. Many of the topics of this manual become familiar with the role of economics in 
are addressed throughout the text.  It has a the Corps' plan formulation process. It 
particularly good chapter on cost allocation. presents the general concepts that underlie the 

NED concept.  Although it focuses primarily 
Seo, K. K. Managerial Economics. on NED benefits there is a chapter on NED 
Homewood, IL:  Irwin, 1991. One of many costs. This manual has been written primarily 
managerial economics textbooks that gives a for non-Federal interests and planners who are 
more detailed and intuitive discussion of the not economists. 
economic aspects of costs than is usually 
found in a principles texts.  This text provides 
a more developed discussion of production, 
cost analysis, and empirical cost estimation. 
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U.S. Army Corps of Engineers, Water 
Resources Support Center, Institute for Water 
Resources, National Economic Development 
Procedures Manual Series. IWR Reports. Fort 
Belvoir, VA: Institute for Water Resources, 
various dates. The Institute for Water 
Resources has prepared a series of manuals 
that provide additional details on the economic 
analysis of a large and growing number of 
topics.  These include flood control (two 
volumes), deep draft navigation, inland 
navigation, coastal storm damage and erosion, 
and recreation. 

U.S. Water Resources Council, "Economic 
and Environmental Principles and Guidelines 
for Water and Related Land Resources 
Implementation Studies." Washington, DC: 
US GPO, March 10, 1983.  This document, 
better known as "the P&G", is the bible for 
Corps planners.  It should be consulted by 
anyone interested in the details of the Corps 
planning process.  The P&G are valuable in 
that it is the seminal document.  For that same 
reason it is not rich in examples. 

PROJECT IMPLEMENTATION 
COSTS 

Agency literature is the only source of 
information about the language and uses of 
costs in the implementation of a project.  All of 
these documents have been developed for the 
internal use of the agency and can be difficult 
for those outside the agency to read. 

U.S. Army Corps of Engineers. Civil Works 
Construction Cost Index System (CWCCIS). 
EM 1110-2-1304. Washington, DC:  U.S. 
Army Corps of Engineers, 12 October 1988. 
U.S. Army Corps of Engineers. "Civil Works 
Cost Engineering." Draft ER 1110-8-1(FR). 

Washington, DC: U.S. Army Corps of 
Engineers,  7 December 1992. This ER 
focusses on effective development, 
management and control of costs for all phases 
of planning, design, and construction.  The ER 
contains a number of general definitions of 
terms discussed in this document.  It is the 
single best source of information about the 
concept of cost engineering.  Though the 
referenced version is in draft form the final 
version will contain a comprehensive list of 
abbreviations and acronyms used in the 
discussion of costs within the agency.  It also 
contains a valuable list of policy documents 
related to costs. 

U.S. Army Corps of Engineers. Digest of 
Water Resources Policies and Authorities. EP 
1165-2-1. Washington, D.C., 15 February 
1989.  The digest is one of the best general 
reference documents for the Corps' program 
available.  It provides an excellent overview of 
the Corps' programs, policies, authorities, and 
activities available. 

U.S. Army Corps of Engineers. "Local 
Cooperation Agreements for New Start 
Construction Projects". ER 1165-2-131. 
Washington, DC: U.S. Army Corps of 
Engineers, 15 April 1989.  This ER will soon 
be replaced by a newer version.  It and its 
successor are of great interest to the non-
Federal partner.  It contains the cost language 
that is of obvious interest to locals. 
Appendices F and G provide useful 
information about cost-sharing. 

U.S. Army Corps of Engineers. "Real Estate 
Roles and Responsibilities for Civil Works: 
Local Cooperation and Full Federal Projects". 
Draft Chapter 12 of ER 405-1-12. 
Washington, DC: U.S. Army Corps of 
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 Engineers, 24 August 1992.  Many of the 
terms commonly used in real estate studies 
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are defined and discussed in this ER. 
Appendices provide helpful references and 
examples. 

U.S. Army Corps of Engineers, "Project 
Management". ER 5-7-1(FR). Washington, 
DC:  U.S. Army Corps of Engineers, 30 
September 1992.  This ER provides good 
definitions of many of the cost concepts that 
are used in project implementation. 
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constant costs 49 
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current prices 49 
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discounting 53, 54 
dollar costs 2, 11, 16 
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feasibility study 8, 9, 32, 55, 56, 63, 88 
federal cost 38, 39, 63, 64, 66-69, 72, 78, 84 
financial analysis 6, 22, 63 
financial cost 22, 92-95 
first cost of construction 33, 35 
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future value 51-53, 73, 77 

G 
gross investment cost 33 
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implementation outlays 22, 44, 46, 56, 58-60 
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improvements 7, 47, 74, 75 
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1. The Project Cost Agreement or PCA is new terminology to 
replace the former Local Cooperation Agreement (LCA). 

2. Institute for Water Resources Report 91-R-11 entitled, National 
Economic Development Procedures Manual - Overview Manual 
for Conducting National Economic Development Analysis, October 
1991 provides an introduction to the NED objective and principles of 
NED analysis in general. 

3. EP 1105-2-10 entitled "Six Steps to a Civil Works Project," 
provides a concise summary of the civil works planning process that 
details these methods and expands on other aspects of this overview. 

4. The matter of "perspective" is no small point and should not be 
overlooked. There are many perspectives that can be taken when 
considering the impacts of a project. If you buy a saxophone to teach 
yourself how to play, you consider only the cost of the instrument. 
Your neighbors, subjected to your endless and apparently fruitless 
practicing pay the cost of hours of disrupted leisure. The facts here 
are unassailable, you are playing a sax badly. The costs depend on 
the perspective you take. For you it was the dollar cost of the sax, for 
your neighbors it is the loss of peace and quiet. One cost is easily 
quantified in dollars, the other is not; yet both are clearly costs. In 
the case of water resources planning, the federal, state and local 
governments all take different perspectives. The perspective they 
take influences the way in which they see and identify costs. 

5. Financial Analysis is discussed in Section XIV of ER 1105-2-100. 

6. It is an oversimplification to say that costs alone are the basis for 
determining economic efficiency and cost-sharing. Benefits, costs and 
current policy are required to determine such issues. 

7. This "thing" may be a good or a service. For simplicity we avoid 
consideration of bads like pollution and toxic wastes.

8. Price, in this sense, can be interpreted as a measure of a good's 
relative scarcity. Determined by the interaction of supply and 
demand, price reflects the relative balance between the desire for a 
good and its availability. Things with low prices are relatively less 
scarce than goods and services with high prices. 

9. Cash should be broadly construed here to include all cash 
substitutes like checks, travellers checks, etc. 

10. Financial costs are defined for cost allocation purposes in ER 
1105-2-100 page 5-27 as ".. implementation outlays, transfer 
payments such as replacement housing assistance payments as 
specified in 42 U.S.C. 4623 and 4624, and the market value of 
contributions in kind, e.g., lands." They are alternatively defined on 
page 5-42 as "..any money outlays or accounting transactions or 
entries whether or not these payments are for resources." 

11. For example, the first meaning, opportunity costs, might differ 
from the NED meaning in very subtle ways. The economic cost of 
alternative forms of transportation considered in evaluating 
navigation projects would, by the first definition, be the marginal cost 
of moving the commodity by that alternative means. The NED cost is 
the published rate, which probably is not the marginal cost. This is a 
difference, so it is not, strictly speaking, true that the two meanings of 
economic costs are identical. However, we feel the terms are 
compatible enough and the differences are so subtle that little is lost 
by considering the two meanings to effectively be synonyms. 

12. Incremental cost has two related but different meanings within 
the Corps' program. First, it is used as defined in this section to refer 
to changes in the level of output. The second use, discussed later in 
the manual, refers to the cost of adding a different component to a 
plan, called a separable element. At an intuitive level the difference 
between the two can be thought of as the difference between various 
levels of the same output and various levels of different, but closely 
related, outputs. 

13. The definition of marginal benefits is similar to that of marginal 
costs. Marginal benefits are the change in total benefits that result 
from a change in project output. 

14. Marginal costs reflect the change in total costs. Mathematically, 
marginal costs reflect the first derivative of the total cost function 
with respect to the quantity of output. 

15. Constant marginal costs may be observed over an extended range 
of output and are often assumed for the ease of exposition. 

16. The relationship between average and marginal measures of the 
same variable, like costs, is an interesting one. As long as marginal 
costs lie below average costs, average costs will decline. When 
marginal costs lie above average costs, average costs will increase. 
The border line between declining and rising average costs would be 
reached at the bottom of the "U" where average costs are at a 
minimum. At this point marginal costs are neither above nor below 
average costs, so they must be equal. 

17. The NED plan is that plan which maximizes net NED benefits. 

18. As a historical footnote, Senate Document Number 97, 87th 
Congress, Second Session (1962), one of the spiritual precursors of 
the P&G used the term project economic cost to mean: 

"The value of all goods and services..used in 
constructing, operating, and maintaining a 
project..interest during construction, and all 
other identifiable expenses, losses, liabilities, 
and induced adverse effects..whether tangible 
or intangible and whether or not compensation 
is involved...Project economic costs are the 
sum of installation costs' operation, 
maintenance, and replacement costs; and 
induced costs.." 

19. When used in this sense, implementation cost is broadly 
construed to represent all the costs of implementing a plan in 
cooperation with the non-Federal partner. Thus, when we talk about 
the costs of implementing a project it includes construction costs and 
OMRR&R costs. This distinguishes implementation costs in this 
context from its narrower reference to construction costs as included 
in the P&G. 

20. M-CACES is pronounced "em-kay-cees". 

21. Willingness to pay should not be confused with price. As long as 
we are willing to pay at least as much as the price of a good or 
service we purchase it. When price exceeds our willingness to pay we 
do not make the purchase. Additional discussion of willingness to pay 
can be found in the Overview Manual for Conducting National 
Economic Development Analysis. 
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22. The Overview Manual for Conducting National Economic 
Development Analysis contains a discussion of this measure of 
willingness to pay. 
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23. This is not strictly true. There is likely to be some net change in 
benefits and cost. For simplicity we assume no net difference in costs 
or benefits. 

24. The concise definition of NED costs is found in paragraph 
2.12.2(a) of the P&G. Paragraph 2.12.2(c) actually refers to private 
sector and public sector uses of a resource. This terminology is 
equivalent in meaning to the private and social costs discussed in the 
manual. 

25. An expanded discussion of these principles can be found in the 
National Economic Development Procedures Manual - Overview 
Manual for Conducting National Economic Development Analysis. 

26. It can be demonstrated that at each point on the demand curve 
marginal utility and price are equal. If we interpret marginal utility to 
be the marginal benefits of consumption, then each price on the 
demand curve represents the marginal benefit of a utility/benefit 
maximizing consumer. The supply curve is, of course, the firm's 
short-run marginal cost curve. 

27. Some agencies have developed adjustment factors that are based 
on more or less sophisticated analytical techniques. The World Bank 
uses factors to convert observed currency exchange rates and labor 
costs to their shadow costs. For example, the true price of a nation's 
currency may be estimated by multiplying the official exchange rate 
by, say, 0.8. 

28. Betterments come about in one of two basic ways. First, local 
interests may want something that is bigger (quantitative 
improvement) or better (qualitative improvement). Second, modern 
engineering design standards may result in an improvement. For 
example, it may no longer be acceptable practice to use materials, 
designs or dimensions previously used. Replacing an existing bridge 
with the new standard bridge may produce both quantitative and 
qualitative improvements. 

29. A discussion of the compounding of costs is deferred until the 
discussion of interest during construction, in Chapter 6. 

30. Both of these references can be found in paragraph 2.12.4(b) of 
the P&G. 

31. Paragraph 2.1.2(a) of the P&G is the source of this term. 
Installation is used in place of the term construction to cover projects 
that are nonstructural in nature as well as those that require 
construction of a project. 

32. Found in paragraph 1.4.12. 

33. Paragraph 5-7.a. of EP 1165-2-1 Digest of Water Resource 
Policies and Authorities. The cited paragraph mistakenly implies the 
period of analysis and project life are identical terms. 

34. Costs can be seen as a stream of expenditures over time, benefits 
as a stream of income. 

35. This growth, when extended over a number of time periods is 
sometimes referred to as compounding. Compounding occurs when 
the amount of growth becomes part of the base at the end of a 
specified period. For example, compounded interest means the 
interest earned on principal in one year becomes part of the principal 
on which interest will be earned in the next year. 

36. The formulas presented here are for adjusting values that are one 
year apart. To compare two sums of money that are an arbitrary "n" 
years apart the formulas become: 

FV = PV x (1+r)n 

PV = FV/(1+r)n 

Where FV is future value, PV is present value, and r is the interest 
rate. 

37. This is tricky. An adjustment is made to costs that occur prior to 
1995 to make them equivalent in time to all other costs. That 
adjustment is more formally the calculation of interest during 
construction. For simplicity and to maintain the symmetry of the 
argument we can think of this as allowing costs to grow. 

38. For example, suppose you have the money needed for the levee 
in the bank. The bank would charge you 10 percent interest on a loan 
and they pay you 5 percent interest on your account. The opportunity 
cost of the levee is 10 percent if you borrow the money. If you use 
your own funds it's a little trickier. Obviously you will lose at least 5 
percent if you withdraw your money. But, if you could have lent the 
money on your own at the going rate, your opportunity cost will be 
10 percent. Because savers can rarely lend directly to borrowers there 
is often a discrepancy in the perceived opportunity costs to savers and 
borrowers. 

39. Paragraphs 2.1.3. and 2.12.4(b). 

40. The P&G requirement that an NED plan maximizing net NED 
benefits be identified is mathematically equivalent to maximizing the 
net present value of NED benefits. 

41. For example, flood control benefits accrue to a project with the 
random occurrence of floods. The value of these benefits is estimated 
by the expected annual value of flood damages. 

42. Why are there interest charges? There are two ways to look at 
this. Suppose we had to take out a loan to cover the construction 
costs. In this case, we would clearly expect to have to pay interest for 
the loan. When the project is financed without the use of a loan we as 
society still incur an opportunity cost. Rather than spend, say, $100 
million on this project, we could invest this money in some other 
way. Suppose we put the money in a certificate of deposit that would 
yield 8 percent interest. Then using the money for a project costs us 
the opportunity to earn this 8 percent return. Thus, we incur the 
explicit costs of construction plus the implicit cost of a foregone 
return. 

43. The amortization or capital recovery factor is given by the 
n nfollowing formula: Amortization = (r(1+r) )/((1+r) -1), where r is the

discount rate and n the number of years. 

44. The amortization factor presented in the preceding footnote is 
mathematically equivalent to the sum of the sinking fund factor 
plus the interest rate. The sinking fund factor is used to determine the 
annuity that will grow over a given period of time to a predetermined 
value if each value grows at a compound rate. The sinking fund is 

ndefined as (r)/((1+r) -1) and the interest rate is r.

45. It would appear that this term is used in place of installation 
cost, the term in vogue at the time of Senate Document 97. 
Installation cost was defined as follows: 

The value of goods and services necessary for 
the establishment of the project, including 
initial project construction: land, easements, 
rights-of-way, and water rights; capital 
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outlays to relocate facilities or 
prevent damages; and all other 
expenditures for investigations and 
surveys, and designing, planning 
and constructing a project after its 
authorization. 

The issue of which study costs were to be included among the 
economic project costs was handled here as a matter of policy. 

46. Or at the time these costs are subsequently updated. 

47. The P&G takes great pains in its language not to preclude the 
possibility that a recommended plan might not require construction. 
Nonstructural plans might require policy changes or new behaviors. 
Hence, the P&G speaks of installing measures. For convenience this 
manual will tend to speak of project construction. For clarity it 
should be understood that this terminology is intended to cover 
implementation of any and all project types. 

48. Associated costs were defined in Senate Document 97 as 
follows: 

The value of goods and services over and 
above those included in project costs needed 
to make the immediate products or services of 
the project available for use or sale. 

49. If not, we cannot assume there was no financial cost, however. 
As you will note from the above definition of financial costs it is 
sufficient that there be an accounting transaction or entry. A financial 
cost is incurred when the non-Federal partner is credited for lands 
provided for the project whether there has been an exchange of 
money or not. 

50. Some exceptions have been discussed in previous sections. These 
include betterments and certain relocation assistance costs among 
other things. 

51. The base year has been defined as the first year in which the 
project is operationally complete. This has most often been 
interpreted to mean that the project has been essentially completed to 
the point that the majority of the benefits it is expected to produce 
may begin to accrue. 

52. Time zero (t = 0) is defined as the effective completion of the 
project or the beginning of the base year. Benefits or costs that are 
considered end of year values that occur at the end of the base year 
must be discounted. Thus, generally, base year values should be 
discounted. 

53. It is not intuitively appealing to think of construction costs that 
have not yet been incurred as "past" costs. This is only true in a 
relative sense. If we take the base year to be the point in time at 
which all dollar values are compared, then values after this point are 
future and values before this point are past. 

54. For a discussion of the role of property values in flood control 
benefit estimation see National Economic Development Procedures 
Manual - Urban Flood Damage Volumes I and II. 

55. See ER 1105-2-100, paragraph 6-167. 

56. In a typical flood event some percent of the structure and its 
contents are lost due to flooding. For example, five feet of water on 
the first floor of a particular type of building may result in a 10 

percent loss of the value of the structure. This means that the in-kind 
value of the resources lost in the flood are worth approximately 10 
percent of the structure's value. Ten percent of $60,000 is $6,000 
worth of materials and labor to restore the house to its former utility. 
If we used the cost-sharing estimate, damages would be only $5,000, 
one-sixth lower than the actual damages. 

57. In theory, all three methods would result in the same value. In 
reality, however, the assumptions that assure the same answer from 
each method are not obtained. Goods sell at prices that vary from the 
costs of producing them all the time. There would be no profit or loss 
if they did not. Likewise, people may underestimate or overestimate 
the uncertain future value of an asset. The stock market is based on 
this simple fact. 

58. The value of a unique resource to many individuals is a 
subjective matter, with each placing a different value on the resource. 
To confound things further, future generations may place even 
different values on the resource. When such considerations are real 
and significant, measurement of the appropriate data becomes 
practically impossible. 

59. Historic or culturally significant structures may derive some of 
their significance from the construction method. In such cases, 
reproducing the structure using modern construction materials and 
techniques would fail to match the utility of the structure because it 
would not impart the same information about historic construction 
materials and techniques. 

60. Capital recovery is the process of regaining the financial capital 
plus interest invested in a project. The factor used to compute the 
amount of money required at the end of each year to recover this 
investment is the capital recovery factor. The capital recovery factor 
is: 

N N(1) CRF = [r(1+r) -1]/[(1+r) -1]

where r is the discount rate and N the length of the planning horizon 
or the recovery period. 

61. Externalities may also be beneficial; bestowing unintentional 
benefits on parties who do not have to pay for the benefits they 
receive. 

62. It is equally important, though not the focus of this manual, that 
positive externalities be considered as well. In some cases the 
marginal private benefits and marginal social benefits will differ. To 
keep attention more sharply focussed on cost issues we have avoided 
discussion of beneficial externalities. 

63. The BCR without induced damages included among costs is 
$350,000/$280,000. With induced damages included, the BCR is 
$350,000/$308,000. If induced damages are used to affect benefits 
the BCR is $322,000/$280,000. 

64. The cost estimate line items and their magnitudes are all based 
on actual Corps projects. The adjustments to project costs discussed 
later in this chapter are based on situations that have arisen in a 
variety of Corps projects. 

65. For example, first cost and construction costs are examples of the 
first case; both mean the same thing. To local interests and project 
managers, fully-funded cost means project costs adjusted to include 
inflation through the construction period. Programs personnel think 
of fully-funded cost as implying all the necessary funds have been 
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appropriated and are available to be spent. An example of the third 
situation is incremental cost. Normally it is used like marginal cost. 
In context, however, it may be understood to mean the cost of a 
separable element. Other examples can be found throughout this 
manual. 

66. A damage survey is an inventory of properties located in the 
floodplain at risk from flooding. Data collected in a survey varies 
from survey to survey. However, estimation of the value of the 
structures at risk is a common element of most surveys. 

67. For a more complete discussion of this topic see the National 
Economic Development Procedures Manual - Overview Manual 
for Conducting National Economic Development Analysis. 

68. This adjustment was obtained by estimating monthly 
expenditures for each of the 36 months of construction and the timing 
of all pre-base year costs not included among project costs. Each of 
these 36 monthly expenses was adjusted individually and summed. 
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